



Houston-Galveston Area Council
P.O. Box 22777 3555 Timmons Houston, Texas 77227-2777

CHANGE ORDER

PROJECT TITLE **Regional Electronics Collection, Transportation, and Recycling**
PROJECT NO. **TCEQ.22.0301 CONTRACT ID 5277 DATE May 17, 2023**

CONTRACTOR **CompuCycle, Inc.**

The following changes are hereby made to the Contract Documents:

- The contract is being extended by 366 days.
- Price increases of 5% for select line items

Justification:

- Performed well under the initial contract and current extension

CHANGE TO CONTRACT PRICE

Original Contract Price: N/A

The Contract Price due to this Change Order will be increased by: N/A

The new Contract Price due to this Change Order will be: N/A


CHANGE TO CONTRACT TIME


The Contract Time will be increased by 366 calendar days.

The date for completion of all work under the contract will be 05/31/2024.

Approvals Required:

To be effective, this order must be approved by Owner if it changes the scope or objective of the project, or as may otherwise be required under the terms of the Supplementary General Conditions of the Contract.

Approved by	 <small>DocuSigned by:</small> 82EC270D5D61423...	date 5/30/2023

	Charles Wemple, Executive Director	
Accepted by	 <small>DocuSigned by:</small> B1B61360E27D472...	date 5/24/2023

	Clive Hess	President