



Houston-Galveston Area Council  
P.O. Box 22777 3555 Timmons Houston, Texas 77227-2777

## CHANGE ORDER

**PROJECT TITLE** Household Hazardous Waste Collection, Transportation, and Disposal  
**PROJECT NO.** TCEQ.22.0301 **CONTRACT ID (ID# 1378, 4580, 6341)**  
**DATE** December 20, 2022  
**CONTRACTOR** Clean Earth Environmental Solutions, Inc

The following changes are hereby made to the Contract Documents:

- The contract is being extended by 181 days.
- Price increase

Justification: Contract prices for supplies, services, and waste disposal/treatment are increasing due to increasing costs experienced by Clean Earth Environmental Solutions Inc. over the last year since the current pricing took effect. Allowing for price increases will allow pricing to reflect true costs for the service provided. The contract is being extended due to favorable reviews by local governments.

### CHANGE TO CONTRACT PRICE

Original Contract Price: N/A

The Contract Price due to this Change Order will be increased by: N/A

The new Contract Price due to this Change Order will be: N/A



### CHANGE TO CONTRACT TIME

The Contract Time will be increased by 181 calendar days.

The date for completion of all work under the contract will be 06/30/2023.

### Approvals Required:

To be effective, this order must be approved by Owner if it changes the scope or objective of the project, or as may otherwise be required under the terms of the Supplementary General Conditions of the Contract.

<b>Approved by</b>	<div style="border: 1px solid black; padding: 2px; margin-bottom: 5px;">DocuSigned by:</div>  <small>825C270D5D81423</small>	<b>date</b>	12/20/2022
	_____ Charles Wemple, Executive Director		_____
<b>Accepted by</b>	<div style="border: 1px solid black; padding: 2px; margin-bottom: 5px;">DocuSigned by:</div>  <small>E21693117160430...</small>	<b>date</b>	1/10/2023
	_____ John Avdellas		_____
	Vice President, M&I Sales		