

CHANGE ORDER

PROJECT TITLE: Household Hazardous Waste Collection, Transportation, and Disposal PROJECT #: TCEQ.20.0301 | CONTRACT #: CE18-001 (ID# 1378, 4580) DATE: January 28, 2021

CONTRACTOR: Clean Earth Environmental Solutions, Inc. (formerly Stericycle Environmental Solutions, Inc.)

The following changes are hereby made to the Contract Documents:

- Change the company name to Clean Earth Environmental Solutions, Inc.
- Increase prices by 3%
- Extend the contract
- Add pricing for trash

Justification: Stericycle was acquired by CEI Holdings, LLC, which changed the name of Stericycle Environmental Solutions Inc. to Clean Earth Environmental Solutions Inc., so a name change is needed. Contract prices are increasing due to increasing costs experienced by Clean Earth Environmental Solutions Inc. over the last year since the current pricing took effect. Allowing for price increases will allow pricing to reflect true costs for the service provided. The contract is being extended due to favorable reviews by local governments.

CHANGE TO CONTRACT PRICE

See Attachment: CleanEarthPricing2021-01-01

CHANGE TO CONTRACT TIME

The Contract Time will be increased by <u>365</u> calendar days.

- --

The date for completion of all work under the contract will be $\frac{12/31/2021}{2021}$.

Approvals Required:

To be effective, this order must be approved by Owner if it changes the scope or objective of the project, or as may otherwise be required under the terms of the Supplementary General Conditions of the Contract.

Approved by	Charles Wemple, Executive Director	date	2/26/2021	
Accepted by	DocuSigned by: Helinda QaTa SDAUCERDDOCARE	date	3/5/2021	
	Melinda Rath Vice President, F	egional _e sa	lesident,	Regionativiates & c. svc.
DS	Angela Cramer		— DS	Loretta Baker
AC	Coordinator, Contracts Administr	ation	UB .	Manager, Contracts Admin.
	Clean Earth Environmental Soluti	ons, Inc.		Clean Earth Environmental
	2/26/2021			3/4/2021