

HGAC Greater Houston Freight Committee (GHFC) Meeting 4-17-2025

TxDOT HOU Freight Related Projects List with dates/FYs as of 4-17-2025 (Subject to change!)

- **Under Construction (or recently Let out to bid) projects – Estimated Completion Dates**
 - SH 146
 - 0389-05-129 Widening (S of Spencer Hwy- N of Fairmont Pkwy) – Q4 2028
 - 0389-05-087 Widening (N of Fairmont Pkwy – S of Red Bluff Rd) – Q4 2028
 - 0389-05-127 New ITS Equipment (Fairmont Pkwy-NASA 1) – Q4 2028
 - 0389-13-039 New Main Lns & Grade separate (AT BS 146E-Ferry Rd) – Q4 28
 - SH 225 (Recently Let 3/4/2025)
 - 0502-01-229 Pavement Maintenance (IH 610 E to W of S Richey Rd) – Q4 25
 - 0502-01-230 Pavement Mnt (W of S Richey Rd to Preston Ave) - Q4 2025
 - IH 10 E (Let 8/1/2024)
 - 0508-01-391 Pavement Overlay (IH 610 E to Chamber C/L) – Q3 2025
 - US 90
 - 0028-02-097 New Main Lanes (At Greens Bayou) – Q3 2027
 - 0028-02-074 New Main Lanes (At Purple Sage Rd) - Q3 2027
 - 0028-03-111 (TxDOT BMT) RR Grade Separation in Dayton – TBD Recently Let
 - SH 105 (Near BNSF Cleveland, TX Logistics Railyard)
 - 0338-07-019 Widening (San Jacinto C/L to Liberty C/L) - Q4 2028
 - 0338-05-028 (TxDOT BMT) Widening (Montgomery C/L to BS 105 T) - Q1 2028
 - IH 45 S
 - 0500-03-107 Widening (S of NASA 1 Bypass to Galveston C/L) - Completed
 - 0500-04-117 Widening (Harris C/L to S of FM 518) - Completed
 - 0500-04-096 Widening (S of FM 518 to S of FM 517) – Q2 2025 (June)
 - 0500-04-106 Widening (S of FM 1764 to N of FM 517) – Q3 2026
 - 0500-04-105 Widening (N of FM 1764 to N of FM 519) – Q1 2027
 - 0500-04-104 Widening (N of FM 519 to N of TX City Wye) – Q3 2029
 - 0500-04-103 Widening (S of TX City Wye to N of TX City Wye) – Q3 2029
 - 0500-01-107 Widening (S of TX City Wye to N of Causeway) – Q2 2028
 - US 290 Truck Parking (Let 12/3/2024)
 - 0114-12-017 Approx 10 Parking Spaces at FM 2920 in Waller – Q4 2025
- **4 YR Timeframe (2025-2028 Statewide Transportation Improvement Plan – STIP)**
 - IH 10 W Frontage Roads - HGAC PSP Regional Goods Movement Awardees
 - 0271-04-093 New Location (FM 359 to Fort Bend C/L) (FY 2028)
 - 0271-05-052 New Location (Waller C/L to Cane Island Pkwy) (FY 2028)
 - IH 10 W Main Lanes
 - 0271-06-117 Widening (Fort Bend C/L to Mason Rd) (FY 2027)
 - 0271-05-025 Widening (W of Snake Creek to Harris C/L) (FY 2027)
 - 0271-05-049 Widening (Waller C/L to W of Snake Creek) (FY 2028)
 - 0271-04-070 Widening (FM 359 to Fort Bend C/L) (FY 2028)
 - US 90
 - 0271-10-011 Reconstruct (Waller C/L to FM 1463) (FY 2028)
 - 0271-09-026 Widening (Fort Bend C/L to FM 2855) (FY 2028)

- 0271-09-025 Widening (FM 2855 to IH 10 W) (FY 2029)
 - SH 35/IH 610 S/Griggs/Long/Mykawa/UPRR/BNSF/METRO LRT Intersection Situation
 - 0178-09-020 (TxDOT HOU) SH 35 New Location Main Lanes (FY 2027)
 - 0271-16-111 (TxDOT HOU) IH 610 S New DC Ramps (FY 2027)
 - 0912-72-742 (City of Houston) RR Grade separation at UPRR & BNSF
 - IH 10 E Truck Parking
 - 0508-01-395 Empty Lot at W of 1876 E Fwy, Baytown, TX 77521 (FY 2028)
 - IH 45 N Truck Parking
 - 0675-08-123 15 Spaces at Longstreet Rd Interchange in Willis (FY 2026)
 - Angleton & Freeport RAISE Rural Grant Awarded Projects
 - 0178-03-161 Angleton Truck Parking, EV Charging stations, etc. (FY 2028)
 - 0587-01-070 Freeport Truck Parking, EV Charging stations, etc. (FY 2028)
- **10 YR Timeframe (2025 Unified Transportation Program – UTP)**
 - IH 10 E San Jacinto River Bridge Replacement
 - 0508-01-379 Widening/Reconstruct (Magnolia Ave to Thompson Rd) (FY 28)
 - IH 45 S
 - 0500-01-119 Widening/Reconstruct (S of Causeway to 61st St) (FY 2029)
 - NHHIPs (IH 45, IH 10, IH 69, etc.)
 - Segments 2 and 3 are scheduled to let in the next 10 years.
- **20 YR Timeframe (2045 H-GAC Regional Transportation Plan – RTP)**
 - IH 610 E Ship Channel Bridge Replacement
 - 0271-15-096 Ship Channel Bridge (SCB) Reconstruction (FY 2034) unfunded
- **Outside 20 YR Timeframe (Pending projects not listed anywhere yet)**
 - **Pending H-GAC RTP Project Development Process (PDP) projects**
 - IH 610 E Widenings – 4 Managed lanes recommended in IH 610 E PEL Study
 - 0271-15-102 Widening (IH 10 E to SCB) (FY 2036)
 - 0502-01-246 Widening (SCB to IH 45 S) (FY 2036)
 - SH 225 Widenings – 4 Managed lanes recommended from SH 225 PEL Study
 - 0502-01-226 Widening (IH 610 E to Red Bluff Rd) (FY 2034)
 - 0502-01-227 Widening (Red Bluff Rd to SL 8) (FY 2034)
 - 0502-01-248 Widening (SL 8 to SH 146) (FY 2034)
 - SH 99 (SEG I-1 and I-2 – Chambers County)
 - 3510-10-023 Widen 2 to 4 (Liberty C/L to E of SH 146) (FY 36)
 - 3510-10-024 Widen 2 to 4 (Langston Dr to IH 10 E) (FY 30)
 - SH 99 (SEG H and I-1 – Liberty County)
 - 3510-09-005 Widen 2 to 4 (Community Dr to US 90) (FY 32)
 - 3510-09-006 Widen 2 to 4 (US 90 to Chambers C/L) (FY 36)
 - SH 6 (Near RCR Logistic Railyard at US 290 N of Hempstead)
 - 0050-04-028 Widen 4 to 6 (US 290 to Grimes C/L) (FY 36)
 - **TxDOT HOU's Vision 2 Plan – V2P Process**
 - Call for Needs Process for future ON-System projects (No Off system)
 - Possibly later this year or next year

- **On-going & Future TxDOT HOU Freight Related Studies**

- On-going: IH 10 E PEL Study, more public meetings are later this year, should wrap up by early next year.
- Future: REAL Plan 3.0 (Region around IH 10 E & SH 99)
 - Similar to REAL Plan 2.0 done around IH 10 W and Katy/Brookshire Region
- Future: Entire IH 610 loop Feasibility Study
 - Very early on in process: May start later this year or next year