



April 1, 2015
Clear Rivers Program Update



Project Background



- Cedar Bayou Tidal and Above Tidal, from Dayton to Baytown
- Water quality issues: elevated bacteria, impaired macrobenthics, PCB/Dioxin
- WPP initiated in FY 2010; 319 grant through TSSWCB with GBEP matching
- Stakeholders meeting since 2011


Project Progress Update



- **Modeling**
 - **Phase II preliminarily complete**



- **WPP Chapters 1-4 done, 5-8 nearing draft completion**



- **Water quality monitoring ongoing**



- **Continuing Outreach, partnerships, extending through 2015**

Model Results Summary



Segment/Station	2015	2025
Above Tidal (11120)	18%	43%
Above Tidal (11118)	43%	63%
Tidal (11115)	76%	77%
Tidal (11111)	76%	77%

Selected Solutions



Mix of sources, mix of solutions, including:



- OSSF remediation
- SSO remediation
- Ag. WQMPs
- Dog waste stations, spay/neuter
- Outreach/education

Project Timeline Plan

March

- Review final modeling
- Internal review of draft WPP
- Outreach

April

- Review final modeling
- Internal review of draft WPP
- Outreach

May

- Partnership Meeting
- Release draft WPP
- Receive comments on all matters
- Begin intensive draft WPP outreach



LOCAL
PEOPLE



LOCAL
KNOWLEDGE



LOCAL
SOLUTIONS



The Cedar Bayou
Watershed Partnership

www.cedarbayouwatershed.com

Any Questions?

For more information, contact:

Justin Bower
Senior Environmental Planner

713-499-6653
Justin.Bower@H-GAC.com

Houston-Galveston Area Council
3555 Timmons Lane, Suite 120
Houston, TX 77027



www.CedarBayouWatershed.com