



Houston-Galveston Area Council
P.O. Box 22777 3555 Timmons Houston, Texas 77227-2777

CHANGE ORDER

PROJECT TITLE: Household Hazardous Waste Collection, Transportation, and Disposal
PROJECT #: TCEQ.24.0301 | CONTRACT ID #: 10418
DATE: May 27, 2025

CONTRACTOR: Clean Earth Environmental Solutions, Inc.

The following changes are hereby made to the Contract Documents:

- The contract is being extended by 12 months.
- Price increase

Justification: Contract prices for supplies, services, and waste disposal/treatment are increasing due to increasing costs experienced by Clean Earth Environmental Solutions Inc. over the last two years since the current pricing took effect. Allowing for price increases will allow pricing to reflect true costs for the service provided. The contract is being extended due to favorable reviews by local governments.

CHANGE TO CONTRACT PRICE

Attached price sheet.



CHANGE TO CONTRACT TIME

The Contract Time will be increased by 365 calendar days.

The date for completion of all work under the contract will be 6/30/2026.

Approvals Required:

To be effective, this order must be approved by Owner if it changes the scope or objective of the project, or as may otherwise be required under the terms of the Supplementary General Conditions of the Contract.

Approved by	<div><div>DocuSigned by:</div><div></div><div>82EC270D5D64423...</div></div> <div>Charles Wemple, Executive Director</div>	date	<div>6/24/2025</div> <div></div>
Accepted by	<div><div>Signed by:</div><div></div><div>6B0CF29EB5B7409...</div></div> <div>Brian Swanson</div> <div>Vice President</div>	date	<div>6/20/2025</div> <div></div>