



Houston-Galveston Area Council
P.O. Box 22777 3555 Timmons Houston, Texas 77227-2777

CHANGE ORDER

PROJECT TITLE: Household Hazardous Waste Collection, Transportation, and Disposal
PROJECT #: TCEQ.22.0301 | **CONTRACT #:** CE18-001 (ID# 1378, 4580, 6341, 7700)
DATE: December 20, 2021

CONTRACTOR: Clean Earth Environmental Solutions, Inc.

The following changes are hereby made to the Contract Documents:

- Increase prices by 5%
- Extend the contract

Justification: Contract prices are increasing due to increasing costs experienced by Clean Earth Environmental Solutions Inc. over the last year since the current pricing took effect. Allowing for price increases will allow pricing to reflect true costs for the service provided. The contract is being extended due to favorable reviews by local governments.

CHANGE TO CONTRACT PRICE

See Attachment: CleanEarthPricing2022-01-01

CHANGE TO CONTRACT TIME


The Contract Time will be increased by 365 calendar days.

The date for completion of all work under the contract will be 12/31/2022.

Approvals Required:

To be effective, this order must be approved by Owner if it changes the scope or objective of the project, or as may otherwise be required under the terms of the Supplementary General Conditions of the Contract.

Approved by 
DocuSigned by:
82EC270D5D61423...
 Charles Wemple, Executive Director **date** 12/21/2021

Accepted by 
DocuSigned by:
D2473AAAB0644C9...
 Melinda Rath **date** 12/28/2021
 VP of Regional Sales