

Inner Katy BRT and Busway Development Timeline

Phase	Start	Stop	Duration
Planning	Q3 2018	Q1 2019	6 months
Environmental	Q1 2019	Q4 2019	9 months
Acquire Real Estate	Q1 2020	Q3 2020	6 months
Procure Design Firm	Q1 2020	Q2 2020	6 months
Design	Q2 2020	Q4 2020	9 months
Procure Construction Firm	Q4 2020	Q2 2021	6 months
Construction	Q3 2021	Q1 2024	24 months
Total	Q1 2019	Q1 2024	60 months (5 years)