

☐

	Spring Branch Management District - CenterPoint Trail Regional Connector																																																																	
	2019												2020												2021												2022												2023												2024					
	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6												
Project Initiation																																																																		
Preliminary Engineering																																																																		
Environ. Clearance																																																																		
PS&E																																																																		
Utility Coordination																																																																		
Construction																																																																		