## HERMANN PARK BIKE NETWORK - DEVELOPMENT TIMELINE (in months)

M	0	01 02	03 04	05 06 07 08 09 10	11   12   13   14	15 16	17	18 19	20	21	22 23	24	25	26	27	28	29	30 3	1	32 3	34	4			
PI		CFP	MPO	Include Project in	AFA with																				
			eval	Planning Documents	Federal Authoriza	tion	4																		
PE				Design and Preliminary			1																		
				Engineering - (30%)																					
PS&E	). E				PS&E Development and Review					Final PS&E Review										CONSTF	RUCTIC	NC			
TOOL					(30%-60%-90%)						(1009	(100%)											BEGINS		
Notes:								Acro	nyms:																
																	ROW=Right of Way								
									MO=Month							UTIL=Utilities									
TxDOT, FHWA, and FTA approvals. Projects that must be included in a conformity determination would require additional time									PI=Project Initiation							RTP=Regional Transportation Plan									
and ap	proval	S.					LG=Local Government							TIP=Transportation Improvement Program											
										CFP=Call for Projects							STIP=Statewide Transportation Improvement								
											MPO=Metropolitan Planning Organization AFA=Advance							Program							
											Funding Agreement							TxDOT=Texas Department of Transportation							
l de la companya de										FPAA=Federal Authorization & Agreement PE=Preliminary Engineering PS&E=Plans, Specifications & Estimates							FHWA=Federal Highway Administration								
																	FTA=Federal Transit Administration								
											CE=Categorical Exclusion														