Meadows Place - Stafford Shared-Use Path Project Development Timeline - Assuming CE required

MO	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48
				2018												2019												2020												2021										
PI	CFP (2)		MPO Eval (2)		Include Project in Planning Documents (6)						AFA with TxDOT and Federal Authorization (AFA - 5, FPAA - 1)																																							
PE														Project Kickoff			Preliminary Engineering (up to 30% PS&E) by LG																															
ENV																	Categorical Exclusion (6 mo)																															
PS&E																							PS&E Development & TxDOT Review (30% - 60% - 90%) (12)												Final PS&E & TxDOT Review plans due 5 mo prior to let (6)			Letting w/ROW										
ROW																							ROW Maps and approvals (6)						ROW Acuisition (6)																			
UTIL																							Utility Coordination (30% - 60% - 90%) (12)						Utility Agreements (6)						Utility Relocation (varies)											