Friendswood Pedestrian Access and Safety Enhancements: Project Development Timeline (Best Case Scenario)

	2019												2020												2021												2022											
	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
Project Initiation	MPO Eval. Final	Include project in TxDOT/ HGAC planning documents						AFA with TxDOT and Federal Authorization																																								
Preliminary Engineering									Preliminary Engineering																																							
Environmental Clearance													Categorical Exclusion																																			
PS&E													Design: 30%, 60%, 90%																																			
ROW																			ROW - Easement Coordination																													
Construction																																					Construction											