La Marque Pedestrian Access Improvements Project												
	Calendar Year and Quarter											
Project Phase	2019-2	2019-3	2019-4	2020-1	2020-2	2020-3	2020-4	2021-1	2021-2	2021-3	2021-4	2022-1
TIP/STIP Amendments												
AFA												
Procure Consultants												
Kick Off												
30%												
60%												
90%												
95%/100%												
NEPA												
Utility Coordination/Relocation												
ROW Acquisition	NOT APPLICABLE											
Letting												