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STATUS

ò The EPA approved with modifications Respondents Work Plan on October 18, 2010 under the 
Administrative Order on Consent (AOC) 

ò Respondents began the time critical removal activities on December 8, 2010.

ò Respondents failed to perform a work task in accordance with the October 18, 2010 Work Plan. 

ò On January 5, 2010, Respondents stopped all work activities at the Site citing failure to secure 
access with TX DOT 

ò There are work activities that Respondents can perform without access with TX DOT. Those work 
activities are not being performed by Respondents. 

ò The EPA issued three notice of violation letters on January 14, 21, and 24to Respondents for not 
performing work activities in accordance with the Work Plan. 

ò Respondents notified EPA that they have secured access as of January 21, 2010. 

ò Respondents can resume work under the October 18, 2010 Work Plan and have been notified by EPA 
that EPA expects Respondents to resume work immediately and that the work can resume under the 
existing work plan. 

ò Respondents met with EPA on January 31, 2011 to discuss the time critical removal action. 

ò Access agreements have been signed.

ò Revised schedule has been worked out and as of right now some work has resumed, but time critical 
removal activities are still needing to be performed.
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