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10B. FUTURE AMENDMENTS TO THE 2021-2024 TRANSPORTATION IMPROVEMENT 

PROGRAM (TIP) AND 2045 REGIONAL TRANSPORTATION PLAN (RTP)  
 

 
Summary 
 

• Delay the TXDOT Houston District SH 146 widening project (MPOID 468/CSJ 0389-06-
088) in Galveston County from FY 2022 to FY 2023 due to engineering and permitting 
issues. 

• Advance the TXDOT Houston District SH 105 widening project (MPOID 10125/CSJ 0389-
06-088) in Montgomery County from FY 2023 to FY 2022 to take advantage of its early 
state of readiness. 

• Combine two (2) Metropolitan Transit Authority of Harris County (METRO) vanpool 
program years, (MPOID 11760/CSJ 0912-00-600 and MPOID 17135/CSJ 0912-00-563) 
with federal Congestion Mitigation/Air Quality (CMAQ) funding into one project to 
improve administrative efficiencies. Total funding $3.65M with 730K TDCs as match. 

• Program an additional $2,068,000 (Federal $1.0M/Local $1.0M) of Category-7 funding on 
the right-of-way (MPOID 17108/CSJ 0912-31-304) and construction (MPOID 
17109/MPOID 0912-31-304) phases of the Brazoria County Road 58 widening project to 
cover additional costs caused by increased land value, improved drainage design and 
materials costs. Delay from FY 2021 to FY 2022. 

• Program an additional $5,999,000 ($3.0M Federal/$3.0M Local) of Category-7 funding on 
the right-of-way (MPOID 17106/CSJ 0912-31-305) and construction (MPOID 12760/CSJ 
0912-31-305) phases of the Brazoria County Road 59 widening project to cover additional 
costs caused by increased land value, improved drainage design and materials costs. Delay 
from FY 2021 to FY 2022. 

• Delay the TXDOT Houston District FM 1960 intersections improvements project (MPOID 
14173/CSJ 1685-01-090) in Harris County from FY 2021 to FY 2022 due to delays in utility 
adjustments and obtaining a railroad permit. 

• Delay the TXDOT Houston District FM 1960 intersection improvements project (MPOID 
17051/CSJ 1685-01-092) in Harris County from FY 2021 to FY 2022 due to delays in utility 
adjustments. 

• Delay the TXDOT Houston District FM 1960 intersection improvements project (MPOID 
17088/CSJ 1685-01-088) in Harris County from FY 2022 to FY 2024 to coordinate the 
sequencing of other project completions in the corridor. 

• Delay the TXDOT Houston District SH 288 grade separation construction project (MPOID 
18401/CSJ 0598-02-111) in Brazoria County from FY 2022 to FY 2023 in order to 
complete the coordination of construction of a sound wall. 

• Program $23M (Federal $7,701,113/State $15,325,278) of Category-10 (Supplement 
Transportation Projects) funds on two (2) Texas Department of Transportation Houston 
District SH 87/Galveston Ferry projects for vessel mechanical upgrades (MPOID 
18765/CSJ 0912-73-220) and construction of a parking garage (MPOID 18766/CSJ 0367-
06-066) in FY 2022 of the TIP.  
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• Amend project information on 34 transit projects sponsored by METRO, currently included 

in the 2045 RTP as shown in Attachment C.  
• Add 16 new projects sponsored by METRO to the 2045 RTP as shown in Attachment C. 

These projects are exempt from the Air Quality Conformity Determination. 
 

Action Requested   
 
Information only. 
 
 
 
 



H-GAC 2021-2024 TIP and 2045 RTP

June 2021 Future Amendments

Fed/State Local

1

468

0389-06-088

TXDOT HOUSTON 

DISTRICT (GAL)

SH 146 (FM 518, FM 517)

RECONSTRUCT AND WIDEN FROM 4 TO 6 LANES WITH 

GRADE SEPARATION AT SH 96

R No Delay FY 2022 to 

FY 2023.

2
10125

0338-04-065

TXDOT HOUSTON 

DISTRICT (MON)

SH 105 (LP 336, FM 1484)

RECONSTRUCT AND WIDEN FROM 2 TO 4 LANE DIVIDED

R No Advance FY 2023 

to FY 2022.

3
11760

0912-00-600

METRO (HAR) METRO SERVICE AREA (VA, VA)

METRO STAR VANPOOL (CMAQ): FY 2020

T Yes + $1.3 +250K TDCs.

4

12760

0912-31-305

BRAZORIA COUNTY 

(BRA)

CR 59 (CR 48, KIRBY DR)

RECONSTRUCT AND WIDEN FROM 2 TO 4 LANES DIVIDED

R No + $2.3 + $2.3

5

14173

1685-01-090

TXDOT HOUSTON 

DISTRICT (HAR)

FM 1960 (SH 249, CUTTEN RD)

INTERSECTION IMPROVEMENTS (RECONSTRUCT 

ROADWAY TO ADD TURNING LANES AND PEDESTRIAN 

AND BICYCLE ACCOMMODATIONS)

R No Delay FY 2021 to 

FY 2022.

6

17051

1685-01-092

TXDOT HOUSTON 

DISTRICT (HAR)

FM 1960 (AT ELDRIDGE …, )

INTERSECTION IMPROVEMENTS AND APPROACHES TO 

ADD RAISED MEDIAN, DUAL LEFT AND RIGHT TURN 

LANES AND BICYCLE/PEDESTRIAN ACCOMMODATIONS

R No Delay FY 2021 to 

FY 2022.

7
17088

1685-01-108

TXDOT HOUSTON 

DISTRICT (HAR)

FM 1960 (SH 249, IH 45 N)

INSTALL NEW ITS EQUIPMENT AND INFRASTRUCTURE

R No Delay FY 2022 to 

FY 2024.

8

17106

0912-31-305

BRAZORIA COUNTY 

(BRA)

CR 59 (CR 48, KIRBY DR)

ROW FOR RENCONSTRUCT AND WIDEN TO 4-LANE 

DIVIDED CONCRETE BLVD WITH RAISED MEDIANS AND 

CURB AND GUTTERS.

R No + $0.7 + $0.7

9

17108

0912-31-304

BRAZORIA COUNTY 

(BRA)

CR 58 (SAVANNAH DEV…, CR 48)

ROW ACQUISITION FOR RECONSTRUCTION AND 

WIDENING TO 4-LANE DIVIDED CONCRETE BLVD WITH 

RAISED MEDIANS AND CURB AND GUTTERS.

R No + $0.2 + $0.2

10

17109

0912-31-304

BRAZORIA COUNTY 

(BRA)

CR 58 (SAVANNAH DEV…, CR 48)

RECONSTRUCT AND WIDEN FROM 2 TO 4 LANES DIVIDED 

CONCRETE BLVD WITH RAISED MEDIANS AND CURB AND 

GUTTERS

R No + $0.8 + $0.8

11
17135

0912-00-563

METRO (MUL) HOUSTON-GALVESTON TMA (VA, VA)

REGIONAL VANPOOL PROGRAM: CMAQ FY 2019

T Yes ($1.3) -250K TDCs. Cancel. Cancel.

12

18401

0598-02-111

TXDOT HOUSTON 

DISTRICT (BRA)

SH 288 (RODEO PALMS …, SH 6)

CONSTRUCT GRADE SEPARATION AND NEW SB 2-LANE 

FRONTAGE ROAD

R No Delay FY 2022 to 

FY 2023.

Count MPOID/CSJ Sponsor/County Project

Proj 

Type

Proposed Modifications

STIP?

Funding (M)

Scope Schedule

Proj Type: R=Roadway, T=Transit, P/B=Ped/Bike, O=Other
6/17/2021
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H-GAC 2021-2024 TIP and 2045 RTP

June 2021 Future Amendments

Fed/State LocalCount MPOID/CSJ Sponsor/County Project

Proj 

Type

Proposed Modifications

STIP?

Funding (M)

Scope Schedule

13
18765

0912-73-220

TXDOT HOUSTON 

DISTRICT (GAL)

SH 87 (AT GALVESTON…, )

GALVESTON FERRY VESSEL MECHANICAL UPGRADES

O Yes + $18.6 Add to TIP. Add to FY 2022.

14
18766

0367-06-066

TXDOT HOUSTON 

DISTRICT (GAL)

SH 87 (AT GALVESTON…, )

CONSTRUCT NEW PARKING GARAGE

O Yes + $4.4 Add to TIP. Add to FY 2022.

Proj Type: R=Roadway, T=Transit, P/B=Ped/Bike, O=Other
6/17/2021

Page 2 of 2

                        Agenda Item 10B
T PC Meeting Packet - 6/25/21



June 2021

Preview Detailed Pages

Agenda Item 10B 
TPC Meeting Packet - 6/25/21



Blank page 

Agenda Item 10B 
TPC Meeting Packet - 6/25/21



2021-2024 TRANSPORTATION IMPROVEMENT PROGRAM
2045 REGIONAL TRANSPORTATION PLAN

HOUSTON-GALVESTON MPO

JUNE 2021 PREVIEW

PROPOSED VERSION

MPOID/CSJ:  468/0389-06-088 FY 2023

RECONSTRUCT AND WIDEN FROM 4 TO 6 LANES WITH GRADE SEPARATION AT SH 96

HOUSTON GALVESTON 0389-06-088 SH 146 C KEMAH TXDOT HOUSTON DISTRICT $102,000,000

FM 518

FM 517

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $102,000,000

Preliminary Engineering: $4,998,000

Construction Engineering: $4,080,000

Contingencies: $10,200,000

Indirects: $5,181,600

Total Project Cost: $187,164,600

Right Of Way: $60,705,000

Bond Financing:  ---

2FUNDING CATEGORY:

MTP REFERENCE:

Cost of
Approved

Phases:

$102,000,000

468MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

SH 146STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

2-METRO-TMA: $81,600,000 $20,400,000  --- $102,000,000 --- ---

Funding by Share: $81,600,000  --- $102,000,000 --- ---$20,400,000

MPOID/CSJ:  468/0389-06-088 FY 2022

OLD VERSION

RECONSTRUCT AND WIDEN FROM 4 TO 6 LANES WITH GRADE SEPARATION AT SH 96

HOUSTON GALVESTON 0389-06-088 SH 146 C KEMAH TXDOT HOUSTON DISTRICT $102,000,000

FM 518

FM 517

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $102,000,000

Preliminary Engineering: $4,998,000

Construction Engineering: $4,080,000

Contingencies: $10,200,000

Indirects: $5,181,600

Total Project Cost: $187,164,600

Right Of Way: $60,705,000

Bond Financing:  ---

2FUNDING CATEGORY:

MTP REFERENCE:

Cost of
Approved

Phases:

$102,000,000

468MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

SH 146STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

2-METRO-TMA: $81,600,000 $20,400,000  --- $102,000,000 --- ---

Funding by Share: $81,600,000  --- $102,000,000 --- ---$20,400,000

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER Tuesday, June 8, 2021

Amendment # JUL-2021- 07/23/21 Delay from FY 2022 to FY 2023 due 
to engineering and permitting issues.
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2021-2024 TRANSPORTATION IMPROVEMENT PROGRAM
2045 REGIONAL TRANSPORTATION PLAN

HOUSTON-GALVESTON MPO

JUNE 2021 PREVIEW

PROPOSED VERSION

MPOID/CSJ:  10125/0338-04-065 FY 2022

AMENDMENT # JUL-2021- 07/23/21 Advance from FY 2023 to FY 2022 to 
take advantage of project readiness.

RECONSTRUCT AND WIDEN FROM 2 TO 4 LANE DIVIDED

HOUSTON MONTGOMERY 0338-04-065 SH 105 C CUT AND SHOOT TXDOT HOUSTON DISTRICT $75,000,000

LP 336

FM 1484

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $75,000,000

Preliminary Engineering: $3,675,000

Construction Engineering: $3,000,000

Contingencies: $7,500,000

Indirects: $3,810,000

Total Project Cost: $106,165,000

Right Of Way: $13,180,000

Bond Financing:  ---

2,4FUNDING CATEGORY:

MTP REFERENCE:

Cost of
Approved

Phases:

$75,000,000

10125MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

SH 105STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

2-METRO-TMA: $19,520,000 $4,880,000  --- $24,400,000 --- ---
4-ST-WIDE: $40,480,000 $10,120,000  --- $50,600,000 --- ---

Funding by Share: $60,000,000  --- $75,000,000 --- ---$15,000,000

MPOID/CSJ:  10125/0338-04-065 FY 2023

OLD VERSION

RECONSTRUCT AND WIDEN FROM 2 TO 4 LANE DIVIDED

HOUSTON MONTGOMERY 0338-04-065 SH 105 C CUT AND SHOOT TXDOT HOUSTON DISTRICT $75,000,000

LP 336

FM 1484

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $75,000,000

Preliminary Engineering: $3,675,000

Construction Engineering: $3,000,000

Contingencies: $7,500,000

Indirects: $3,810,000

Total Project Cost: $106,165,000

Right Of Way: $13,180,000

Bond Financing:  ---

2,4FUNDING CATEGORY:

MTP REFERENCE:

Cost of
Approved

Phases:

$75,000,000

10125MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

SH 105STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

2-METRO-TMA: $19,520,000 $4,880,000  --- $24,400,000 --- ---
4-ST-WIDE: $40,480,000 $10,120,000  --- $50,600,000 --- ---

Funding by Share: $60,000,000  --- $75,000,000 --- ---$15,000,000

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER Tuesday, June 8, 2021
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2021-2024 TRANSPORTATION IMPROVEMENT PROGRAM
2045 REGIONAL TRANSPORTATION PLAN

HOUSTON-GALVESTON MPO

JUNE 2021 PREVIEW

PROPOSED VERSION

MPOID/CSJ:  11760/0912-00-600 FY 2021

AMENDMENT # JUL-2021 07/23/21 Receive $1,250,000 CMAQQ funding and 
250,000 TDCs from 17135/0912-00-563 to streamline program accounting and 
administration.

METRO STAR VANPOOL (CMAQ): FY 2020

HOUSTON HARRIS 0912-00-600 VA C HOUSTON METRO $3,650,000

VA

VA

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $3,650,000

Preliminary Engineering:  ---

Construction Engineering:  ---

Contingencies:  ---

Indirects:  ---

Total Project Cost: $3,650,000

Right Of Way:  ---

Bond Financing:  ---

5FUNDING CATEGORY:

MTP REFERENCE:

NOx (KG/DAY): 31.68 VOC (KG/DAY): 6.54

Cost of
Approved

Phases:

$3,650,000

11760MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

METRO SERVICE AREASTREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

5-CMAQ: $3,650,000  ---  --- $3,650,000 --- ---

Funding by Share: $3,650,000  --- $3,650,000 --- --- ---

MPOID/CSJ:  11760/0912-00-600 FY 2021

OLD VERSION

METRO STAR VANPOOL (CMAQ): FY 2020

HOUSTON HARRIS 0912-00-600 VA C HOUSTON METRO $3,650,000

VA

VA

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $3,650,000

Preliminary Engineering:  ---

Construction Engineering:  ---

Contingencies:  ---

Indirects:  ---

Total Project Cost: $3,650,000

Right Of Way:  ---

Bond Financing:  ---

5FUNDING CATEGORY:

MTP REFERENCE:

NOx (KG/DAY): 31.68 VOC (KG/DAY): 6.54

Cost of
Approved

Phases:

$3,650,000

11760MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

METRO SERVICE AREASTREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

5-CMAQ: $2,400,000  ---  --- $2,400,000 --- ---

Funding by Share: $2,400,000  --- $2,400,000 --- --- ---

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER Tuesday, June 8, 2021

Transferred 250,000 TDCs from 11735 to 11760;Total TDCs: 730,000
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2021-2024 TRANSPORTATION IMPROVEMENT PROGRAM
2045 REGIONAL TRANSPORTATION PLAN

HOUSTON-GALVESTON MPO

JUNE 2021 PREVIEW

PROPOSED VERSION

MPOID/CSJ:  12760/0912-31-305 FY 2022

RECONSTRUCT AND WIDEN FROM 2 TO 4 LANES DIVIDED.

HOUSTON BRAZORIA 0912-31-305 CR C,E
(REVIEW)

PEARLAND BRAZORIA COUNTY $11,838,000

CR 48

KIRBY DR

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $7,236,000

Preliminary Engineering: $1,171,000

Construction Engineering:  ---

Contingencies:  ---

Indirects:  ---

Total Project Cost: $9,770,000

Right Of Way: $1,363,000

Bond Financing:  ---

7FUNDING CATEGORY:

MTP REFERENCE:

Cost of
Approved

Phases:

$11,838,000

12760MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

CR 59STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

7-STBG: $8,112,300  --- $3,725,700 $11,838,000 --- ---

Funding by Share: $8,112,300 $3,725,700 $11,838,000 --- --- ---

MPOID/CSJ:  12760/0912-31-305 FY 2021

OLD VERSION

RECONSTRUCT AND WIDEN FROM 2 TO 4 LANES DIVIDED.

HOUSTON BRAZORIA 0912-31-305 CR C,E
(REVIEW)

PEARLAND BRAZORIA COUNTY $11,838,000

CR 48

KIRBY DR

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $7,236,000

Preliminary Engineering: $1,171,000

Construction Engineering:  ---

Contingencies:  ---

Indirects:  ---

Total Project Cost: $9,770,000

Right Of Way: $1,363,000

Bond Financing:  ---

7FUNDING CATEGORY:

MTP REFERENCE:

Cost of
Approved

Phases:

$11,838,000

12760MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

CR 59STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

7-STBG: $5,848,800  --- $1,462,200 $7,311,000 --- ---

Funding by Share: $5,848,800 $1,462,200 $7,311,000 --- --- ---

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER Tuesday, June 8, 2021

AMENDMENT # JUL-2021 07/23/21 Program $4,527,000 of additional Cat-7 funding 
to cover increased costs caused by an improved drainage design and material costs. 
Split 50/50 with the sponsor. Delay from FY 2021 to FY 2022 to allow ROW 
acquisition and utility adjustments to be completed.
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2021-2024 TRANSPORTATION IMPROVEMENT PROGRAM
2045 REGIONAL TRANSPORTATION PLAN

HOUSTON-GALVESTON MPO

JUNE 2021 PREVIEW

PROPOSED VERSION

MPOID/CSJ:  14173/1685-01-090 FY 2022

AMENDMENT # JUL-2021 07/23/21 Delay from FY 2021 to FY 2022 due 
to utility movements and railroad agreement delays.

INTERSECTION IMPROVEMENTS (RECONSTRUCT ROADWAY TO ADD TURNING LANES AND 
PEDESTRIAN AND BICYCLE ACCOMMODATIONS)

HOUSTON HARRIS 1685-01-090 FM 1960 C HOUSTON TXDOT HOUSTON DISTRICT $16,575,000

SH 249

CUTTEN RD

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $16,575,000

Preliminary Engineering: $812,175

Construction Engineering: $828,750

Contingencies: $1,657,500

Indirects: $842,010

Total Project Cost: $25,265,435

Right Of Way: $4,550,000

Bond Financing:  ---

5FUNDING CATEGORY:

MTP REFERENCE:

NOx (KG/DAY): 3.07 VOC (KG/DAY): 0.75

Cost of
Approved

Phases:

$16,575,000

14173MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

FM 1960STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

5-CMAQ: $13,260,000 $3,315,000  --- $16,575,000 --- ---

Funding by Share: $13,260,000  --- $16,575,000 --- ---$3,315,000

MPOID/CSJ:  14173/1685-01-090 FY 2021

OLD VERSION

INTERSECTION IMPROVEMENTS (RECONSTRUCT ROADWAY TO ADD TURNING LANES AND 
PEDESTRIAN AND BICYCLE ACCOMMODATIONS)

HOUSTON HARRIS 1685-01-090 FM 1960 C HOUSTON TXDOT HOUSTON DISTRICT $16,575,000

SH 249

CUTTEN RD

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $16,575,000

Preliminary Engineering: $812,175

Construction Engineering: $828,750

Contingencies: $1,657,500

Indirects: $842,010

Total Project Cost: $25,265,435

Right Of Way: $4,550,000

Bond Financing:  ---

5FUNDING CATEGORY:

MTP REFERENCE:

NOx (KG/DAY): 3.07 VOC (KG/DAY): 0.75

Cost of
Approved

Phases:

$16,575,000

14173MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

FM 1960STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

5-CMAQ: $13,260,000 $3,315,000  --- $16,575,000 --- ---

Funding by Share: $13,260,000  --- $16,575,000 --- ---$3,315,000

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER Tuesday, June 8, 2021
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2021-2024 TRANSPORTATION IMPROVEMENT PROGRAM
2045 REGIONAL TRANSPORTATION PLAN

HOUSTON-GALVESTON MPO

JUNE 2021 PREVIEW

PROPOSED VERSION

MPOID/CSJ:  17051/1685-01-092 FY 2022

AMENDMENT# JUL-2021 07/23/21 Delay from FY 2021 to FY 2022 due to 
utility adjustment delays.

INTERSECTION IMPROVEMENTS AND APPROACHES TO ADD RAISED MEDIAN, DUAL LEFT AND 
RIGHT TURN LANES AND BICYCLE/PEDESTRIAN ACCOMMODATIONS

HOUSTON HARRIS 1685-01-092 FM 1960 C NONE TXDOT HOUSTON DISTRICT $14,991,000

AT ELDRIDGE PKWYLIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $14,991,000

Preliminary Engineering: $734,559

Construction Engineering: $749,550

Contingencies: $1,499,100

Indirects: $761,543

Total Project Cost: $22,901,752

Right Of Way: $4,166,000

Bond Financing:  ---

5FUNDING CATEGORY:

MTP REFERENCE:
NOx (KG/DAY): 0.16 VOC (KG/DAY): 0.02

Cost of
Approved

Phases:

$14,991,000

17051MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

FM 1960STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

5-CMAQ: $11,992,800 $2,998,200  --- $14,991,000 --- ---

Funding by Share: $11,992,800  --- $14,991,000 --- ---$2,998,200

MPOID/CSJ:  17051/1685-01-092 FY 2021

OLD VERSION

INTERSECTION IMPROVEMENTS AND APPROACHES TO ADD RAISED MEDIAN, DUAL LEFT AND 
RIGHT TURN LANES AND BICYCLE/PEDESTRIAN ACCOMMODATIONS

HOUSTON HARRIS 1685-01-092 FM 1960 C NONE TXDOT HOUSTON DISTRICT $14,991,000

AT ELDRIDGE PKWYLIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $14,991,000

Preliminary Engineering: $734,559

Construction Engineering: $749,550

Contingencies: $1,499,100

Indirects: $761,543

Total Project Cost: $22,901,752

Right Of Way: $4,166,000

Bond Financing:  ---

5FUNDING CATEGORY:

MTP REFERENCE:
NOx (KG/DAY): 0.16 VOC (KG/DAY): 0.02

Cost of
Approved

Phases:

$14,991,000

17051MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

FM 1960STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

5-CMAQ: $11,992,800 $2,998,200  --- $14,991,000 --- ---

Funding by Share: $11,992,800  --- $14,991,000 --- ---$2,998,200

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER Tuesday, June 8, 2021
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2021-2024 TRANSPORTATION IMPROVEMENT PROGRAM
2045 REGIONAL TRANSPORTATION PLAN

HOUSTON-GALVESTON MPO

JUNE 2021 PREVIEW

PROPOSED VERSION

MPOID/CSJ:  17088/1685-01-108 FY 2024

INSTALL NEW ITS EQUIPMENT AND INFRASTRUCTURE

HOUSTON HARRIS 1685-01-108 FM 1960 C NONE TXDOT HOUSTON DISTRICT $10,904,000

SH 249

IH 45 N

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $10,904,000

Preliminary Engineering: $534,296

Construction Engineering: $545,200

Contingencies: $1,090,400

Indirects: $553,923

Total Project Cost: $13,627,819

Right Of Way:  ---

Bond Financing:  ---

5FUNDING CATEGORY:

MTP REFERENCE:

NOx (KG/DAY): 0.584 VOC (KG/DAY): 0.701

Cost of
Approved

Phases:

$10,904,000

17088MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

FM 1960STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

5-CMAQ: $8,723,200 $2,180,800  --- $10,904,000 --- ---

Funding by Share: $8,723,200  --- $10,904,000 --- ---$2,180,800

MPOID/CSJ:  17088/1685-01-108 FY 2022

OLD VERSION

INSTALL NEW ITS EQUIPMENT AND INFRASTRUCTURE

HOUSTON HARRIS 1685-01-108 FM 1960 C NONE TXDOT HOUSTON DISTRICT $10,904,000

SH 249

IH 45 N

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $10,904,000

Preliminary Engineering: $534,296

Construction Engineering: $545,200

Contingencies: $1,090,400

Indirects: $553,923

Total Project Cost: $13,627,819

Right Of Way:  ---

Bond Financing:  ---

5FUNDING CATEGORY:

MTP REFERENCE:

NOx (KG/DAY): 0.584 VOC (KG/DAY): 0.701

Cost of
Approved

Phases:

$10,904,000

17088MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

FM 1960STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

5-CMAQ: $8,723,200 $2,180,800  --- $10,904,000 --- ---

Funding by Share: $8,723,200  --- $10,904,000 --- ---$2,180,800

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER Tuesday, June 8, 2021

AMENDMENT # JUL-2021 07/23/21 Delay from FY 2022 to FY 2024 
due to project segment sequencing requirements.
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2021-2024 TRANSPORTATION IMPROVEMENT PROGRAM
2045 REGIONAL TRANSPORTATION PLAN

HOUSTON-GALVESTON MPO

JUNE 2021 PREVIEW

PROPOSED VERSION

MPOID/CSJ:  17106/0912-31-305 FY 2020

AMENDMENT # JUL-2021 07/23/21 Program $1,472,000 of additional Cat-7 funding 
to cover increased ROW acquisition costs caused by increased land values over the 
original cost estimates. The increase is split 50/50 with the sponsor.

ROW FOR RENCONSTRUCT AND WIDEN TO 4-LANE DIVIDED CONCRETE BLVD WITH RAISED 
MEDIANS AND CURB AND GUTTERS.

HOUSTON BRAZORIA 0912-31-305 CR R MANVEL BRAZORIA COUNTY $2,835,000

CR 48

KIRBY DR

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $7,311,000

Preliminary Engineering: $1,096,000

Construction Engineering:  ---

Contingencies:  ---

Indirects:  ---

Total Project Cost: $9,770,000

Right Of Way: $1,363,000

Bond Financing:  ---

7FUNDING CATEGORY:

12760MTP REFERENCE:

Cost of
Approved

Phases:

$2,835,000

17106MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

CR 59STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

7-STP-MM: $1,826,400  --- $1,008,600 $2,835,000 --- ---

Funding by Share: $1,826,400 $1,008,600 $2,835,000 --- --- ---

MPOID/CSJ:  17106/0912-31-305 FY 2020

OLD VERSION

ROW FOR RENCONSTRUCT AND WIDEN TO 4-LANE DIVIDED CONCRETE BLVD WITH RAISED 
MEDIANS AND CURB AND GUTTERS.

HOUSTON BRAZORIA 0912-31-305 CR R MANVEL BRAZORIA COUNTY $2,835,000

CR 48

KIRBY DR

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $7,311,000

Preliminary Engineering: $1,096,000

Construction Engineering:  ---

Contingencies:  ---

Indirects:  ---

Total Project Cost: $9,770,000

Right Of Way: $1,363,000

Bond Financing:  ---

7FUNDING CATEGORY:

12760MTP REFERENCE:

Cost of
Approved

Phases:

$2,835,000

17106MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

CR 59STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

7-STP-MM: $1,090,400  --- $272,600 $1,363,000 --- ---

Funding by Share: $1,090,400 $272,600 $1,363,000 --- --- ---

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER Tuesday, June 8, 2021
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2021-2024 TRANSPORTATION IMPROVEMENT PROGRAM
2045 REGIONAL TRANSPORTATION PLAN

HOUSTON-GALVESTON MPO

JUNE 2021 PREVIEW

PROPOSED VERSION

MPOID/CSJ:  17108/0912-31-304 FY 2021

ROW ACQUISITION FOR RECONSTRUCTION AND WIDENING TO 4-LANE DIVIDED CONCRETE 
BLVD WITH RAISED MEDIANS AND CURB AND GUTTERS.

HOUSTON BRAZORIA 0912-31-304 CR 58 R NONE BRAZORIA COUNTY $1,475,000

SAVANNAH DEVELOPMENT

CR 48

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $4,728,000

Preliminary Engineering: $366,000

Construction Engineering:  ---

Contingencies:  ---

Indirects:  ---

Total Project Cost: $6,116,000

Right Of Way: $1,022,000

Bond Financing:  ---

7FUNDING CATEGORY:

17109MTP REFERENCE:

Cost of
Approved

Phases:

$1,475,000

17108MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

CR 58STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

7-STP-MM: $1,044,100  --- $430,900 $1,475,000 --- ---

Funding by Share: $1,044,100 $430,900 $1,475,000 --- --- ---

MPOID/CSJ:  17108/0912-31-304 FY 2021

OLD VERSION

ROW ACQUISITION FOR RECONSTRUCTION AND WIDENING TO 4-LANE DIVIDED CONCRETE 
BLVD WITH RAISED MEDIANS AND CURB AND GUTTERS.

HOUSTON BRAZORIA 0912-31-304 CR 58 R NONE BRAZORIA COUNTY $1,475,000

SAVANNAH DEVELOPMENT

CR 48

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $4,728,000

Preliminary Engineering: $366,000

Construction Engineering:  ---

Contingencies:  ---

Indirects:  ---

Total Project Cost: $6,116,000

Right Of Way: $1,022,000

Bond Financing:  ---

7FUNDING CATEGORY:

17109MTP REFERENCE:

Cost of
Approved

Phases:

$1,475,000

17108MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

CR 58STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

7-STP-MM: $817,600  --- $204,400 $1,022,000 --- ---

Funding by Share: $817,600 $204,400 $1,022,000 --- --- ---

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER Tuesday, June 8, 2021

AMENDMENT # JUL-2021 07/23/21 Program $453,000 additional Cat-7 funding 
to cover increased ROW acquisition costs caused by increased land values over 
the original cost estimates. The increase is split 50/50 with the sponsor.
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2021-2024 TRANSPORTATION IMPROVEMENT PROGRAM
2045 REGIONAL TRANSPORTATION PLAN

HOUSTON-GALVESTON MPO

JUNE 2021 PREVIEW

PROPOSED VERSION

MPOID/CSJ:  17109/0912-31-304 FY 2022

RECONSTRUCT AND WIDEN FROM 2 TO 4 LANES DIVIDED CONCRETE BLVD WITH RAISED 
MEDIANS AND CURB AND GUTTERS

HOUSTON BRAZORIA 0912-31-304 CR 58 C,E
(REVIEW)

NONE BRAZORIA COUNTY $6,343,000

SAVANNAH DEVELOPMENT

CR 48

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $4,653,000

Preliminary Engineering: $441,000

Construction Engineering:  ---

Contingencies:  ---

Indirects:  ---

Total Project Cost: $6,116,000

Right Of Way: $1,022,000

Bond Financing:  ---

7FUNDING CATEGORY:

MTP REFERENCE:

Cost of
Approved

Phases:

$6,343,000

17109MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

CR 58STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

7-STBG: $4,589,900  --- $1,753,100 $6,343,000 --- ---

Funding by Share: $4,589,900 $1,753,100 $6,343,000 --- --- ---

MPOID/CSJ:  17109/0912-31-304 FY 2021

OLD VERSION

RECONSTRUCT AND WIDEN FROM 2 TO 4 LANES DIVIDED CONCRETE BLVD WITH RAISED 
MEDIANS AND CURB AND GUTTERS

HOUSTON BRAZORIA 0912-31-304 CR C,E
(REVIEW)

NONE BRAZORIA COUNTY $6,343,000

SAVANNAH DEVELOPMENT

CR 48

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $4,653,000

Preliminary Engineering: $441,000

Construction Engineering:  ---

Contingencies:  ---

Indirects:  ---

Total Project Cost: $6,116,000

Right Of Way: $1,022,000

Bond Financing:  ---

7FUNDING CATEGORY:

MTP REFERENCE:

Cost of
Approved

Phases:

$6,343,000

17109MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

CR 58STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

7-STBG: $3,782,400  --- $945,600 $4,728,000 --- ---

Funding by Share: $3,782,400 $945,600 $4,728,000 --- --- ---

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER Tuesday, June 8, 2021

AMENDMENT # JUL-2021 07/23/21 Program $1,615,000 of additional Cat-7 
funding to cover increased costs caused by an improved drainage design and 
material costs. Split 50/50 with the sponsor. Delay from FY 2021 to FY 2022 to 
allow ROW acquisition and utility adjustments to be completed.
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2021-2024 TRANSPORTATION IMPROVEMENT PROGRAM
2045 REGIONAL TRANSPORTATION PLAN

HOUSTON-GALVESTON MPO

JUNE 2021 PREVIEW

PROPOSED VERSION

MPOID/CSJ:  17135/0912-00-563 FY 2021

OLD VERSION

REGIONAL VANPOOL PROGRAM: CMAQ FY 2019

HOUSTON MULTIPLE 0912-00-563 VA C NONE METRO $1,250,000

VA

VA

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $1,250,000

Preliminary Engineering:  ---

Construction Engineering:  ---

Contingencies:  ---

Indirects:  ---

Total Project Cost: $1,250,000

Right Of Way:  ---

Bond Financing:  ---

5FUNDING CATEGORY:

MTP REFERENCE:

NOx (KG/DAY): 16.5 VOC (KG/DAY): 3.41

Cost of
Approved

Phases:

$1,250,000

17135MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

HOUSTON-GALVESTON TMASTREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

5-CMAQ: $1,250,000  ---  --- $1,250,000 --- ---

Funding by Share: $1,250,000  --- $1,250,000 --- --- ---

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER Tuesday, June 8, 2021

Canceled
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2021-2024 TRANSPORTATION IMPROVEMENT PROGRAM
2045 REGIONAL TRANSPORTATION PLAN

HOUSTON-GALVESTON MPO

JUNE 2021 PREVIEW

PROPOSED VERSION

MPOID/CSJ:  18401/0598-02-111 FY 2023

CONSTRUCT GRADE SEPARATION AND NEW SB 2-LANE FRONTAGE ROAD

HOUSTON BRAZORIA 0598-02-111 SH 288 C MANVEL TXDOT HOUSTON DISTRICT $30,400,000

RODEO PALMS PKWY

SH 6

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $30,400,000

Preliminary Engineering: $1,489,600

Construction Engineering: $1,216,000

Contingencies: $3,040,000

Indirects: $1,544,320

Total Project Cost: $37,689,920

Right Of Way:  ---

Bond Financing:  ---

7FUNDING CATEGORY:

MTP REFERENCE:

Cost of
Approved

Phases:

$30,400,000

18401MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

SH 288STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

7-STBG: $24,320,000 $6,080,000  --- $30,400,000 --- ---

Funding by Share: $24,320,000  --- $30,400,000 --- ---$6,080,000

MPOID/CSJ:  18401/0598-02-111 FY 2022

OLD VERSION

CONSTRUCT GRADE SEPARATION AND NEW SB 2-LANE FRONTAGE ROAD

HOUSTON BRAZORIA 0598-02-111 SH C MANVEL TXDOT HOUSTON DISTRICT $30,400,000

RODEO PALMS PKWY

SH6

LIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $30,400,000

Preliminary Engineering: $1,489,600

Construction Engineering: $1,216,000

Contingencies: $3,040,000

Indirects: $1,544,320

Total Project Cost: $37,689,920

Right Of Way:  ---

Bond Financing:  ---

7FUNDING CATEGORY:

MTP REFERENCE:

Cost of
Approved

Phases:

$30,400,000

18401MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

SH 288STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

7-STBG: $24,320,000 $6,080,000  --- $30,400,000 --- ---

Funding by Share: $24,320,000  --- $30,400,000 --- ---$6,080,000

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER Tuesday, June 8, 2021

AMENDMENT # JUL-2021 07/23/21 Delay from FY 2022 to FY 2023 to 
meet TXDOT schedule and complete coordination on a sound wall.
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2021-2024 TRANSPORTATION IMPROVEMENT PROGRAM
2045 REGIONAL TRANSPORTATION PLAN

HOUSTON-GALVESTON MPO

JUNE 2021 PREVIEW

PROPOSED VERSION

MPOID/CSJ:  18765/0912-73-220 FY 2022

GALVESTON FERRY VESSEL MECHANICAL UPGRADES

HOUSTON GALVESTON 0912-73-220 SH 87 C GALVESTON TXDOT HOUSTON DISTRICT $18,626,391

AT GALVESTON FERRYLIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $18,626,391

Preliminary Engineering: $912,693

Construction Engineering: $931,320

Contingencies: $1,862,639

Indirects: $946,221

Total Project Cost: $23,279,263

Right Of Way:  ---

Bond Financing:  ---

10FUNDING CATEGORY:

MTP REFERENCE:

Cost of
Approved

Phases:

$18,626,391

18765MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

SH 87STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

10-MISC: $4,181,113 $14,445,278  --- $18,626,391 --- ---

Funding by Share: $4,181,113  --- $18,626,391 --- ---$14,445,278

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER Tuesday, June 8, 2021

AMENDMENT # JUL-2021 07/23/21 Program Galveston Ferry vessel 
mechanical upgrades with Cat-10 Federal/State funding.
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2021-2024 TRANSPORTATION IMPROVEMENT PROGRAM
2045 REGIONAL TRANSPORTATION PLAN

HOUSTON-GALVESTON MPO

JUNE 2021 PREVIEW

PROPOSED VERSION

MPOID/CSJ:  18766/0367-06-066 FY 2022

CONSTRUCT NEW PARKING GARAGE

HOUSTON GALVESTON 0367-06-066 SH 87 C GALVESTON TXDOT HOUSTON DISTRICT $4,400,000

AT GALVESTON FERRYLIMITS FROM:

TIP 
DESCRIPTION:

REMARKS:

LIMITS TO:

REV DATE:

Total Project Cost Information:

Construction: $4,400,000

Preliminary Engineering: $215,600

Construction Engineering: $264,000

Contingencies: $440,000

Indirects: $223,520

Total Project Cost: $5,543,120

Right Of Way:  ---

Bond Financing:  ---

10FUNDING CATEGORY:

MTP REFERENCE:

Cost of
Approved

Phases:

$4,400,000

18766MPO PROJECT ID:

Authorized Funding by Category/Share:

Federal State Regional Local
Local

Contribution
Funding

By Category

Project History:

SH 87STREET:

DISTRICT COUNTY CSJ HWY PHASE CITY PROJECT SPONSOR YOE COST

10-MISC: $3,520,000 $880,000  --- $4,400,000 --- ---

Funding by Share: $3,520,000  --- $4,400,000 --- ---$880,000

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER Tuesday, June 8, 2021

AMENDMENT # JUL-2021 07/23/21 Program new Galveston Ferry 
parking garage construction funded with Federal/State Cat-10.
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MPOID CSJ# COUNTY SPONSOR FACILITY FROM TO DESCRIPTION
LENGTH

(mi)

MAIN  

LANES

FRONTAGE  

LANES

ANALYSIS  

YEAR

TOTAL PROJECT  

COST (M, YOE)
HGAC Comment

11482 HARRIS METRO NORTHWEST TRANSIT CENTER IH 610
ADVANCED HIGH CAPACITY TRANSIT IH-610/NORTHWEST TRANSIT CENTER RAMP 

PROVISIONS
0.00 (0,0) (0,0) 2030 $1.00

Potential TPC action to 

amend in July 2021

15549 HARRIS METRO NORTHLINE TRANSIT CENTER NORTHLINE TRANSIT CENTER: FY 2021 (0,0) (0,0)
2030

EXEMPT
29.4 $41.98

Potential TPC action to 

amend in July 2021

16240 HARRIS METRO BUFFALO BAYOU DAY LOT
AT 810 SAN 

JACINTO ST N
BUFFALO BAYOU DAY LOT: FY 2022 0.00 (0,0) (0,0) EXEMPT $4.15

Potential TPC action to 

amend in July 2021

18150 HARRIS METRO
DOWNTOWN HOUSTON 

TRANSIT CORRIDORS
VA VA

IMPROVE SIGNAGE AND PAVEMENT MARKINGS (E.G. RED BUS ONLY LANE 

DESIGNATIONS), SIGNAL TIMING AND OPERATIONS, OPTIMIZE BUS STOP DESIGN 

AND SPACING AND ENHANCE PASSENGER INFORMATION ON 'BUS-ONLY' LANES. 

LOUISIANA STREET (NB)/SMITH STREET (SB) CORRIDOR FROM SPUR 527 TO 

FRANKLIN STREET; TRAVIS STREET (NB)/ MILAM STREET (SB) FROM SPUR 527 TO 

COMMERCE STREET; AND  SAN JACINTO STREET (NB)/ FANNIN STREET (SB) FROM 

MCGOWAN STREET TO FRANKLIN STREET

10.50 (0,0) (0,0) EXEMPT 51.97 $34.97
Potential TPC action to 

amend in July 2021

18151 HARRIS METRO
WESTHEIMER SIGNATURE BUS 

SERVICE

DOWNTOWN 

HOUSTON
WEST OAKS MALL

RAPID SERVICE FROM HAYES ROAD TO EDLOE STREET AND EXPRESS SERVICE ON 

IH 69 BETWEEN EDLOE STREET AND DOWNTOWN HOUSTON.
(0,0) (0,0) EXEMPT 148.55 $131.61

Potential TPC action to 

amend in July 2021

18160 HARRIS METRO UPTOWN BRT
BELLAIRE/UPTOW

N TRANSIT CENTER

GULFTON TRANSIT 

VENTER

SOUTHERN EXTENSION OF UPTOWN BRT FROM BELLAIRE/UPTOWN TRANSIT 

CENTER TO GULFTON TRANSIT CENTER; INCLUDES 3 STATIONS
5.20 (0,0) (0,0) 2040 2030 180.79 $169.34

Potential TPC action to 

amend in July 2021

18161 HARRIS METRO UPTOWN BRT
NORTHWEST 

TRANSIT CENTER
NORTHWEST MALL

EXTENSION OF UPTOWN BRT FROM NORTHWEST TRANSIT CENTER TO 

NORTHWEST MALL/PROPOSED TEXAS CENTRAL HSR TERMINAL; INCLUDES TWO 

STATIONS

1.30 (0,0) (0,0) 2045 2030 $106.15
Potential TPC action to 

amend in July 2021

18162 HARRIS METRO GREEN & PURPLE METRO LINES THEATER DISTRICT
MUNICIPAL 

COURTHOUSE
EXTENSION OF GREEN AND PURPLE LRT LINES 0.10 (0,0) (0,0) 2040 2030 23.8 $31.58

Potential TPC action to 

amend in July 2021

18167 FORT BEND METRO SH 6
NEAR FORT BEND 

PARKWAY

CONTRUCT PARK AND RIDE ALONG SH 6 NEAR FORT BEND PARKWAY IN SIENNA 

PLANTATION; REPLACES EXISTING LEASED SPACES IN KROGER PARKING LOT
0.01 (0,0) (0,0) EXEMPT $42.37

Potential TPC action to 

amend in July 2021

18172 HARRIS

HIGH 

CAPACITY TASK 

FORCE

METRO SERVICE AREA VA VA

ENHANCEMENTS INLCUDE ADA-COMPLIANT SIDEWALK ADJUSTMENTS, 

CROSSWALK TREATMENTS, BENCH, SHELTER, SIGNAGE, BIKE RACK, LIGHTING AND 

LANDSCAPING. LOCATED WHERE SIGNIFICANT AMOUNT OF TRANSFER ACTIVITY IS 

LIKELY TO OCCUR BUT WHERE A FULL-SIZED TRANSIT CENTER IS 

NOT WARRANTED, E.G. INTERSECTIONS OF HIGH-VOLUME BUS 

ROUTES, ANCHORS FOR FLEX ZONES, ETC.

(0,0) (0,0)
2045

EXEMPT
$5.92

Potential TPC action to 

amend in July 2021

18173 HARRIS METRO
NORTHLINE TRANSIT CENTER 

NORTH LRT - (RED LINE)

NORTHLINE 

TRANSIT CENTER

N SHEPHERD PARK AND 

RIDE

EXTENSION OF RED/NORTH LRT LINE FROM NORTHLINE TRANSIT CENTER TO N. 

SHEPHERD PARK AND RIDE; INCLUDES 5 STATIONS
5.90 (0,0) (0,0) 2045 1561.4 $1,097.88

Potential TPC action to 

amend in July 2021

18174 HARRIS METRO

MLK/Griggs Rd  Southeast LRT 

 (Purple Line) 

 Green/Purple Line LRT EXTENSI

ON TO HOBBY AIRPORT

MLK/Griggs Rd Hobby Airport
Extension of Green/Purple/SE LRT line from MLK/Griggs to Hobby Airport via MLK 

and East Bellfort; includes 9 stations
7.40 (0,0) (0,0) 2045 2143.4 $2,678.36

Potential TPC action to 

amend in July 2021

18175 HARRIS METRO

MAGNOLIA PARK TRANSIT 

CENTER EAST LRT - (GREEN

LINE)

MAGNOLIA 

PARK TRANSIT 

CENTER

HARRISBURG 

AND BROADWAY

EXTENSION OF GREEN/EAST LRT LINE FROM MAGNOLIA PARK TRANSIT CENTER 

TO HOBBY AIRPORT VIA HARRISBURG AND BROADWAY; INCLUDES 9 STATIONS
6.40 (0,0) (0,0) 2045 $2,189.00

Potential TPC action to 

amend in July 2021

18176 HARRIS METRO UNIVERSITY LINE CORRIDOR
WESTCHASE PARK 

AND RIDE

TIDWELL TRANSIT 

CENTER

New BRT busway from Westchase park and ride to Tidwell  TC via Westpark, 

Richmond, Alaba, Elgin and Lockwood;  includes 41 stations
25.30 (0,0) (0,0) 2045 2030 1556 $2,134.97

Potential TPC action to 

amend in July 2021

18177 HARRIS METRO
Gessner West Houston Corridor

 (BW 8)

MISSOURI CITY 

PARK AND RIDE

Willowbrook Mall  

 W Little York Park and 

Ride

NEW BRT BUSWAY FROM BW 8/US 90A/MISSOURI CITY PARK AND RIDE TO 

WILLOWBROOK MALL VIA GESSNER; INCLUDES 40 STATIONS
26.00 (0,0) (0,0) 2045 2885 $1,737.56

Potential TPC action to 

amend in July 2021

18178 HARRIS METRO CS
DOWNTOWN 

HOUSTON
BUSH IAH

NEW BRT SERVICE FROM DOWNTOWN TO BUSH INTERCONTINENTAL AIRPORT; 

INCLUDES 4 STATIONS
22.00 (0,0) (0,0) 2045 2030 588.75 $358.22

Potential TPC action to 

amend in July 2021

18182 HARRIS HCTTF METRO SH 249 BOUDREAUX DR HOLLISTER DR CONSTRUCT NEW TWO-WAY, ALL-DAY HOV FACILITY 10.20 (6,8) (4,4) 2045 2030 277.99 $301.97
Potential TPC action to 

amend in July 2021

2030 

2028

Project information being amended in 2045 RTP

2040

2027

2040

2040

2040

2040

2025

2040

2040

2027

EXEMPT 24.0 $52.34
Potential TPC action to 

amend in July 2021

2024

2040

At 1500 Bellaire 

Blvd
CONSTRUCT NEW TRANSIT CENTER at Bellaire Blvd and Chimney Rock (0,0) (0,0)

2035

2030

2024

2031

2030

2028

2030

2023

2024

18164 HARRIS METRO Bellaire Gulfton TC

New projects added to draft 2045 RTP amendment

FISCAL  

YEAR

2021

2021

2022
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18184 HARRIS METRO IH 10 W WESTGREEN FM 359 EXTENSION OF 2-LANE HOV FACILITY 12.40 (6,8) (4,4) 2045 337.95 $775.41
Potential TPC action to 

amend in July 2021

18186 HARRIS

HIGH 

CAPACITY TASK 

FORCE METRO

IH 45 DOWNTOWN NASA 1 BYPASS
CONVERSION OF EXISTING 1-LANE REVERSIBLE HOV LANE TO 2- LANES (ONE LANE 

IN EACH DIRECTION) HOV FACILITY
20.70 (8,9) (6,6) 2045 2030 $122.47

Potential TPC action to 

amend in July 2021

18187 HARRIS

HIGH 

CAPACITY TASK 

FORCE METRO

IH 69 N DOWNTOWN
Townsen park  and ride  

 Kingwood Dr

CONVERSION OF EXISTING ONE-WAY REVERSIBLE HOV LANE ON IH 69 EASTEX 

FROM DOWNTOWN TO KINGWOOD P&R TO TWO-WAY, ALL-DAY FACILITY
19.60 (0,0) (0,0) 2045 2030 $116.13

Potential TPC action to 

amend in July 2021

18191 HARRIS

HIGH 

CAPACITY TASK 

FORCE METRO

SPENCER HWY VA VA

BUS PRIORITY TREATMENTS, BUS STOP OPTIMIZATION, AND FREQUENT SERVICE 

ALONG AIRPORT/COLLEGE/SPENCER BETWEEN HOBBY AIRPORT AND SAN 

JACINTO COLLEGE CENTRAL IN LAPORTE

0.01 (0,0) (0,0) EXEMPT $5.51
Potential TPC action to 

amend in July 2021

18192 FORT BEND METRO MISSOURI CITY PARK AND RIDE US 90 A BW 8

REPLACES EXISTING MISSOURI CITY PARK AND RIDE WITH NEW FACILITY CLOSER 

TO INTERSECTION OF US 90A AND BELTWAY 8 

CONSTRUCT NEW PARK AND RIDE IN THE VICINITY OF US 90A AND BW 8 

0.01 (0,0) (0,0)
2045

Exempt
52.13 $39.69

Potential TPC action to 

amend in July 2021

18198 HARRIS METRO SPRINGWOODS PARK AND RIDE

NEAR 

SPRINGWOODS 

VILLAGE PKWY

NEW PARK AND RIDE IN VICINTY OF IH-45 N AND SPRINGWOODS VILLAGE PKWY 0.00 (0,0) (0,0)
2040

EXEMPT
52.13 $82.95

Potential TPC action to 

amend in July 2021

18199 FORT BEND METRO KATY FORT BEND RD
NEAR KINGSLAND 

BLVD
NEW PARK AND RIDE IN VICINITY OF KATY FORT BEND RD AND KINGSLAND BLVD 0.00 (0,0) (0,0) EXEMPT 52.13 $70.90

Potential TPC action to 

amend in July 2021

18200 HARRIS METRO LOUETTA PARK AND RIDE AT LOUETTA RD CONSTRUCT PARK AND RIDE FACILITY 0.00 (0,0) (0,0)
2045

EXEMPT
52.13 $51.81

Potential TPC action to 

amend in July 2021

18201 HARRIS METRO SH 249
AT BOUDREAUX 

RD
CONSTRUCT PARK AND RIDE FACILITY 0.00 (0,0) (0,0)

2045

EXEMPT
52.13 $51.81

Potential TPC action to 

amend in July 2021

18209
FORT BEND 

HARRIS

HIGH 

CAPACITY TASK 

FORCE METRO

ROSENBERG PARK AND RIDE NEW PARK AND RIDE IN DOWNTOWN ROSENBERG 0.00 (0,0) (0,0) EXEMPT $26.07
Potential TPC action to 

amend in July 2021

18213 HARRIS METRO
MEMORIAL CITY TRANSIT 

CENTER
GESSNER NEW TRANSIT CENTER IN VICINITY OF GESSNER AND IH-10 WEST 0.00 (0,0) (0,0)

2045

EXEMPT
$35.55

Potential TPC action to 

amend in July 2021

18214 HARRIS METRO
(SH 249)

At FM 1960 Construct Willowbrook transit center at SH 249 and FM 1960 0.00 (0,0) (0,0)
2045

EXEMPT
$35.55

Potential TPC action to 

amend in July 2021

18186 HARRIS

HIGH 

CAPACITY TASK 

FORCE METRO

IH 45 DOWNTOWN
NASA 1 BYPASS Bay

Area BLVD

CONVERSION OF EXISTING 1-LANE REVERSIBLE HOV LANE TO 2- LANES (ONE LANE 

IN EACH DIRECTION) HOV FACILITY
20.70 (8,9) (6,6) 2045 2030 $122.47

Potential TPC action to 

amend in July 2021

18187 HARRIS

HIGH 

CAPACITY TASK 

FORCE METRO

IH 69 N DOWNTOWN
TOWSEN PARK AND

RIDE Kingwood Dr

CONVERSION OF EXISTING ONE-WAY REVERSIBLE HOV LANE IN IH- 69 EASTEX 

FROM DOWNTOWN TO TOWNSEN P&R TO TWO-WAY, ALL-DAY FACILITY
19.60 (0,0) (0,0) 2045 2030 $116.13

Potential TPC action to 

amend in July 2021

18188 MULTIPLE

HIGH 

CAPACITY TASK 

FORCE METRO

IH 69 S SP 527
BW 8  

 West Bellfort Blvd

CONVERSION OF EXISTING 1-LANE REVERSIBLE HOV LANE TO 2- LANES (ONE LANE 

IN EACH DIRECTION) HOV FACILITY
14.00 (11,12) (6,6) 2030 $89.95

Potential TPC action to 

amend in July 2021

18800 Harris METRO Southwest Corridor (US 90A) TMC
Missouri City (BW 8 

and SH 6)
Transit corridor with multiple transit hubs 0.001 (0,0) (0,0) 2045 $365.00

Potential TPC action to add 

to 2045 RTP in July 2021

18801 Harris/FB METRO Red Line
Fannin South 

transit center
Missouri City Red Line LRT extention (planning phase) 0.001 (0,0) (0,0) 2045 $18.00

Potential TPC action to add 

to 2045 RTP in July 2021

18802 Harris METRO Green Line
At Park Place Blvd 

and IH 45 S
Construct new Park Place multimodal transit center and park and ride 0.001 (0,0) (0,0) Exempt $66.00

Potential TPC action to add 

to 2045 RTP in July 2021

18803 Harris METRO University Corridor At Tidwell Construct Wheeler multimodal TC 0.001 (0,0) (0,0) Exempt $52.00
Potential TPC action to add 

to 2045 RTP in July 2021

18804 Harris METRO Maxey Rd In vicinity of US 90 Construct new park and ride between US 90 and IH 10 E 0.001 (0,0) (0,0) Exempt $41.00
Potential TPC action to add 

to 2045 RTP in July 2021
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18805 Harris METRO Kingwood Dr. At US 59N Construct new park and ride; part of IH 69/US 59 S off-peak HOV/diamond lanes 0.001 (0,0) (0,0) Exempt $63.00
Potential TPC action to add 

to 2045 RTP in July 2021

18806 METRO US 290
At Fairfield Place 

Dr.
Construct new Fairfield park and ride 0.001 (0,0) (0,0) Exempt $58.00

Potential TPC action to add 

to 2045 RTP in July 2021

18807 Harris/FB METRO METRO Service Area VA VA Park & Ride service enhancements/FLM improvements for reverse commute 0.001 (0,0) (0,0) Exempt $20.00
Potential TPC action to add 

to 2045 RTP in July 2021

18808 Harris METRO Bellaire Blvd.
TMC Transit 

Center

Palm Center Transit 

Center
BOOST - Bellaire/Palm Center Quickline Extension 0.001 (0,0) (0,0) Exempt $3.09

Potential TPC action to add 

to 2045 RTP in July 2021

18809 Harris METRO TMC TMC transit improvements and service integration 0.001 (0,0) (0,0) Exempt $30.00
Potential TPC action to add 

to 2045 RTP in July 2021

18810 Harris METRO Scott BOOST improvements 0.001 (0,0) (0,0) Exempt $25.00
Potential TPC action to add 

to 2045 RTP in July 2021

18811 Harris METRO Airline/Montrose BOOST improvements 0.001 (0,0) (0,0) Exempt $26.00
Potential TPC action to add 

to 2045 RTP in July 2021

18812 Harris METRO Westheimer Downtown SH 6 BOOST improvements 0.001 (0,0) (0,0) Exempt $44.00
Potential TPC action to add 

to 2045 RTP in July 2021

18813 Harris METRO BOOST Corridors VA VA BOOST improvements 0.001 (0,0) (0,0) Exempt $50.00
Potential TPC action to add 

to 2045 RTP in July 2021

18814 Harris METRO BOOST Corridors VA VA
BOOST improvements - Bus priority treatments, bus stop optimization, and 

frequent service along multiple arterials
0.001 (0,0) (0,0) Exempt $103.00

Potential TPC action to add 

to 2045 RTP in July 2021

18815 Harris METRO Westheimer At West Oaks Mall Construct transit center 0.001 (0,0) (0,0) Exempt $5.00
Potential TPC action to add 

to 2045 RTP in July 2021

2040

2022

2027

2040

2022
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2024

2040
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