Table 3: Projects to be Delayed Due to Reduced FY 2010 Funding Levels and Project Readiness

IPC Agenada I[fm 11
Maflout 09/18/09

Current
2008/11
TIP
Fiscal Funding TIP Authorized
Year |MPOID| CSJID |County Sponsor Street From To Project Description Categories Amount|
2938-02- TXDOT HOUSTON ONE-COURSE SURFACE TREATMENT, ASPHALT OVERLAY
2008 13906 020 Brazoria DISTRICT FM 2917 NEW BAYOU TO FM 2004 AND PAVEMENT MARKINGS 1 $ 752,960
1004-01- TXDOT HOUSTON ENTRANCE TO PHILLIPS FOR WORK CONSISTANT OF THE MODERNIZATION OF
2010 10677 046 Brazoria DISTRICT FM 524 REFINERY EXISTING TRAFFIC SIGNALS 1 $ 179,977
1004-01- TXDOT HOUSTON
2010 14169 052 Brazoria DISTRICT FM 524 FM 521 TO UPRR UPGRADE DRAINAGE STRUCTURES 1 $ 308,211
1004-02- TXDOT HOUSTON
2009 13896 014 Brazoria DISTRICT FM 524 SH 35 FM 1301 ASPHALT OVERLAY AND PAVEMENT MARKINGS 1 $ 984,880
0598-03- TXDOT HOUSTON
2008 14135 024 Brazoria DISTRICT SH 288 AT CR 44 INSTALL BOX CULVERT 1 $ 555,360
0912-31- TXDOT HOUSTON
2008 14149 211 Brazoria DISTRICT VA VARIOUS LOCATIONS MBGF UPGRADES 1 $ 312,000
1414-05- TXDOT HOUSTON
2010 14171 013 Fort Bend DISTRICT FM 1462 AT BRAZOS RIVER INSTALL JETTY PANELS 1 $ 244,095
0027-06- TXDOT HOUSTON
2010 12819 051 Fort Bend DISTRICT US 90A FM 1952 SPUR 10 ADD 10-FOOT SHOULDERS AND OVERLAY 1 $ 4,825,667
0027-06- TXDOT HOUSTON
2010 12820 052 Fort Bend DISTRICT US 90A WHARTON C/L FM 1952 ADD 10-FOOT SHOULDERS AND OVERLAY 1 $ 3,042,757
1844-02- TXDOT HOUSTON AT WESTWOOD
2008 10721 017 Galveston DISTRICT FM 2351 ELEMENTARY INSTALL TRAFFIC SIGNAL AND TURN LANES 1 $ 442,000
1002-02- TXDOT HOUSTON
2009 14168 015 Galveston DISTRICT FM 517 W OF MEADOW E OF CEDAR CREEK CONSTRUCT PASSING LANE (SAFETY IMPROVEMENT) 1 $ 540,800
0978-02- TXDOT HOUSTON
2010 10845 054 Galveston DISTRICT FM 646 GRAND AVENUE FM 517 REGRADE DITCHES AND ADJUST DRIVEWAY'S 1 $ 3,022,347
GRAND AVE TO STA
0978-02- TXDOT HOUSTON 154+00 (DIVERSION
2009 14167 065 Galveston DISTRICT FM 646 CHANNEL) REGRADE DITCHES AND ADJUST DRIVEWAYS 1 $ 2,124,758
0500-04- TXDOT HOUSTON RAMP REVERSAL, SHOULDER WIDENING AND PAVEMENT
2008 13036 115 Galveston DISTRICT IH45S HARRIS COUNTY LINE FM 518 MARKINGS 1 $ 332,800
0367-02- TXDOT HOUSTON 0.63 MI N OF ROLLOVER
2009 10385 071 Galveston DISTRICT SH 87 SH 124 FISH PASS REGRADE OUTFALL DITCHES (IN SECTIONS) 1 $ 50,000
0367-03- TXDOT HOUSTON 0.63 MI N OF ROLLOVER
2010 10386 034 Galveston DISTRICT SH 87 FISH PASS 0.141 MI S OF CR 751 REGRADE OUTFALL DITCHES (IN SECTIONS) 1 $ 50,000
0367-04- TXDOT HOUSTON GALVESTON FERRY
2009 2323 071 Galveston DISTRICT SH 87 0.141 MI' S OF CR 751 STAGING AREA REGRADE OUTFALL DITCHES (IN SECTIONS) 1 $ 50,000
0912-73- TXDOT HOUSTON
2008 14163 132 Galveston DISTRICT VA VARIOUS LOCATIONS COUNTYWIDE CRACK SEALING 1 $ 400,400
0912-73- TXDOT HOUSTON  [VARIOUS LOCATIONS IN
2008 12873 106 Galveston DISTRICT GALVESTON COUNTY VA VA ADA COMPLIANCE 1 $ 1,000,000
3256-02- TXDOT HOUSTON
2010 14179 077 Harris DISTRICT BW 8 AT HARDY TOLL ROAD REPLACE ELECTRIC SERVICES 1 $ 31,495
1685-03- TXDOT HOUSTON AT MCKAY BRIDGE OVER REPLACEMENT OF EMBANKMENT, ARTICULATED BLOCK
2008 14174 086 Harris DISTRICT FM 1960 LAKE HOUSTON MATS, RIPRAP AND CONSTRUCTION OF TOE WALL 1 $ 1,896,960
2941-02- TXDOT HOUSTON
2009 14176 046 Harris DISTRICT FM 2920 E OF TOMBALL 0.2 MI W OF IH 45 PE TO IMPROVE DRAINAGE STRATEGY 1 $ 216,320
IMPROVE TRANSTAR TO SATELLITE COMMUNICATIONS
0912-71- TXDOT HOUSTON CONNECTIVITY AND ADDITIONAL SYSTEM OPERATION
2008 489 576 Harris DISTRICT HOUSTON TRANSTAR AT 14230 OLD KATY RD ENHANCEMENTS 1 $ 366,621
0271-07- TXDOT HOUSTON
2009 7400 252 Harris DISTRICT IH10 E IH 45 US 59 RECONSTRUCT/REHAB MAINLANES AND SHOULDERS 1 $ 2,704,000
0500-03- TXDOT HOUSTON AT PARKER AND LITTLE
2008 14130 553 Harris DISTRICT IH 45N YORK ROAD ARMOR JOINT AND WIDE FLANGE BEAM REPAIRS 1 $ 413,920
0500-03- TXDOT HOUSTON GALVESTON COUNTY RAMP REVERSAL, SHOULDER WIDENING AND PAVEMENT
2008 13035 540 Harris DISTRICT IH45S NASA ROAD 1 LINE MARKINGS 1 $ 499,200
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0271-14- TXDOT HOUSTON
2010 12833 206 Harris DISTRICT IH 610 IH 45 HEMPSTEAD RD RECONSTRUCTION OF MAINLANES 1 $ 16,872,960
0271-15- TXDOT HOUSTON IH 610/SH 225
2008 14127 084 Harris DISTRICT IH 610 INTERCHANGE SHOULDER, GORE REPAIR AND FULL DEPTH REPAIR 1 $ 1,581,840
0271-17- TXDOT HOUSTON REMOVE PAINT/REPAINT (INCLUDING LEAD PAINT) 6
2010 10751 144 Harris DISTRICT IH 610 S OF WESTPARK N OF RICHMOND BRIDGES IN IH 610/US 59 INTERCHANGE 1 $ 281,215
0389-05- TXDOT HOUSTON PLANING, ASPHALT OVERLAY, SIGNALS & PAVEMENT
2009 12838 104 Harris DISTRICT SH 146 S OF MAIN ST MCCABE ST IN LAPORTE |MARKINGS 1 $ 1,297,920
0051-02- TXDOT HOUSTON
2008 9883 070 Harris DISTRICT SH3 COLLEGE EDGEBROOK INSTALL REINFORCED CONCRETE PIPE IN DITCH (PHASE 1) 1 $ 1,856,400
0051-02- TXDOT HOUSTON
2008 10726 088 Harris DISTRICT SH3 S RICHEY COLLEGE AVE DRAINAGE IMPROVEMENTS 1 $ 432,640
0051-02- TXDOT HOUSTON
2008 10846 090 Harris DISTRICT SH3 HORSEPEN BAYOU EL DORADO BLVD PE TO IMPROVE DRAINAGE STRATEGY 1 $ 301,600
0051-02- TXDOT HOUSTON HORSEPEN BAYOU (500' N
2009 12870 091 Harris DISTRICT SH3 OF FM 2351) GALVESTON C/L DRAINAGE IMPROVEMENTS (PHASE V) 1 $ 7,533,343
0051-06- TXDOT HOUSTON
2009 10728 013 Harris DISTRICT SH3 WINKLER DR S RICHEY DRAINAGE IMPROVEMENTS 1 $ 449,945
0177-07- TXDOT HOUSTON HALLS BAYOU TO BF REPLACE PAVEMENT MARKINGS WITH MULTIPOLYMER
2008 14110 106 Harris DISTRICT US59 N 1960A AND INSTALL RAISED REFLECTIVE PAVEMENT MARKERS 1 $ 416,000
0177-11- TXDOT HOUSTON REPLACE PAVEMENT MARKINGS WITH MULTIPOLYMER
2008 14111 146 Harris DISTRICT US 59 N IH 610 HALLS BAYOU AND INSTALL RAISED REFLECTIVE PAVEMENT MARKERS 1 $ 416,000
0912-00- TXDOT HOUSTON
2008 7380 213 Harris DISTRICT VA VARIOUS FY 2004 FLOW SIGNAL SYSTEM MAINTENANCE 1 $ 417,560
0912-00- TXDOT HOUSTON VARIOUS LOCATIONS
2008 14136 283 Harris DISTRICT VA DISTRICTWIDE TSM MAINTENANCE 1 $ 1,560,000
0912-00- TXDOT HOUSTON VARIOUS LOCATIONS
2009 14139 324 Harris DISTRICT VA DISTRICTWIDE IMPROVE INTERSECTIONS (SAFETY ISSUES) 1 $ 949,643|
0912-71- TXDOT HOUSTON VARIOUS LOCATIONS
2008 14151 852 Harris DISTRICT VA DISTRICTWIDE INTERSECTION IMPROVEMENTS 1 $ 1,932,320
0912-71- TXDOT HOUSTON
2009 12872 893 Harris DISTRICT VA VARIOUS LOCATIONS DITCH REGRADING ALONG IH 10, SH 134 & FM 1942 1 $ 1,081,600
0912-72- TXDOT HOUSTON
2010 14158 136 Harris DISTRICT VA IH 45, US 59 AND SH 249 MISCELLANEOUS DRAINAGE REPAIRS 1 $ 571,430
0912-00- TXDOT HOUSTON  [VARIOUS LOCATIONS
2009 14147 336 Harris DISTRICT DISTRICTWIDE VA VA INSTALL VIVDS 1 $ 551,615
1986-01- TXDOT HOUSTON
2010 14635 060 Montgomery |DISTRICT FM 1314 0.2 MI N OF SH 242 0.1 MI S OF SH 242 WIDEN TO 4-LANES WITH CURBS AND GUTTERS: PHASE 1 1,11 $ 1,000,000
1062-01- TXDOT HOUSTON AT EAST FORK SAN
2008 14170 026 Montgomery |DISTRICT FM 1485 JACINTO RIVER RAISE APPROACH (WEST SIDE) 1 $ 2,288,000
0110-04- TXDOT HOUSTON
2010 14109 182 Montgomery |DISTRICT IH 45N FM 1488 HARRIS C/L HOV LANE PAVEMENT MARKINGS 1 $ 2,249,727
0523-02- TXDOT HOUSTON
2008 12843 032 Waller DISTRICT FM 362 1.9 MI S OF BU 290H 0.25 M1 S OF DAVIS RD ACP OVERLAY, BASE REPAIR AND WIDEN SHOULDERS 1 $ 4,381,520
0409-02- TXDOT HOUSTON
2008 13887 026 Waller DISTRICT SH 159 US 290 TO BRAZOS RIVER SEAL COAT, PFC OVERLAY AND PAVEMENT MARKINGS 1 $ 1,492,400
1524-01- TXDOT HOUSTON 3.550 MI E OF FM 521 TO
2010 14172 075 Brazoria DISTRICT SH 332 BRAZOS RIVER CONSTRUCT OUTFALL CHANNEL AND BOX CULVERT 2 $ 1,246,000
0271-05- TXDOT HOUSTON WALLER/FORT BEND FORT BEND / HARRIS RIGHT OF WAY ACQUISITION, UTILITY ADJUSTMENTS AND
2008 11365 028 Fort Bend DISTRICT IH 10 W COUNTY LINE COUNTY LINE RELOCATION ASSISTANCE 2 $ 1,102,400
0192-04- TXDOT HOUSTON AT TCT RAILROAD IN FY 2006 RAILROAD GRADE CROSSING REPLANKING
2009 14086 098 Galveston DISTRICT SH6 HITCHCOCK PROGRAM (TCT DOT# 846 154Y) 2 $ 46,725
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0912-71- TXDOT HOUSTON CONSTRUCT 4-LANE DIVIDED (RAISED MEDIAN) URBAN
2010 532 385 Harris DISTRICT AIRPORT BLVD CHIMNEY ROCK HIRAM CLARKE RD STREET ON NEW LOCATION (PASS) 2 $ 22,183,678
0912-71- TXDOT HOUSTON CONSTRUCT 4-LANE DIVIDED (RAISED MEDIAN) URBAN
2009 529 386 Harris DISTRICT AIRPORT BLVD W HIRAM CLARKE FM 521 STREET ON NEW LOCATION 2 $ 8,259,000
0028-01- TXDOT HOUSTON
2009 60 067 Harris DISTRICT BU 90-U IH 610 NE E OF MESA RD WIDEN TO 6-LANE DIVIDED URBAN (PHASE 2) 2 $ 5,500,000
8003-12- TXDOT HOUSTON CONSTRUCT 4-LANE DIVIDED (RAISED MEDIAN) URBAN
2009 222 006 Harris DISTRICT GULF BANK RD IH 45 0.3 Ml W OF HARDY ST STREET FACILITY 2 $ 23,000,000
8003-12- TXDOT HOUSTON CONSTRUCT 4-LANE DIVIDED (RAISED MEDIAN) URBAN
2009 229 007 Harris DISTRICT GULF BANK RD 0.3 MI W OF HARDY RD US 59 STREET FACILITY ON NEW LOCATION (PASS) 2 $ 19,030,000
0271-06- TXDOT HOUSTON
2009 12942 108 Harris DISTRICT IH10 W GREEN TRAILS NOISE WALL CONTRACT 2 2 $ 2,020,000
0271-07- TXDOT HOUSTON EAST OF BARKER
2008 12943 092 Harris DISTRICT IH10 W CYPRESS EAST OF WASHINGTON SIGNING AND STRIPING 2 $ 2,400,000
0271-07- TXDOT HOUSTON
2009 12946 095 Harris DISTRICT IH10W E OF KIRKWOOD E OF BW 8 LANDSCAPING CONTRACT 3 2 $ 700,000
0271-07- TXDOT HOUSTON
2009 12947 096 Harris DISTRICT IH1I0W W OF SH 6 E OF KIRKWOOD LANDSCAPING CONTRACT 4 2 $ 2,500,000
0271-07- TXDOT HOUSTON
2008 12948 097 Harris DISTRICT IH10 W WILCREST WALK HOMES |. NOISE WALL CONTRACT 4 2 $ 737,000
0271-07- TXDOT HOUSTON
2010 12949 098 Harris DISTRICT IH10W WILCREST WALK HOMES NOISE WALL CONTRACT 3 2 $ 697,000
0271-07- TXDOT HOUSTON
2008 12950 099 Harris DISTRICT IH1I0W E OF CAMPBELL E OF SILBER NOISE WALL CONTRACT 6 2 $ 4,587,000
0271-07- TXDOT HOUSTON
2008 12951 100 Harris DISTRICT IH10W SPRING VALLEY RD NOISE WALL CONTRACT 5 2 $ 1,563,000
0271-07- TXDOT HOUSTON EXTEND AND RECONSTRUCT TO TWO 3-LANE FRONTAGE
2009 6054 242 Harris DISTRICT IH10 W WASHINGTON AVE TAYLOR ST ROADS WITH BRIDGES AT WHITE OAK BAYOU 2,7 $ 57,525,000
0271-07- TXDOT HOUSTON
2010 13441 292 Harris DISTRICT IH10 W AT WHITE OAK BAYOU CONSTRUCT DRAINAGE AND DETENTION FACILITIES 2 $ 1,500,000
0500-03- TXDOT HOUSTON WIDEN TO 10 MAIN LANES, TWO 3-LANE FRONTAGE ROADS
2009 334 462 Harris DISTRICT IH45S NYACK MEDICAL CENTER BLVD |AND TWO HOV LANES 2 $ 93,930,000
ALDINE-WESTFIELD
8004-12- TXDOT HOUSTON OVER HALLS BAYOU, NW
2009 13805 006 Harris DISTRICT LITTLE YORK RD CORNER CONSTRUCT DETENTION POND 2 $ 1,734,000
CONSTRUCT 6-LANE TOLLWAY WITH BRIDGES AT WILLOW
0720-03- TXDOT HOUSTON CREEK, HOLDERRIETH RD, TOMBALL PKWY AND ALICE RD
2010 307 102 Harris DISTRICT SH 249 BROWN RD WILLOW CREEK WITH TSM 2 $ 8,750,000
CONSTRUCT 6-LANE TOLLWAY AND TSM (PHASE 2) WITH
0720-03- TXDOT HOUSTON 1.5 MI N OF SPRING GRADE SEPARATIONS AT WESBOURNE, BOUDREAUX & SH
2010 216 103 Harris DISTRICT SH 249 WILLOW CREEK CYPRESS RD 99 2 $ 8,750,000
3510-05- TXDOT HOUSTON NE OF KINGSLAND BLVD
2008 11364 011 Harris DISTRICT SH 99 @ GOVERNORS PL NOISE WALL CONTRACT 1 2 $ 392,000
8139-12- TXDOT HOUSTON CONSTRUCT 4-LN DIVIDED (RAISED MEDIAN) URBAN
2010 144 003 Harris DISTRICT T CJESTER BLVD W W OF GULF BANK VICTORY DR STREET FACILITY ON NEW LOCATION (PASS) 2 $ 5,400,000
0028-02- TXDOT HOUSTON
2010 14626 086 Harris DISTRICT US 90 IH10 E E OF MERCURY DR RESTRIPE MAIN LANES FROM 4 TO 6-LANES 2 $ 138,000
0675-08- TXDOT HOUSTON WIDEN TO 8 MAIN LANES AND RECONSTRUCT 2-LANE
2010 365 061 Montgomery |DISTRICT IH45N S OF FM 3083 N OF LP 336 N FRONTAGE ROADS 2 $ 15,000,000
0675-08- TXDOT HOUSTON WIDEN TO 6 MAIN LANES AND CONSTRUCT INTERSECTION
2010 917 084 Montgomery |DISTRICT IH45N N OF FM 830 S OF FM 830 AT FM 830 2 $ 21,000,000
0675-08- TXDOT HOUSTON WIDEN TO 8-MAIN LANES AND RECONSTRUCT 2-LANE
2010 14607 099 Montgomery |DISTRICT IH45N S OF FM 3083 N OF LEAGUE LINE RD FRONTAGE ROADS 2 $ 48,000,000
DRAFT
9/18/2009 Houston-Galveston Area Council Page 3 of 12



Table 3: Projects to be Delayed Due to Reduced FY 2010 Funding Levels and Project Readiness

1PC Agenda Itfm/%.)é

Marlout 09

18

Current
2008/11
TIP
Fiscal Funding TIP Authorized
Year |MPOID| CSJID |County Sponsor Street From To Project Description Categories Amount|
0675-08- TXDOT HOUSTON WIDEN TO 8 MAIN LANES AND RECONSTRUCT 2-LANE
2010 14608 100 Montgomery |DISTRICT IH 45N N OF LEAGUE LINE RD S OF FM 830 FRONTAGE ROADS 2 $ 30,416,000
0675-08- TXDOT HOUSTON WIDEN TO 6-MAINLANES AND CONSTRUCT INTERSECTION
2010 14613 902 Montgomery |DISTRICT IH 45N N OF LONGSTREET RD N OF FM 830 AT LONGSTREET ROAD 2 $ 47,000,000
0177-05- TXDOT HOUSTON
2010 10161 093 Montgomery |DISTRICT US 59 N N OF FM 2090 S OF EAST RIVER CONSTRUCT NEW 2-LANE FRONTAGE ROAD 2 $ 4,077,000
0177-05- TXDOT HOUSTON 0.40 MI N OF NORTHPARK
2008 13469 103 Montgomery |DISTRICT US 59 N DR DETENTION POND AT BENS BRANCH 2 $ 1,200,000
0177-05- TXDOT HOUSTON
2009 13555 105 Montgomery |DISTRICT US 59 N AT WHITE OAK CREEK CONSTRUCT DETENTION POND 2 $ 1,998,600
0177-05- TXDOT HOUSTON AT BEN BRANCH
2009 14259 108 Montgomery |DISTRICT US 59 N TRIBUTARY DETENTION POND AT BENS BRANCH TRIBUTARY 2 $ 1,306,000
1400-04- TXDOT HOUSTON
2010 502 011 Montgomery |DISTRICT FM 1774 0.348 MI S OF FM 1488 FM 149 WIDEN TO 4-LANE DIVIDED RURAL 4 $ 23,000,000
1400-04- TXDOT HOUSTON WIDEN TO 4-LANE DIVIDED RURAL WITH RAILROAD
2009 10159 021 Montgomery |DISTRICT FM 1774 WALLER C/L 0.348 MI S OF FM 1488 GRADE SEPARATION 4,7 $ 29,307,500
1400-03- TXDOT HOUSTON
2009 7407 006 Waller DISTRICT FM 1774 GRIMES C/L MONTGOMERY C/ L WIDEN TO 4-LANE DIVIDED RURAL 4 $ 7,600,000
0912-73- CITY OF
2008 1024 137 Galveston GALVESTON BROADWAY ST 6TH ST 61ST ST UPGRADE TRAFFIC SIGNALS & SYNCHRONIZATION 5 $ 2,625,000
0912-71- BIKE TRAIL ON BUFFALO BAYOU PARALLEL TO MEMORIAL
2009 3064 503 Harris CITY OF HOUSTON |BUFFALO BAYOU TRAIL SHEPHERD DR SABINE DR & ALLEN PKWY 5 $ 5,755,878
0912-71- CITY OF HOUSTON RCTSS PROGRAM: IMPROVE TRAFFIC
2010 9713 627 Harris CITY OF HOUSTON |CITY OF HOUSTON VA VA CONTROL DEVICES 5,10 $ 3,636,563
INSTALL ADVANCED SIGNAL CONTROL EQUIPMENT,
COMMUNICATIONS, RR CROSSING EQUIPMENT, UPGRADE
SIGNAL INFRASTRUCTURE, PEDESTRIAN CONTROL
0912-72- DEVICES AND OPTIMIZE TRAFFIC SIGNAL TIMING
2009 11695 195 Harris CITY OF HOUSTON [CITY OF HOUSTON VA VA PATTERNS IN PRIORITIZED 11 CORRIDORS 5 $ 2,367,740
HOUSTON HERITAGE EAST ROW OF
0912-71- CORRIDOR BAYOU TRAILS WEST ROW OFNORTH LOCKWOOD ALONG HIKE AND BIKE TRAIL (HOUSTON HERITAGE CORRIDOR
2009 10932 824 Harris CITY OF HOUSTON |EAST SEG3 YORK BUFFALO BAYOU BAYOU TRAILS EAST SEGMENT 3) 5,7 $ 966,772
0912-71-
2010 9351 631 Harris CITY OF HOUSTON |KEEGANS BAYOU TRAIL KIRKWOOD GESSNER CONSTRUCT HIKE & BIKE TRAIL 5 $ 5,820,374
0912-72- MIDTOWN/DOWNTOWN
2009 11977 141 Harris CITY OF HOUSTON |HOUSTON VARIOUS CBD COMMUNICATIONS SYSTEM 5 $ 1,736,542
0912-72- CITY OF HOUSTON RCTSS/CMAQ PROGRAM
2009 13514 095 Harris CITY OF HOUSTON [VARIOUS VA VA COMMUNICATIONS PHASE 1 (14 LOCATIONS IN HOUSTON) 5 $ 5,271,875
0912-72- VARIOUS LOCATIONS IN
2009 11979 132 Harris CITY OF PASADENA [CITY OF PASADENA PASADENA VA CITY OF PASADENA SIGNAL PROGRAM 5 $ 2,168,495
NEW STAND-ALONG TRAFFIC SIGNAL UTILIZING VIDEO
IMAGING VEHICLE DETECTION SYSTEM (VIVDS) AND 3M
0912-34- OPTICOM PRIORITY CONTROL SYSTEM FOR EMERGENCY
2008 10773 120 Fort Bend CITY OF STAFFORD |5TH ST AT PRESENT ST VEHICLES 5 $ 199,500
0912-71- AT TERRY HERSHEY CONSTRUCT BIKE/PEDESTRIAN TIE-IN AT TERRY HERSHEY
2010 7068 701 Harris HARRIS COUNTY TERRY HERSHEY PARK PARK IN HOUSTON PARK IN HOUSTON 59 $ 2,162,127
0912-72-
2008 12894 199 Harris HARRIS COUNTY VARIOUS ARTERIALS VA VA HARRIS COUNTY RCTSS PROGRAM PHASE 3 5 $ 3,675,000
0912-72- VARIOUS LOCATIONS IN ITS FOR HIGH DEMAND ARTERIAL STREETS, HARRIS
2008 10817 190 Harris HARRIS COUNTY HARRIS COUNTY VA VA COUNTY PHASE 4 RCTSS 5 $ 6,562,500
0912-72- VARIOUS LOCATIONS IN ARTERIAL TRAFFIC MANAGEMENT SYSTEM BUILDOUT
2010 13675 196 Harris HARRIS COUNTY HARRIS COUNTY PRECINCT 2 [VA VA (FIBER CONNECTIVITY AND COMMUNICATIONS) 5 $ 4,752,051
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0912-00-

2010 13703 361 Multiple H-GAC VARIOUS VA VA CLEAN CITIES/CLEAN VEHICLES PROGRAM (FY 2010) 5 $ 8,000,000

SOUTHWEST
HOUSTON

0912-72- REDEVELOPMENT

2009 11974 133 Harris AUTHORITY MARINETTE DR CLAREWOOD BELLAIRE BLVD MARINETTE ON-STREET BIKE PATH 5 $ 44,100
0912-72- TIMBER LANE CONSTRUCT HIKE AND BIKE TRAIL, BENCHES, LIGHTING

2010 13600 184 Harris UTILITY DISTRICT |CYPRESS CREEK RAMBLING BROOK DR TIMBER LANE PARK AND BRIDGES 5 $ 3,808,586
3312-01- TXDOT HOUSTON

2010 13850 008 Galveston DISTRICT FM 270 E NASA PKWY HARRIS C/L BICYCLE/PEDESTRIAN IMPROVEMENTS 5 $ 726,676
0367-06- TXDOT HOUSTON

2009 1025 058 Galveston DISTRICT SH 87 HARBOR VIEW E OF 6TH ST INSTALL ARTERIAL TRAFFIC MANAGEMENT SYSTEM 5 $ 310,905
2941-02- TXDOT HOUSTON INSTALL VIVDS, PAN TILT CAMERAS AND DYNAMIC

2009 11976 048 Harris DISTRICT FM 2920 IH 45 KUYKENDAHL MESSAGE SIGNS AT MAJOR INTERSECTIONS 5 $ 385,875
0912-00- TXDOT HOUSTON IMPLEMENT PHASE | ACCESS MANAGEMENT

2010 13602 341 Harris DISTRICT SH 6 VOSS RD FM 521 IMPROVEMENTS 5 $ 5,000,000
1685-05- TXDOT HOUSTON

2009 13470 089 Harris DISTRICT SH 6 AT BELLAIRE BLVD INTERSECTION IMPROVEMENTS 5 $ 1,328,767
0912-00- TXDOT HOUSTON

2008 10923 224 Harris DISTRICT VARIOUS VA VA INTERSECTION IMPROVEMENTS 5 $ 70,236
1258-04- TXDOT HOUSTON VARIOUS LOCATIONS ON

2009 11982 056 Multiple DISTRICT FM 1093 FM 1093 IMPLEMENT ACCESS MANAGEMENT TREATMENTS 5 $ 3,445,313
0912-00- TXDOT HOUSTON IMPLEMENT ACCESS MANAGEMENT TREATMENTS

2009 11983 379 Multiple DISTRICT FM 518 VA VA (INCLUDES ITS IMPROVEMENT) 5 $ 2,891,858
0912-00- TXDOT HOUSTON IMPLEMENT PHASE Il ACCESS MANAGEMENT

2010 14620 399 Multiple DISTRICT SH 6 IH 10 VOSS RD IMPROVEMENTS 5 $ 2,235,156
0912-31- AT BRAZORIA RIVER

2009 11303 189 Brazoria BRAZORIA COUNTY |CR 101C (ALLEN RD) AUTHORITY CANAL REPLACE BRIDGE AND APPROACHES 6 $ 390,457
0912-73- CITY OF LEAGUE

2010 14009 120 Galveston CITY MCFARLAND RD AT DICKINSON BAYOU REPLACE BRIDGE 6 $ 571,083
0912-31- TXDOT HOUSTON

2009 13947 201 Brazoria DISTRICT ADOUE E ST AT MUSTANG BAYOU REPLACE BRIDGE (NBI# 12020D00060001) 6 $ 893,401
0912-31- TXDOT HOUSTON AT S. FORK MARYS

2009 13921 167 Brazoria DISTRICT ARNOLD RD CREEK REPLACE BRIDGE (NBI# 12020AA0570001) 6 $ 341,785
0111-07- TXDOT HOUSTON AT RAGSDALE & ROSEN

2009 1487 038 Brazoria DISTRICT BS 288B CRK & BASTROP BAYOU REHABILITATE BRIDGES 6 $ 8,112,000
0912-31- TXDOT HOUSTON (ROY RD) AT HICKORY

2009 13944 197 Brazoria DISTRICT CR 105 SLOUGH REPLACE BRIDGE (NBI# 12020M00385001) 6 $ 376,396
0912-31- TXDOT HOUSTON

2009 13926 172 Brazoria DISTRICT CR 144 AT DRAINAGE DITCH REPLACE BRIDGE (NBI# 12020AA0707003) 6 $ 349,356
0912-31- TXDOT HOUSTON

2009 13949 203 Brazoria DISTRICT CR 149 AT MUSTANG BAYOU REPLACE BRIDGE (NBI# 12020D00561001) 6 $ 537,555
0912-31- TXDOT HOUSTON

2009 13937 182 Brazoria DISTRICT CR 160 AT DRAINAGE DITCH REPLACE BRIDGE (NBI# 12020AA0853001) 6 $ 544,043
0912-31- TXDOT HOUSTON AT GULF COAST WATER

2010 13968 221 Brazoria DISTRICT CR 168 CANAL REPLACE BRIDGE (NBI# 12020AA0848001) 6 $ 362,205
0912-31- TXDOT HOUSTON

2010 13969 975 Brazoria DISTRICT CR 172 AT DRAINAGE DITCH REPLACE BRIDGE (NBI# 12020D00787001) 6 $ 464,568
0912-31- TXDOT HOUSTON AT W FORK CHOCOLATE

2010 13964 960 Brazoria DISTRICT CR 48 BAYOU REPLACE BRIDGE (NBI# 12020U00010001) 6 $ 696,290
0912-31- TXDOT HOUSTON

2010 13962 956 Brazoria DISTRICT CR 51 AT AUSTIN BAYOU REPLACE BRIDGE (NBI# 12020D00946001) 6 $ 260,966
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0912-31- TXDOT HOUSTON AT CHOC BYU WATER CO
2010 13918 164 Brazoria DISTRICT CR 54 CANAL REPLACE BRIDGE (NBI# 12020AA0519002) 6 $ 370,080
0912-31- TXDOT HOUSTON
2009 13925 171 Brazoria DISTRICT CR 541 AT CHIGGER CREEK REPLACE BRIDGE (NBI# 12020AA0707002) 6 $ 439,128
0912-31- TXDOT HOUSTON
2010 13967 973 Brazoria DISTRICT CR 64 AT DRAINAGE DITCH REPLACE BRIDGE (NBI# 12020AA0529001) 6 $ 260,967
0912-31- TXDOT HOUSTON
2010 13965 961 Brazoria DISTRICT CR 67 AT DRAINAGE DITCH REPLACE BRIDGE (NBI# 12020U00050001) 6 $ 355,455
0912-31- TXDOT HOUSTON (CROIX PKWY) AT
2009 13943 190 Brazoria DISTRICT CR 84 MUSTANG BAYOU REPLACE BRIDGE (NBI# 12020AA0084001) 6 $ 523,493
0912-31- TXDOT HOUSTON AT S FORK MARY'S
2010 11297 136 Brazoria DISTRICT CR 90 CREEK REPLACE BRIDGE AND APPROACHES 6 $ 296,963
0912-31- TXDOT HOUSTON
2010 13966 969 Brazoria DISTRICT CR 963 AT DRAINAGE DITCH REPLACE BRIDGE (NBI# 12020M00605001) 6 $ 485,940,
0912-31- TXDOT HOUSTON
2010 13958 215 Brazoria DISTRICT FURNACE LN AT MUSTANG BAYOU REPLACE BRIDGE (NBI# 12020W00185001) 6 $ 464,568
0912-31- TXDOT HOUSTON
2009 13945 198 Brazoria DISTRICT HATFIELD RD AT HICKORY SLOUGH REPLACE BRIDGE (NBI# 12020M01095001) 6 $ 439,128|
0912-31- TXDOT HOUSTON
2009 13956 213 Brazoria DISTRICT LOUISIANA STREET AT MUSTANG BAYOU REPLACE BRIDGE (NBI# 12020W00087001) 6 $ 802,545
0912-31- TXDOT HOUSTON
2009 13953 207 Brazoria DISTRICT MILLER RANCH RD AT HICKORY SLOUGH REPLACE BRIDGE (NBI# 12020M00367001) 6 $ 250,930
0912-31- TXDOT HOUSTON
2010 13963 958 Brazoria DISTRICT NORTH 2ND ST AT MUSTANG BAYOU REPLACE BRIDGE (NBI# 12020D01100001) 6 $ 551,182
0912-31- TXDOT HOUSTON
2009 13954 208 Brazoria DISTRICT O'DAY ROAD AT HICKORY SLOUGH REPLACE BRIDGE (NBI# 12020M01820001) [ $ 369,906
0912-31- TXDOT HOUSTON
2008 7161 130 Brazoria DISTRICT OLD ALVIN RD AT HICKORY SLOUGH REPLACE BRIDGE AND APPROACHES 6 $ 821,600
0912-31- TXDOT HOUSTON
2009 13951 205 Brazoria DISTRICT OLD GALVESTON RD AT MUSTANG BAYOU REPLACE BRIDGE (NBI# 12020D00920001) 6 $ 802,546
0912-31- TXDOT HOUSTON
2009 13952 206 Brazoria DISTRICT SOUTH ST AT MUSTANG BAYOU REPLACE BRIDGE (NBI# 12020D01180002) 6 $ 809,036
0912-34- TXDOT HOUSTON
2010 7163 908 Fort Bend DISTRICT BRAXTON RD AT BROOKS BRANCH REPLACE BRIDGE 6 $ 363,330
0543-02- TXDOT HOUSTON AT US 90A AND ATSF/SP
2010 12855 055 Fort Bend DISTRICT FM 359 RR RAILROAD GRADE SEPARATION (ELEVATED T) 6 $ 13,498,367
0838-03- TXDOT HOUSTON
2010 12856 023 Fort Bend DISTRICT FM 361 SH 36 FM 1994 REPLACE 2 BRIDGES 6 $ 10,573,721
0912-34- TXDOT HOUSTON
2009 13972 136 Fort Bend DISTRICT GUTTENBERGER RD AT SNAKE CREEK TRIB REPLACE BRIDGE (NBI# 12080AA0958001) 6 $ 258,501
0271-05- TXDOT HOUSTON IH 10 WB FR AT CANE BR
2009 11244 029 Fort Bend DISTRICT IH10 W OF BUFFALO BAYOU REHABILITATE BRIDGE AND APPROACHES 6 $ 469,413
0187-05- TXDOT HOUSTON
2010 9430 045 Fort Bend DISTRICT SH 36 AT UP RR IN ROSENBERG REPLACE RAILROAD UNDERPASS 6 $ 12,373,503
0027-06- TXDOT HOUSTON
2010 6088 046 Fort Bend DISTRICT US 90A AT UP RR IN ROSENBERG REPLACE RAILROAD UNDERPASS 6 $ 13,498,367
0027-07- TXDOT HOUSTON AT WEST CITY LIMITS OF [THE NORTHERN & SANTA
2010 9637 032 Fort Bend DISTRICT US 90A RICHMOND FE RAILROAD REPLACE RAILROAD UNDERPASS 6 $ 12,600,000
0912-34- TXDOT HOUSTON
2010 11316 940 Fort Bend DISTRICT W ALKIRE LAKE RD AT HORSESHOE LAKE REPLACE BRIDGE AND APPROACHES 6 $ 957,258
0912-34- TXDOT HOUSTON
2010 13974 915 Fort Bend DISTRICT WALKER RD AT TURKEY CREEK REPLACE BRIDGE AND APPROACHES (NBI# 12080AA0905001) 6 $ 313,836
0912-73- TXDOT HOUSTON
2009 14008 119 Galveston DISTRICT BAY ST AT LAGOON REPLACE BRIDGE (NBI# 12085AA0017001) 6 $ 606,777
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0912-73- TXDOT HOUSTON

2010 11336 121 Galveston DISTRICT CHERRY DR AT BENSON GULLY REPLACE BRIDGE 6 $ 495,372
0978-01- TXDOT HOUSTON

2009 11340 033 Galveston DISTRICT FM 646 AT DICKINSON BAYOU REHABILITATE BRIDGE AND APPROACHES [ $ 1,269,797
0500-04- TXDOT HOUSTON IH 45 NB FR AT

2010 11286 111 Galveston DISTRICT IH45S DICKINSON BAYOU REHABILITATE BRIDGE AND APPROACHES 6 $ 1,083,243
0912-72- TXDOT HOUSTON AT ARMAND BAYOU

2010 14005 915 Harris DISTRICT ANTHONY LN TRIB B113 REPLACE BRIDGE (NBI# 12102C00091001) 6 $ 464,567,
0912-72- TXDOT HOUSTON

2010 14003 908 Harris DISTRICT CYPRESS ROSEHILL RD AT HCFCD DITCH REPLACE BRIDGE (NBI# 12102AA0597005) 6 $ 326,210
0912-72- TXDOT HOUSTON

2010 14004 910 Harris DISTRICT FLINTRIDGE RD AT KENNEDY GULLY REPLACE BRIDGE (NBI# 12102AA3013001) 6 $ 616,424
0912-72- TXDOT HOUSTON

2009 13999 126 Harris DISTRICT GROESCHKE RD AT MAYDE CREEK REPLACE BRIDGE (NBI# 12102B20595001) 6 $ 655,448|
0912-72- TXDOT HOUSTON

2008 13992 057 Harris DISTRICT HEGAR RD AT SPRING CREEK REPLACE BRIDGE (NBI# 12102AA0233001) 6 $ 878,800
0912-72- TXDOT HOUSTON

2008 13994 061 Harris DISTRICT HOUSE-HAHL RD AT BIG CYPRESS CREEK REPLACE BRIDGE (NBI# 12102AA0207001) 6 $ 758,160
0508-01- TXDOT HOUSTON AT ELYSIAN ST.

2009 6002 276 Harris DISTRICT IH10 E UNDERPASS REPLACE BRIDGE AND APPROACHES 6 $ 35,692,800
0508-01- TXDOT HOUSTON WB FTG IH 10 AT

2009 11287 313 Harris DISTRICT IH10 E CARPENTER BAYOU REHABILITATE BRIDGE AND APPROACHES 6 $ 519,167
0508-01- TXDOT HOUSTON IH10 LT FT RD AT

2009 11289 315 Harris DISTRICT IH10E FRESHWATER BAYOU REHABILITATE BRIDGE AND APPROACHES 6 $ 2,379,520
0271-07- TXDOT HOUSTON WB FR AT WHITE OAK

2008 11237 278 Harris DISTRICT IH10W BAYOU REHABILITATE BRIDGE & APPROACHES [ $ 863,200
0271-07- TXDOT HOUSTON HOUSTON AVENUE AT

2009 11280 281 Harris DISTRICT IH10 W WHITE OAK BAYOU REPLACE BRIDGE AND APPROACHES 6 $ 5,535,628
0271-07- TXDOT HOUSTON

2008 11238 282 Harris DISTRICT IH10 W AT DURHAM REHABILITATE BRIDGE AND APPROACHES 6 $ 1,768,000
0271-07- TXDOT HOUSTON EB FR AT WHITE OAK

2008 11239 283 Harris DISTRICT IH10 W BAYOU REHABILITATE BRIDGE AND APPROACHES 6 $ 1,976,000
0271-07- TXDOT HOUSTON

2008 11240 284 Harris DISTRICT IH10 W AT SHEPHERD REHABILITATE BRIDGE AND APPROACHES 6 $ 1,768,000
0500-03- TXDOT HOUSTON IH 45 SB FR RAMP AT

2010 11257 533 Harris DISTRICT IH45S ELGIN ST REHABILITATE BRIDGE AND APPROACHES 6 $ 1,462,322
0271-16- TXDOT HOUSTON AT BRAYS BAYOU (STR

2010 11271 123 Harris DISTRICT IH 610 #155) REHABILITATE BRIDGE & APPROACHES 6 $ 1,058,496
0271-16- TXDOT HOUSTON AT BRAYS BAYOU (STR

2010 11272 124 Harris DISTRICT IH 610 #156) REHABILITATE BRIDGE & APPROACHES 6 $ 1,026,307
0271-17- TXDOT HOUSTON

2010 11225 145 Harris DISTRICT IH 610 IH 610 (SB) AT US 59 REPLACE BRIDGE & APPROACHES 6 $ 19,122,687
0271-17- TXDOT HOUSTON

2010 11226 146 Harris DISTRICT IH 610 IH 610 (NB) AT US 59 (STR #104) REHABILITATE BRIDGE & APPROACHES 6 $ 19,460,146
0271-17- TXDOT HOUSTON

2010 11260 147 Harris DISTRICT IH 610 IH 610 NB (CONN "B") US 59 WB REHABILITATE BRIDGE AND APPROACHES 6 $ 2,587,186
0912-71- TXDOT HOUSTON

2009 9616 078 Harris DISTRICT MARKET ST AT HUNTING BAYOU REPLACE BRIDGE (EAST BOUND) 6 $ 641,388
0912-71- TXDOT HOUSTON

2009 11327 079 Harris DISTRICT MARKET ST AT HUNTING BAYOU REPLACE BRIDGE AND APPROACHES (WEST BOUND) 6 $ 641,387
0912-71- TXDOT HOUSTON

2008 9760 562 Harris DISTRICT MOONSHINE HILL AT JORDON GULLY IN CITY OF HOUSTON REPLACE BRIDGE 6 $ 534,560
0912-72- TXDOT HOUSTON

2010 14001 901 Harris DISTRICT PARK AVE AT NO NAME BAYOU REPLACE BRIDGE (NBI# 12102AA0142001) 6 $ 507,312
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0389-05- TXDOT HOUSTON
2009 11250 099 Harris DISTRICT SH 146 SB AT DRAINAGE DITCH REHABILITATE BRIDGE AND APPROACHES 6 $ 405,600
0389-05- TXDOT HOUSTON SH 146 NB AT DRAINAGE
2009 11251 100 Harris DISTRICT SH 146 DITCH REHABILITATE BRIDGE AND APPROACHES [§ $ 405,600
0389-05- TXDOT HOUSTON AT LITTLE CEDAR
2008 11252 101 Harris DISTRICT SH 146 BAYOU REHABILITATE BRIDGE AND APPROACHES 6 $ 820,560
0912-72- TXDOT HOUSTON
2008 13993 058 Harris DISTRICT SHAW RD AT FAULKEY GULLY REPLACE BRIDGE (NBI# 12102AA0725001) 6 $ 348,400
0912-72- TXDOT HOUSTON
2009 11325 050 Harris DISTRICT SOUTH JENSEN DR AT BUFFALO BAYOU REHABILITATE BRIDGE AND APPROACHES 6 $ 5,543,200
0912-71- TXDOT HOUSTON
2008 1668 406 Harris DISTRICT TURNEY RD AT HALLS BAYOU REPLACE BRIDGE 6 $ 416,000
0027-10- TXDOT HOUSTON SB AT CLINTON DR AND
2009 11231 064 Harris DISTRICT US 90A SPRR REPLACE BRIDGE (NBI# 12102002710064) 6 $ 3,400,000
0027-10- TXDOT HOUSTON NB AT CLINTON DR AND
2009 11232 065 Harris DISTRICT US 90A AT UPRR REPLACE BRIDGE (NBI# 12102002710258) 6 $ 3,700,000
0912-72- TXDOT HOUSTON
2009 14000 127 Harris DISTRICT WYNNWOOD LN AT HCFCD DITCH REPLACE BRIDGE (NBI# 12102B71393001) 6 $ 258,501
0523-09- TXDOT HOUSTON IN MAGNOLIA AT BNSF
2009 10245 016 Montgomery |DISTRICT FM 1488 RR CONSTRUCT RAILROAD-HIGHWAY GRADE SEPARATION 6 $ 7,625,280
2009 13718 | 0523-10- |Montgomery |TXDOT HOUSTON |FM 1488 W OF FM 149 E OF FM 149 CONSTRUCT RAILROAD GRADE SEPARATION OVER FM 149 6,1 $ 11,000,000
034 DISTRICT AND BNSF RR AT MOSTYN (DOT# 597 112Y)
2010 14612 | 0675-08- |Montgomery |TXDOT HOUSTON |[IH 45N AT SHEPARD BRIDGE REPLACEMENTS 6 $ 8,202,307
901 DISTRICT HILLS,CALVARY,LONGST
REET AND FM 830
2009 13977 | 0912-37- |Montgomery [TXDOT HOUSTON [QUINLAN N LAKE DR AT MCRAE CREEK REPLACE BRIDGE (NBI# 12170AA1953001) 6 $ 327,723
183 DISTRICT
2010 13982 | 0912-37- |Montgomery [TXDOT HOUSTON |WOODBRANCH DR AT PEACH CREEK REPLACE BRIDGE 6 $ 1,537,688
910 DISTRICT
2010 11324 | 0912-56- Waller TXDOT HOUSTON LANEVIEW RD AT CLEAR CREEK REPLACE BRIDGE AND APPROACHES 6 $ 348,706
907 DISTRICT
2010 13986 | 0912-56- (Waller TXDOT HOUSTON QUALLS RD AT WALNUT CREEK REPLACE BRIDGE (NBI# 12237AA0257001) 6 $ 348,706
903 DISTRICT
2010 13985 | 0912-56- [Waller TXDOT HOUSTON ROBINSON RD AT THREEMILE CREEK REPLACE BRIDGE (NBI# 12237AA0204001) 6 $ 296,963
902 DISTRICT
2010 11320 | 0912-56- Waller TXDOT HOUSTON  (WALTON RD AT CLEAR CREEK DRAW REPLACE BRIDGE 6 $ 290,213
900 DISTRICT
2009 58 0912-71- |Harris CITY OF HOUSTON |BRITTMOORE RD N EDGE OF OLD KATY RD [N OF HAMMERLY BLVD |WIDEN TO 4-LANE DIVIDED 7 $ 15,700,000
634
2010 7936 0912-72- |Harris CITY OF HOUSTON |GREENS RD ALDINE-WESTFIELD JOHN F KENNEDY BLVD [WIDEN TO 4-LANES, CURBS AND GUTTERS WITH 7 $ 6,366,938
158 UNDERGROUND FACILITIES
2010 116 0912-72- |Harris CITY OF HOUSTON |MARKET ST N WAYSIDE MCCARTY RD RECONSTRUCT AND WIDEN TO 4-LANES, CURB AND 7 $ 3,704,400
182 GUTTER SIDEWALKS AND LIGHTING
2009 7744 0912-71- |Harris CITY OF HOUSTON |PARK ROW BLVD SH6 ELDRIDGE CONSTRUCT 4-LANE DIVIDED ROADWAY 7,10 $ 8,339,375
792
2009 5005 0912-71- |Harris CITY OF HOUSTON |SHAVER, S IH 45 SH3 RECONSTRUCT AND WIDEN TO 6-LANE DIVIDED (WITH 7 $ 6,835,500
688 RAISED MEDIAN)
2009 5007 0912-71- |Harris CITY OF HOUSTON |TANNER RD TRIWAY LN HEMPSTEAD WIDEN TO 4-LANE DIVIDED 7 $ 5,622,750
695
2010 431 0912-34- |Fort Bend CITY OF SUGAR UNIVERSITY BLVD US 90A CURRENT TERMINUS S CONSTRUCT 4-LANE ROADWAY 7 $ 4,196,391
146 LAND OF DITCH-H
2010 620 0912-71- |Harris HARRIS COUNTY BEAMER RD DIXIE FARM RD TALLS SHIPS LN WIDEN TO 4-LANE CONCRETE BLVD W/ BRIDGES & 7 $ 16,590,000
894 DRAINAGE
2010 7932 0912-71- |Harris HARRIS COUNTY GELLHORN DR IH 610 MCCARTY RD CONSTRUCT 4-LANE DIVIDED SECTION 7 $ 6,257,998
896
DRAFT
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2009 8062 | 0912-71- |Harris HARRIS COUNTY GREENS RD W SH 249 (700' W of HCFCD  |CUTTEN RD CONSTRUCT 4-LANE CONCRETE DIVIDED SECTION W/ CURB 7 $ 10,584,000
895 ditch) & GUTTER AND 4-LANE BRIDGE
2008 2924 | 0912-37- |Montgomery |THE WOODLANDS [WOODLANDS PKWY GOSLING RD IH 45 WIDEN TO 6-LANE DIVIDED 7 $ 3,937,500
199 CORP
0028-05- TXDOT BEAUMONT 4.0 Ml W OF JEFFERSON
2009 173 042 Liberty DISTRICT US 90 C/L SH 61 IN DEVERS ADD 2 LANES TO EXISTING 2-LANE HIGHWAY 7 $ 5,788,125
2010 15 2105-01- |Fort Bend TXDOT HOUSTON  |FM 2234 FM 3345 FM 521 WIDEN 2 LANES TO 4-LANE DIVIDED RURAL SECTION 7 $ 13,891,500
020 DISTRICT
2010 13877 | 3049-01- |Galveston TXDOT HOUSTON  [FM 646 SH3 IH 45 WIDENING FROM 2 LANES TO 4-LANE DIVIDED WITHOUT 7 $ 6,615,000
027 DISTRICT GRADE SEPARATION (PHASE 1)
2009 13554 | 3050-03- |Harris TXDOT HOUSTON  |FM 2978 0.065 MI S OF BOGS RD 0.145 MI S OF BOGS RD CONSTRUCT DETENTION FACILITY 7 $ 882,000
015 DISTRICT
2008 13511 | 1006-01- |Harris TXDOT HOUSTON  [FM 529 FRY RD SH 99 WIDEN TO 4-LANE DIVIDED 7 $ 525,000
059 DISTRICT
2009 14099 | 0912-34- |Fort Bend TXDOT HOUSTON  |BELKNAP RD AT OLD RICHMOND RD ADD LEFT TURN LANE (HAZARD ELIMINATION PROGRAM) 8 $ 113,783
139 DISTRICT
2009 14101 | 0978-02- |Galveston TXDOT HOUSTON  [FM 646 AT 27TH STREET ADD LEFT TURN LANE 8 $ 342,866
064 DISTRICT
2008 14066 | 0912-72- |Harris TXDOT HOUSTON  |TEWANTIN DR AT BNSF RR FY 2007 RR SIGNAL & WARNING DEVICES (BNSF DOT# 023 8 $ 176,800
911 DISTRICT 217C)
2009 10351 | 0912-71- |Harris CITY OF HOUSTON (WESTCHASE TRAIL N DEARWOOD TO W 157 TO S BANK OF 12' WIDE CONCRETE SHARED USE PATH: WESTCHASE 9 $ 4,901,088
803 WESTHEIMER E OF HCFCD DITCH D 124 DISTRICT TRAIL - NORTH-CITY OF HOUSTON & WESTCHASE
HCFCD DITCH MGT DISTRICT IN HOUSTON
2009 10339 | 0912-71- |Harris CITY OF SOUTHSIDE|BELLAIRE BLVD W OF ACADEMY ST E OF EDLOE ST BELLAIRE BOULEVARD BEAUTIFICATION IN SOUTHSIDE 9 $ 469,259
794 PLACE PLACE
2009 10347 | 0912-71- |Harris GREATER GREENS BAYOU TRAIL GEARS RD BRADFIELD PARK 12' WIDE CONCRETE SHARED USE PATH IN GREATER 9 $ 2,895,038
797 GREENSPOINT SYSTEM GREENSPOINT MANAGEMENT DISTRICT
MANAGEMENT
DISTRICT
2009 10354 | 0912-71- |Harris HARRIS COUNTY SOUTH MAYDE CREEK ARMARANTH RD 0.2 MI E OF GREENHOUSE (12" WIDE SHARED USE PATH: SOUTH MAYDE CREEK 9 $ 2,708,036
808 PED/BIKE FACILITY ON MAYDE CREEK PEDESTRIAN AND BICYCLE FACILITY - HARRIS COUNTY
PRECINCT 3
2009 10356 | 0912-71- |Harris TEXAS PARKS & W OF VISTARD IN SAN JACINTO SAN JACINTO BATTLEGROUND VISITOR CENTER-TEXAS 9 $ 4,253,640
810 WILDLIFE BATTLEGROUND STATE PARKS AND WILDLIFE DEPARTMENT
PARK
2008 14518 | 0912-72- |Harris TXDOT HOUSTON  [GRIGGS RD AT US 90A LANDSCAPE-OST/ALMEDA CORRIDORS REDEVELOPMENT 9 $ 514,606
186 DISTRICT AUTHORITY IN HOUSTON
2009 13534 | 0912-70- |Harris CITY OF HOUSTON |ALIEF COMMUNITY PARK COMMUNITY PARK REHABILITATION PROJECT 10 $ 297,000
010
2009 11179 | 0912-72- |Harris CITY OF HOUSTON [CLINTON DR N WAYSIDE DR IH 610 RECONSTRUCT CLINTON DRIVE 10 $ 14,000,000
075
2009 13519 | 0912-72- |Harris CITY OF HOUSTON |E. TIDWELL, LEY RD & E. CONSTRUCT HIGHWAY IMPROVEMENTS 10 $ 2,500,000
071 LITTLE YORK
2009 4099 | 0912-72- |Harris CITY OF HOUSTON |ELLA BLVD /WHEATLEY ST |GULF BANKW LITTLE YORK W RECONSTRUCT ELLA/WHEATLEY 10 $ 1,250,000
065
2009 13525 | 0912-72- |Harris CITY OF HOUSTON |GELLHORN HIKE & BIKE TIE HIKE & BIKE INTO GELLHORN DRIVE PROJECT, 10 $ 1,000,000
068 TRAIL PROVIDING AN IMPROVED MULTI-MODAL
TRANSPORTATION FACILITY
2009 12817 | 0912-72- |Harris CITY OF HOUSTON |MAIN ST INTERSECTION OF MAIN STREET CORRIDOR REVITALIZATION: PH6: 10 $ 3,812,500
004 HOLCOMBE, MAIN & PEDESTRIAN & TRANSIT IMPROVEMENTS ENGINEERING &
FANNIN CONSTRUCTION
DRAFT
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2007 11999 | 0912-72- |Harris CITY OF HOUSTON [MAIN STREET CORRIDOR MAIN ST, N MAIN ST, MAIN STREET CORRIDOR REVITALIZATION: PHASE 5 - 10 $ 900,000
921 BINZ ST & HOLCOMBE PEDESTRIAN & TRANSIT IMPROVEMENTS CONSTRUCTION
BLVD
2008 13523 | 0912-72- |Harris CITY OF HOUSTON |MUNN ST DAMAREE LN GELLHORN EXTEND STREET 10 $ 1,000,000
947
2009 13526 | 0912-72- |Harris CITY OF HOUSTON |SUNNYSIDE AREA HIKE & IN SCOTTCREST PARK CONSTRUCT PEDESTRIAN/BICYCLE TRAIL 10 $ 937,500
067 BIKE TRAIL
2009 13531 | 0912-70- |Harris CITY OF HOUSTON |VA VARIOUS LOCATION IN COMPUTERIZED TRAFFIC SIGNAL SYSTEM 10 $ 1,500,000
018 HOUSTON
2009 10065 | 0912-72- |Harris CITY OF HOUSTON |YALE IH 10 IH 610 REHABILITATE YALE STREET 10 $ 1,000,000
064
2009 976 0912-34- |Fort Bend CITY OF MEADOWS |AIRPORT BLVD W KIRKWOOD US 59 RECONSTRUCTION OF WEST AIRPORT 10 $ 400,000
130 PLACE
2009 13521 | 0912-72- |Harris CITY OF PASADENA |PRESTON BW 8 GENOA RED BLUFF RD CONSTRUCT 4-LANE DIVIDED THOROUGHFARE 10 $ 1,157,680
063
2009 13500 | 0912-31- (Brazoria TXDOT HOUSTON  [AT NANNIE M. CONSTRUCT HUNTER CHECK STATION ACCESS & A 10 $ 600,000
191 DISTRICT STRINGFELLOW WMA SECONDARY ACCESS, ONE EITHER SIDE OF FM 316
2009 14094 | 2523-02- (Brazoria TXDOT HOUSTON FM 2004 IN ANGLETON FY 2005 RAILROAD GRADE CROSSING REPLANKING 10 $ 39,041
060 DISTRICT PROGRAM (UP DOT# 448 659H)
2010 14486 | 0912-31- (Brazoria TXDOT HOUSTON PEACH POINT WILDLIFE MANAGEMENT AREA CONSTRUCT PARKING AREA FOR LITTLE RIDGE, PAVE 2 10 $ 650,000
192 DISTRICT MILES; BASE ROAD - HEADQUARTERS TO BIG & LITTLE
RIDGE MARSHES
2010 13474 | 0912-73- |Galveston TXDOT HOUSTON  |ATSF RR BRIDGE PARALLEL TO NEW IH 45 REPLACE BASCULE BRIDGE WITH LIFT BRIDGE 10 $ 19,250,000
123 DISTRICT GALVESTON CAUSEWAY
2009 14092 1911-01- |Galveston TXDOT HOUSTON  [FM 2004 AT BNSF RAILROAD IN FY 2006 RAILROAD GRADE CROSSING REPLANKING 10 $ 59,856
019 DISTRICT HITCHCOCK PROGRAM (BNSF DOT# 022 627X)
2007 14037 | 0976-04- |Galveston TXDOT HOUSTON FM 2094 CLEAR LAKE SHORES LANDSCAPE DEVELOPMENT 10 $ 39,000
019 DISTRICT
2010 13423 | 0912-73- |Galveston TXDOT HOUSTON PORT OF GALVESTON VA VA COMPREHENSIVE TRAFFIC MANAGEMENT STUDY FOR 10 $ 310,469
112 DISTRICT CRUISE SHIP TRAFFIC ON IH 45, SH 87, SH 275
2009 14095 | 3595-01- |Galveston TXDOT HOUSTON  [SH 275 AT BNSF RAILROAD IN FY 2006 RAILROAD GRADE CROSSING REPLANKING 10 $ 101,755
010 DISTRICT GALVESTON PROGRAM (BNSF DOT# 849 194G)
2008 14160 | 0912-73- |Galveston TXDOT HOUSTON  |VA PORT OF GALVESTON 2004 ITS DEPLOYMENT PROGRAM (ITS EQUIPMENT AND 10 $ 716,835
122 DISTRICT AND VICINITY ROUTE INFORMATION)
2010 9862 0912-71- |Harris TXDOT HOUSTON  [AT TRANSTAR AUTOMATIC TRAFFIC MANAGEMENT IN FLOOD PRONE 10 $ 2,249,728
570 DISTRICT AREAS WORK ORDER#21
2009 14015 | 0271-15- |Harris TXDOT HOUSTON IH 610 PORT OF HOUSTON LANDSCAPE DEVELOPMENT . 10 $ 823,915
083 DISTRICT
2009 13449 | 0912-72- |Harris TXDOT HOUSTON IH 610 AND SH 288 VA VA EMERGENCY SERVICES CONNECTORS TO TEXAS MEDICAL 10 $ 1,435,713
046 DISTRICT CENTER
2009 14062 | 0912-72- |Harris TXDOT HOUSTON KANSAS ST AT UPRR FY 2005 RR SIGNAL & WARNING DEVICES (UP RR DOT# 416 10 $ 183,871
024 DISTRICT 597Y) (CITY OF HOUSTON)
2008 14020 | 0502-01- |Harris TXDOT HOUSTON  [SH 225 AT SH 146 LANDSCAPE DEVELOPMENT 10 $ 1,991,853
205 DISTRICT
2008 14026 | 0598-01- |Harris TXDOT HOUSTON  [SH 288 BLODGETT BINZ LANDSCAPE DEVELOPMENT 10 $ 212,518
081 DISTRICT
2009 13527 | 3510-06- |Harris TXDOT HOUSTON  [SH 99 IH45N MONTGOMERY C/L ACQUISITION OF ROW & ENVIRONMENTAL PRESERVATION 10 $ 1,665,664
004 DISTRICT
2009 13447 | 0912-72- |Harris TXDOT HOUSTON  [TEXAS MEDICAL CENTER TRANSPORTATION OPERATIONS CENTER 10 $ 400,000
044 DISTRICT
2010 13518 | 0912-72- |Harris TXDOT HOUSTON  [TEXAS MEDICAL CENTER VA VA CONSTRUCTION OF PROJECTS THAT RELIEVE CONGESTION 10 $ 8,306,700
072 DISTRICT
2010 9865 0912-71- |Harris TXDOT HOUSTON  [TRANSTAR CONDITION RESPONSIVE UPTOWN TRAVELER 10 $ 1,427,327
573 DISTRICT INFORMATION SYSTEM WORKORDER #24
DRAFT
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2010 13532 | 0912-70- |Harris TXDOT HOUSTON  [US 90A VARIOUS LOCATIONS ON BEAUTIFICATION PROJECT 10 $ 150,000
903 DISTRICT US 90A / MISSOURI CITY

2008 13459 | 0912-00- |Harris TXDOT HOUSTON (VA WITHIN THE HOUSTON LANDSCAPING ALONG FREEWAYS & INTERCHANGES 10 $ 631,000
314 DISTRICT REGION

2008 14031 | 0912-00- |Harris TXDOT HOUSTON (VA WITHIN THE HOUSTON LANDSCAPING ALONG FREEWAYS & INTERCHANGES 10 $ 344,493
339 DISTRICT REGION (FUNDING ONLY PART 2)

2009 13516 | 0912-00- |Harris TXDOT HOUSTON  |VA HOUSTON CENTER TO CENTER CTMS 10 $ 800,000
905 DISTRICT

2010 9858 0912-71- |Harris TXDOT HOUSTON (VA AT HOUSTON TRANSTAR TRAFFIC MANAGEMENT AND TRAVELER INFORMATION 10 $ 1,940,390
567 DISTRICT FOR CRITICAL ROADWAY LINKS WORK ORDER #15

2010 9860 | 0912-71- |Harris TXDOT HOUSTON (VA VARIOUS LOCATIONS ITS EN ROUTE TRANSIT INFORMATION SYSTEM WORK 10 $ 1,176,793
592 DISTRICT ORDER #19

2010 9793 | 0912-71- |Harris TXDOT HOUSTON  |WASHBURN TUNNEL TRAFFIC MANAGEMENT AND INFORMATION SYSTEM 10 $ 1,372,333
559 DISTRICT WORK ORDER #14

2009 14072 | 1259-02- |Montgomery |TXDOT HOUSTON |FM 1097 AT UP RAILROAD IN FY 2006 RAILROAD GRADE CROSSING REPLANKING 10 $ 36,341
019 DISTRICT WILLIS PROGRAM (UPRR DOT# 427 978T)

2009 14093 | 1986-01- |Montgomery |TXDOT HOUSTON |FM 1314 AT BNSF RAILROAD IN FY 2006 RAILROAD GRADE CROSSING REPLANKING 10 $ 31,423
056 DISTRICT CONROE PROGRAM (BNSF DOT# 024 360R)

2009 14088 | 0523-10- |Montgomery |TXDOT HOUSTON |FM 1488 IN MOSTYN FY 2005 RAILROAD GRADE CROSSING REPLANKING 10 $ 34,417
032 DISTRICT PROGRAM (BNSF DOT# 597 112Y)

2009 14089 | 0720-02- |Montgomery |TXDOT HOUSTON [FM 149 SOUTH OF FY 2005 RAILROAD GRADE CROSSING REPLANKING 10 $ 23,941
069 DISTRICT MONTGOMERY PROGRAM (BNSF DOT# 024 326J)

2009 14090 | 0720-02- |Montgomery |TXDOT HOUSTON |FM 149 AT JACKSON ROAD FY 2005 RAILROAD GRADE CROSSING REPLANKING 10 $ 23,941
070 DISTRICT PROGRAM (BNSF DOT# 597 114M)

2009 14040 | 0720-02- |Montgomery |TXDOT HOUSTON [FM 149 AT UP RAILROAD IN FY 2006 RAILROAD GRADE CROSSING REPLANKING 10 $ 20,766
071 DISTRICT MAGNOLIA PROGRAM (UPRR DOT# 430 087E)

2010 14074 | 3158-01- |Montgomery |TXDOT HOUSTON |FM 3083 AT UPRR RAILROAD IN FY 2006 RAILROAD GRADE CROSSING REPLANKING 10 $ 32,447
030 DISTRICT CONROE PROGRAM (UPRR DOT# 448 431H)

2009 13528 | 3510-07- |Montgomery |TXDOT HOUSTON [SH 99 HARRIS C/L us 59 ACQUISITION OF ROW & ENVIRONMENTAL PRESERVATION 10 $ 13,476,736
004 DISTRICT

2008 13498 | 0912-72- |Harris CITY OF HOUSTON |VA VARIOUS LOCATIONS URBAN STORMWATER MANAGEMENT STUDY 11 $ 150,000
059

2010 7054 | 0912-37- |Montgomery |MONTGOMERY KUYKENDAHL FM 1488 TO N VILLA AND ALDEN BRIDGE TO |PHASE 1: CONSTRUCT 2-LANE ROADWAY (MISSING 11 $ 2,990,000
140 COUNTY OAKS CROWN RIDGE SEGMENTS)

0389-01- TXDOT BEAUMONT

2009 12174 036 Liberty DISTRICT SH 146 US 90 IN DAYTON 0.2 MI S OF FM 1413 WIDEN ROADWAY FROM 2-LANES TO 4-LANES 11 $ 13,523,518

2010 515 0978-01- |Galveston TXDOT HOUSTON FM 646 FM 517 FM 1764 WIDEN FROM 2-LANES TO 4-LANE DIVIDED (PTF) AND 11 $ 4,500,000
024 DISTRICT CLEAR ROW

2010 13475 | 0978-01- [Galveston TXDOT HOUSTON FM 646 FM 1764 SH 6 WIDEN FROM 2 LANES TO 4-LANE DIVIDED 11 $ 1,000,000
034 DISTRICT

2006 10874 | 3256-02- |Harris TXDOT HOUSTON BW 8 AT ALDINE-WESTFIELD PE FOR BRIDGE WIDENING 11 $ 150,000
066 DISTRICT

2009 10939 | 0500-03- |Harris TXDOT HOUSTON IH45S 3.37 MI N OF FM 2351 0.37 MI S OF FM 2351 INTERSECTION IMPROVEMENTS 11 $ 1,008,590
505 DISTRICT

2008 14492 | 0271-14- |Harris TXDOT HOUSTON IH 610 ELLA IH 45 UTILITY ADJUSTMENTS 11 $ 1,040
220 DISTRICT

2010 10276 | 0389-13- |Harris TXDOT HOUSTON  [SH 146 SP RR CHAMBERS C/L PE FOR REHAB STRATEGY 11 $ 200,000
047 DISTRICT

2006 10941 | 0598-01- [Harris TXDOT HOUSTON  [SH 288 BW 8 IH 610 PE FOR REHABILITATION STRATEGY 11 $ 200,000
066 DISTRICT

2009 10616 | 0598-01- |Harris TXDOT HOUSTON  [SH 288 ON MCGOWAN, TUAM & REPLACE CHAIN LINK FENCE WITH ORNAMENTAL FENCE 11 $ 482,000
070 DISTRICT ELGIN
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Table 3: Projects to be Delayed Due to Reduced FY 2010 Funding Levels and Project Readiness
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Code |Category Description

1 PREV-M Preventative Maintenance & Rehabilitation

2 METRO-TMA Metropolitan Area (TMA) Corridor Projects

3 URB-NON TMA  [Urban Area (Non TMA) Corridor Projects

4 ST-WIDE Statewide Connectivity Corridor Projects

5 CMAQ Congestion Mitigation Air Quality Improvement

6 BRIDGE Structures Replacement & Rehabilitation

7 STP-MM Metropolitan Mobility and Rehabilitation

8 SAFE Safety

9 STP-ENH Transportation Enhancements

10 MISC Miscellaneous

11 ST DIST DISC District Discretionary

12 STRATEGIC Strategic Priority

19 ARRA American Recovery and Reinvestment Act of 2009
9/18/2009

DRAFT .
Houston-Galveston Area Council

Current
2008/11

TIP

Fiscal Funding TIP Authorized

Year |MPOID| CSJID |County Sponsor Street From To Project Description Categories Amount|

2009 10942 | 0598-01- |Harris TXDOT HOUSTON  |SH 288 ON SOUTHMORE AND REPLACE CHAIN LINK FENCE WITH ORNAMENTAL FENCE 11 $ 267,000
071 DISTRICT BINZ

2009 7263 | 0051-02- |Harris TXDOT HOUSTON  [SH 3 EDGEBROOK SOUTH SHAVER INSTALL REINFORCED CONCRETE PIPE IN DITCH (PHASE 2) 11 $ 1,749,984
072 DISTRICT

2009 10935 | 0051-02- |Harris TXDOT HOUSTON  [SH 3 AT FM 2351 INTERSECTION IMPROVEMENTS 11 $ 1,516,130
079 DISTRICT

2009 12863 | 0027-13- |Harris TXDOT HOUSTON  [US59 S LANCASHIRE ST SHEPARD DR RECONSTRUCT FRONTAGE ROADS AND INTERSECTIONS 11 $ 14,060,800
190 DISTRICT WITH FAST TRACK PAVEMENT

2008 10929 | 0912-71- |Harris TXDOT HOUSTON (VA VARIOUS INTERMODAL SIGNAGE 11 $ 500,000
768 DISTRICT

2009 14155 | 0912-72- |Harris TXDOT HOUSTON (VA VARIOUS LOCATIONS ON SIGNING/STRIPING MAINTENANCE 11 $ 1,352,000
121 DISTRICT IH 610

2008 14148 | 0912-00- |Harris TXDOT HOUSTON  [VARIOUS LOCATIONS VA VA SIGNAL SYSTEM ITS (NON-LETTING) 11 $ 93,600
337 DISTRICT DISTRICTWIDE

2010 7114 1986-01- [Montgomery [TXDOT HOUSTON [FM 1314 FM 1314 BRENTWOOD DIVERSION |CONSTRUCT OUTFALL CHANNEL 11 $ 50,000
041 DISTRICT CHANNEL

2009 14039 | 0110-04- |Montgomery [TXDOT HOUSTON |[IH 45N WOODLANDS PKWY TRACT 7 DRAINAGE 14' NOISE ABATEMENT WALL 1 $ 606,777
180 DISTRICT DITCH

2008 13028 | 0912-37- |Montgomery |TXDOT HOUSTON |VA VARIOUS LOCATIONS INSTALL SHARE THE ROAD SIGNS AND SHOULDER 11 $ 109,940
174 DISTRICT WIDENING (PHASE 2)

2008 13029 | 0912-37- |Montgomery |TXDOT HOUSTON |VA VARIOUS LOCATIONS INSTALL SHARE THE ROAD SIGNS AND SHOULDER 11 $ 119,200
175 DISTRICT WIDENING (PHASE 3)

2010 5070 | 3256-04- |Harris TXDOT HOUSTON  |BW 8 AT MYKAWA RD AND SFRR EXTENSION OF BW 8 WITH GRADE SEPARATIONS (TWO 3- 12,1 $ 10,200,000
061 DISTRICT LANE FRONTAGE ROADS)

2010 10243 | 0912-71- |Harris TXDOT HOUSTON  |HARDY TOLL RD IH 610/SP 548 AND AT IH CONSTRUCT DIRECT CONNECTORS WITH EXTENSION OF 12 $ 17,000,000
753 DISTRICT 10 HARDY "TOLL" ROAD

1,185,987,335
79,516,206
443,163,403
56,600,000
74,136,671
235,824,219
117,733,193
633,449 |
16,746,169
93,056,446
44,930,579
23,647,000
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