Project Name:

Hillcroft Park & Ride - Accessibility to Transit

Survey completed
Estimated 30% design
Environmental Approval
PS&E Completion

Plan reviews (5 months)

~ (07/01/2020)

_ 30% Design — Summer 2020
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Construction time

Open for Public

Planning/Environmental
Design

Utility Relocation
Construction

Estimated Start Date Estimated Completion Date

7/7/2020
6/7/2020

6/2/2021

9/5/2020
3/4/2021

9/30/2021

Open for Public
Fall 2021



