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CR 64 Widening From CR 48 to SH 288 TIMELINE

Construction
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  TIP Project Selection

Preliminary Engineering, PS&E, & TxDOT Review
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pp g
Appraisal
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Row Acquisition
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Categorical Exclusion
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Final PS&E Review
(5)

Utility Coordination & Agreements
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Utility Relocations


