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CR 44 Widening From SH 288 to Loop 274 TIMELINE

Utility Coordination
(12)

Utility Agreements
(6)

Construction
(18)

  TIP Project Selection

pp g
Appraisal

(6)

Final PS&E Review
(5)

Row Acquisition
(18)

Envirnomental Assessment
(18)

Preliminary Engineering, PS&E, & TxDOT Review
(18)

Utility Relocations

Project in Planning 
(6)

AFA Coordination 
(6)


