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Open for Public

Construction time

Plan reviews (5 months)

PS&E Completion (4 to 6 months)

Environmental Approval

Estimated 30% design

Survey completed

Categorical Exclusion  C3

Expected U.S. Army 
Corps of Engineers 
Permit 

Open for Public
Spring 2024

30% Design – Spring 2021 
(07/30/2021)

Project Name:
NASA RD 1 Commuter Route to JSC

Estimated Start Date Estimated Completion Date
Planning/Environmental 4/27/2021 12/18/2022
Design 1/17/2021 11/13/2021
Utility Relocation
Construction 5/17/2023 5/11/2024

Let Date


