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SH 99; north of US 90A to south of West Airport Blvd - Project Development Timeline

Environmental Document Approved

No Additional ROW Required

No Utility Adjustments Required

Include Project in               
Planning Documents            

(6)

CFP      
(2)

MPO      
Eval      
(2)

AFA with TxDOT and            
Federal Authorization           
(AFA - 5,  FPAA - 1)

Preliminary 
Engineering (up to 
30% PS&E) by LG

Construction - 22 months

PS&E Develop & TxDOT Review                
( 30% - 60% - 90% )                          

(12)

Final PS&E & TxDOT Review     
plans due 5 mo prior to let        

(6)
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