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Construction

ROW Maps and approvals         
(6)

Utility Agreements                
(6)

Utility Coordination                                                   
( 30% - 60% - 90% )                                                  

(12)

ROW Acuisition                                                                    
(18 - varies)

Utility Relocation                                                                                   
(varies)

Roesner Road Project Development Timeline - Assuming EA required

Preliminary Engineering (up to 30% PS&E) by LG

Environmental Assessment (18 mo)

PS&E Development & TxDOT Review                                   
( 30% - 60% - 90% )                                                  

(12)

Final PS&E & TxDOT Review       
plans due 5 mo prior to let          

(6)

Include Project in                 
Planning Documents              

(6)

CFP       
(2)

MPO      
Eval       
(2)

AFA with TxDOT and             
Federal Authorization             
(AFA - 5,  FPAA - 1)

Project
Kickoff

Letting
w/ROW


