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AFA with TxDOT and 
federal Authorization 

(AFA‐5; FPAA‐1)

Evironmental Assesment (10)

PS&E Development 
& TxDOT Review 
(30%‐60%‐90%)

ROW Acquisition
(12) 

Final PS&E Review. 
100% plan due 5 MO 

prior to let 

ROW Map 
& Appraisal

Utility Relocation
(5)

Construction Begins




