

**H-GAC 2017-2020 TIP and 2040 RTP
 May 2018 Administrative Modifications**

MPOID/CSJ	Sponsor/County	Project	Proj Type	Proposed Modifications				
				Type	Funding (M)		Scope	Schedule
					Fed/State	Local		
5030 0912-71-836	CITY OF HOUSTON (HAR)	GREENS RD (JFK BLVD, US 59) RECONSTRUCT AND WIDEN TO 4-LANES DIVIDED...	R	Non-STIP	<input type="checkbox"/>		<input checked="" type="checkbox"/> Minor scope change.	<input type="checkbox"/>

**HOUSTON-GALVESTON MPO
2017-2020 TRANSPORTATION IMPROVEMENT PROGRAM**

May 2018 Administrative Modifications

Projects Affected (MPOID (CSJ)):

5030 (0912-71-836)

Summary of Modifications:

Modification Type:	Funding	Scope	Schedule
Affected Projects:	-	-	-
*Notes:		<i>Minor description of work.</i>	

Financial Constraint Statement:

This amendment is consistent with fiscal constraint requirements.



Air Quality Conformity Statement:

Projects covered by this amendment are included in the 2040 RTP and the resulting air quality conformity analysis or are exempt from regional emissions analysis.

Attachments:

1. Summary of Proposed Changes
 2. Detailed Project Listing
-

Approved By:

	
Date	Date
5-25-18	5/25/2018
Alan Clark MPO Director Houston-Galveston Area Council	Andrew Mao, P.E. Director of Advanced Planning TxDOT, Houston District

HOUSTON-GALVESTON MPO
2017-2020 TRANSPORTATION IMPROVEMENT PROGRAM
2040 REGIONAL TRANSPORTATION PLAN
MAY 2018 MODIFICATIONS AND PREVIEWS

PROPOSED VERSION

MPOID/CSJ: 5030/0912-71-836

FY 2020

DISTRICT	COUNTY	CSJ	HWY	PHASE	CITY	PROJECT SPONSOR	YOE COST
HOUSTON	HARRIS	0912-71-836	CS	C,E (REVIEW)	HOUSTON	CITY OF HOUSTON	\$16,000,000

STREET: GREENS RD MPO PROJECT ID: 5030
 LIMITS FROM: JFK BLVD FUNDING CATEGORY: 7
 LIMITS TO: US 59 MTP REFERENCE:

TIP RECONSTRUCT AND WIDEN TO 4-LANES DIVIDED WITH INTERSECTION IMPROVEMENTS,
DESCRIPTION: SIGNALS, LIGHTING, SIDEWALKS AND UNDERGROUND UTILITIES. IMPROVE ROADWAY
 DRAINAGE SYSTEM WITH DITCHES, STORM SEWERS AND DETENTION.

REMARKS: **Project History:** Amendment #MAY-2018A - 5/25/18 - Make minor modification of description of work. (Engineering phase authorized for design review costs only) *** Amendment #DEC-2017A - 12/15/17 - Delay to FY2019. (Engineering phase authorized for design review costs only) *** Amendment #JAN-2017A - 1/27/17 - Delay to FY 2018. (Engineering phase authorized for design review costs only)

Total Project Cost Information:		Cost of Approved Phases:	Authorized Funding by Category/Share:					Funding By Category	
			Federal	State	Regional	Local	Local Contribution		
Preliminary Engineering:	\$859,000	\$16,000,000	7-STP-MM:	\$12,800,000	---	---	\$3,200,000	---	\$16,000,000
Right Of Way:	---		Funding by Share:	\$12,800,000	---	---	\$3,200,000	---	\$16,000,000
Construction:	\$15,925,000								
Construction Engineering:	\$800,000								
Contingencies:	\$1,600,000								
Indirects:	\$812,800								
Bond Financing:	---								
Total Project Cost:	\$19,996,800								

**2017-2020 TRANSPORTATION IMPROVEMENT PROGRAM
2040 REGIONAL TRANSPORTATION PLAN**

MAY 2018 MODIFICATIONS AND PREVIEWS

OLD VERSION

MPOID/CSJ: 5030/0912-71-836

FY 2020

DISTRICT	COUNTY	CSJ	HWY	PHASE	CITY	PROJECT SPONSOR	YOE COST
HOUSTON	HARRIS	0912-71-836	CS	C,E (REVIEW)	HOUSTON	CITY OF HOUSTON	\$16,000,000

STREET: GREENS RD MPO PROJECT ID: 5030
 LIMITS FROM: JFK BLVD FUNDING CATEGORY: 7
 LIMITS TO: US 59 MTP REFERENCE:
 TIP
 DESCRIPTION: RECONSTRUCT AND WIDEN TO 4-LANES DIVIDED WITH INTERSECTION IMPROVEMENTS,
 SIGNALS, LIGHTING, SIDEWALKS AND UNDERGROUND UTILITIES. REPLACE EXISTING ROADSIDE
 DITCHES WITH STORM SEWERS AND DETENTION.

REMARKS:

Project History: Amendment #DEC-2017A - 12/15/17 - Delay to FY2019. (Engineering phase authorized for design review costs only) *** Amendment #JAN-2017A - 1/27/17 - Delay to FY 2018. (Engineering phase authorized for design review costs only)

Total Project Cost Information:		Cost of Approved Phases:	Authorized Funding by Category/Share:					Funding By Category	
				Federal	State	Regional	Local		Local Contribution
Preliminary Engineering:	\$859,000	\$16,000,000	7-STP-MM:	\$12,800,000	---	---	\$3,200,000	---	\$16,000,000
Right Of Way:	---		Funding by Share:	\$12,800,000	---	---	\$3,200,000	---	\$16,000,000
Construction:	\$15,925,000								
Construction Engineering:	\$800,000								
Contingencies:	\$1,600,000								
Indirects:	\$812,800								
Bond Financing:	---								
Total Project Cost:	\$19,996,800								