

Amendment # 3

Increase funding to overcome budget shortfall for the SH 36 widening construction and ROW costs.

Action	Project Details						Proposed Changes	
	MPOID	CSJ	Fiscal Year	Sponsor	Description	Funding	Change	Comments
Modify (STIP)	16125	0192-01-093	2015	CITY OF SUGAR LAND	Facility: SH 6 From: N OF BROOKS ST To: LEXINGTON BLVD Description: ROW FOR WIDENING FROM 6 TO 8-LANES	Federal: \$0 State: \$800,000 Local: \$200,000 Categories: 3-TMF, 3-LOCAL	Modify funding as follows: Federal: \$0 State: \$1,300,000 Local: \$1,500,000 Categories: 3-TMF, 3-LOCAL CONT	H-GAC to contribute 50% toward the overrun, limited to 50% of the original total funds awarded (\$500K). The sponsor will cover the balance (\$1.3M). Phase Authorized: ROW
Modify (STIP)	15383	0192-01-093	2017	CITY OF SUGAR LAND	Facility: SH 6 From: N OF BROOKS ST To: LEXINGTON BLVD Description: WIDEN FROM 6 TO 8-LANES	Federal: \$3,600,000 State: \$0 Local: \$900,000 Categories: 7-STP-MM	Modify funding as follows: Federal: \$5,100,000 State: \$0 Local: \$2,400,000 Categories: 7-STP-MM	H-GAC to contribute 50% toward the overrun (\$1.5M). This amount is less than 50% of the original Federal funds awarded. The sponsor will cover the balance (\$1.5M). Phase Authorized: Construction