

# Agenda

## Terms and Conditions Meeting Grand Parkway (SH 99) January 17, 2008

- 1) Confirmation of Responsible Representative and Advisor
  
- 2) Proposed Grand Parkway (SH 99) Timeline – Handout
  
- 3) Market Valuation Process Categories - Handout
  
- 4) SH 99
  - a) Proposed Construction Scope
  - b) Proposed Construction Schedule - Handout
  
- 5) Next Meeting
  - a) Confirm next meeting the date \_\_\_\_\_
  - b) Finalize SH 99 Construction Scope and Schedule
  - c) Propose Design, Construction, and Maintenance Standards