

## TCEQ'S Houston-Galveston-Brazoria Area Eight-Hour Ozone Attainment Demonstration SIP Submission Timeline

<b>PHOTOCHEMICAL MODELING</b>	
<b>2005 Modeling Episodes</b>	
Conduct base case modeling and complete current baseline modeling	October 2006 - June 2008
Conduct future baseline modeling with current controls and project future design values	October 2007 - September 2008
<b>2006 Modeling Episodes</b>	
Conduct base case modeling and complete current baseline modeling	December 2006 - September 2008
Conduct future baseline modeling with current controls and project future design values	March 2008 – January 2009
<b>Attainment Modeling</b>	
Conduct attainment modeling with existing and potential controls	January 2009 – March 2009

<b>CONTROL STRATEGY AND RULE PROPOSAL DEVELOPMENT</b>	
Internal research and analysis of potential control strategies	August 2007 – January 2009
Control strategy development hold informational and stakeholder meetings, develop control files, and perform sensitivity runs	February 2008 – March 2009
Rule proposal development and review	April 2009 – August 2009

<b>SIP DEVELOPMENT</b>	
SIP narrative proposal development and review	April 2009 – August 2009
Executive Director's recommended proposal of SIP narrative and any associated rules	September 2009
SIP and any associated rules proposal agenda	Late September – Early October 2009
Comment period	October - November 2009
Public hearing(s)	November 2009
Respond to comments/adoption package development	December 2009/February 2010
Executive Director's recommended adoption of SIP narrative	Early March 2010
SIP adoption agenda	Late March 2010
Submittal to EPA	April 2010