

**HOUSTON-GALVESTON MPO
2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM**

Amendment #: 33

Amendment Type: ☒ Administrative Action ☐ TPC Action ☐ Emergency Action

STIP Revision Required? NO

Projects Affected (MPOID (CSJ)):

139 (0389-05-088)	487 (1258-03-043)	495 (0111-03-031)	534 (0111-01-067)
906 (3050-02-024)	7628 (0912-31-272)	11179 (0912-72-075)\	11570 (0720-02-073)
14524 (0720-02-072)	11636 (0912-31-273)	14224 (2105-01-048)	14226 (3256-01-089)
14739 (1258-03-042)	15383 (0192-01-093)	15487 (0912-34-182)	15571 (0271-07-305)
15577 (0271-17-157)	16110 (0912-00-494)	16126 (0912-72-314)	16131 (0912-72-313)
16157 (0271-06-121)	16183 (0271-17-160)	16193 (1258-03-044)	16236 (3187-01-011)

Purpose of Amendment:

Make administrative modifications to schedule and identification numbers (CSJ) as requested by project sponsors and the Texas Department of Transportation.

Financial Constraint Statement:

This amendment is consistent with fiscal constraint requirements.

Air Quality Conformity Statement:

Projects covered by this amendment are included in the 2040 RTP and the resulting air quality conformity analysis or are exempt from regional emissions analysis

Attachments: 1. Summary of Proposed Changes



Alan Clark
MPO Director
Houston-Galveston Area Council

Date

10/23/15



Andrew Mao, P.E.
Director of Advanced Planning
TxDOT, Houston District

Date

10/23/2015

Amendment # 33

Various administrative modifications (project delays and CSJ changes)

Action	Project Details						Proposed Changes	
	MPOID	CSJ	Fiscal Year	Sponsor	Description	Funding	Change	Comments
Modify	15487	0912-34-182	2015	CITY OF MISSOURI CITY	Facility: HURRICANE LN AND LAKE OLYMPIA PKWY From: FORT BEND PKWY To: TRAMMEL-FRESNO RD Description: CONSTRUCT 2-LANE CONCRETE ROADWAY TO EXISTING INTERCHANGE AT FORT BEND PKWY	Federal: \$4,855,015 State: \$0 Local: \$2,157,328 Categories: STP-MM	Delay to FY 2016.	
Modify	7628	0912-31-272	2015	CITY OF PEARLAND	Facility: FITE RD From: MCLEAN RD To: VETERANS DR Description: CONSTRUCT 4-LANE UNDIVIDED ROAD	Federal: \$3,536,157 State: \$0 Local: \$884,039 Categories: STP-MM	Delay to FY 2016.	
Modify	11636	0912-31-273	2015	CITY OF PEARLAND	Facility: MAX RD From: HUGHES RANCH RD To: FM 518 Description: WIDEN FROM 2 TO 4-LANES DIVIDED CURB AND GUTTER	Federal: \$5,160,494 State: \$0 Local: \$1,290,123 Categories: STP-MM	Delay to FY 2016.	
Modify	15383	0192-01-093	2016	CITY OF SUGAR LAND	Facility: SH 6 From: N OF BROOKS ST To: LEXINGTON BLVD Description: WIDEN FROM 6 TO 8-LANES	Federal: \$3,600,000 State: \$0 Local: \$900,000 Categories: STP-MM	Delay to FY 2017.	
Modify	16157	0271-06-121	2015	ENERGY CORRIDOR DISTRICT	Facility: IH 10 W From: BARKER CYPRESS RD To: KIRKWOOD RD N Description: CONSTRUCT INTERSECTION ENHANCEMENTS AT 6 LOCATIONS (PEDESTRIAN RAMPS, CROSSWALKS, SIGNAL IMPROVEMENTS, SAFETY & AESTHETICS)	Federal: \$2,087,526 State: \$0 Local: \$521,882 Categories: STP-ENH	Delay to FY 2016.	
Modify	14739	1258-03-042	2015	FORT BEND COUNTY	Facility: FM 1093 From: W. OF KATY GASTON RD To: SH 99 Description: CONSTRUCT 4 TOLL LANES WITH TWO 2-LANE FRONTAGE ROADS	Federal: \$0 State: \$0 Local: \$39,542,463 Categories: TOLL	Delay to FY 2016.	

Amendment # 33

Various administrative modifications (project delays and CSJ changes)

Action	Project Details						Proposed Changes	
	MPOID	CSJ	Fiscal Year	Sponsor	Description	Funding	Change	Comments
Modify	487	1258-03-043	2015	FORT BEND COUNTY	Facility: FM 1093 From: FM 1463/FM 359 To: W OF KATY GASTON RD Description: CONSTRUCT TWO 2-LN FRONTAGE RDS WITH PARTIAL 4 TOLL LANES FROM W OF SPRING GREEN TO W OF KATY-GASTON	Federal: \$0 State: \$0 Local: \$43,733,444 Categories: TOLL	Delay to FY 2016.	
Modify	16193	1258-03-044	2015	FORT BEND COUNTY	Facility: FM 1093 From: FM 1463/FM 359 To: 2400' E OF FM 1463/FM 359 Description: CONSTRUCT TWO 2-LANE FRONTAGE ROADS (TRANSITION)	Federal: \$0 State: \$0 Local: \$4,842,269 Categories: LOCAL	Delay to FY 2016.	
Modify	11179	0912-72-075	2016	HARRIS COUNTY	Facility: CLINTON DR From: PORT OF HOUSTON GATE 8 To: IH 610 Description: RECONSTRUCT CLINTON DRIVE	Federal: \$8,973,217 State: \$0 Local: \$10,084,783 Categories: MISC,LOCAL CONT	Delay to FY 2018.	Request letter dated 9/14/15.
Modify	14226	3256-01-089	2015	HCTRA	Facility: BW 8 From: SH 288 To: IH 45 S Description: WIDEN FROM 4 TO 8 MAIN LANES IN SECTIONS	Federal: \$0 State: \$0 Local: \$200,000,000 Categories: TOLL	Delay to FY 2016.	
Modify	16110	0912-00-494	2015	H-GAC	Facility: HOUSTON-GALVESTON TMA From: VA To: VA Description: SUBREGIONAL PLANNING INITIATIVE STUDIES	Federal: \$1,640,000 State: \$0 Local: \$410,000 Categories: STP-MM	Delay to FY 2016.	
Modify	16126	0912-72-314	2015	HOUSTON PARKS BOARD	Facility: HALLS BAYOU TRAIL From: JENSEN DR TO HIRSH RD To: BRETSHIRE DR TO TIDWELL/WAYSIDE DR Description: CONSTRUCT MULTI-USE PATH	Federal: \$3,182,584 State: \$0 Local: \$795,646 Categories: CMAQ	Delay to FY 2016.	
Modify	14224	2105-01-048	2015	TXDOT HOUSTON DISTRICT	Facility: FM 2234 From: AT UPRR To: Description: CONSTRUCT GRADE SEPARATION (DOT# 447 968S)	Federal: \$0 State: \$16,880,000 Local: \$0 Categories: TMF	Delay to FY 2016.	Federal Funds were added via Amendment # 27.

Amendment # 33

Various administrative modifications (project delays and CSJ changes)

Action	Project Details						Proposed Changes	
	MPOID	CSJ	Fiscal Year	Sponsor	Description	Funding	Change	Comments
Modify	906	3050-02-024	2015	TXDOT HOUSTON DISTRICT	Facility: FM 2978 From: FM 1488 To: S OF DRY CREEK Description: WIDEN FROM 2 TO 4-LANES	Federal: \$9,986,400 State: \$2,496,600 Local: \$0 Categories: STP-MM	Delay to FY 2016.	
Modify	534	0111-01-067	2015	TXDOT HOUSTON DISTRICT	Facility: FM 521 From: BW 8 To: FORT BEND C/L Description: WIDEN TO 4-LANE DIVIDED SECTION AND CONSTRUCT GRADE SEPARATION AT UPRR (DOT# 447 969Y)	Federal: \$0 State: \$23,750,000 Local: \$0 Categories: TMF	Delay to FY 2016.	Federal Funds were added via Amendment # 27.
Modify	495	0111-03-031	2015	TXDOT HOUSTON DISTRICT	Facility: FM 521 From: HARRIS C/L To: S OF FM 2234 Description: WIDEN TO 4-LANE DIVIDED	Federal: \$0 State: \$3,280,000 Local: \$0 Categories: TMF	Delay to FY 2016.	
Modify	15571	0271-07-305	2015	TXDOT HOUSTON DISTRICT	Facility: IH 10 W From: W OF SH 6 To: BW 8 Description: RESTRIPE IN SECTIONS TO ADD LANES TO PROVIDE 10 MAIN LANES THROUGHOUT THE PROJECT.	Federal: \$2,400,000 State: \$600,000 Local: \$0 Categories: STP-MM	Delay to FY 2016.	
Modify	16183	0271-17-160	2015	TXDOT HOUSTON DISTRICT	Facility: IH 610 From: AT US 59 To: Description: ROW AND UTILITIES FOR DIRECT CONNECTOR CONSTRUCTION (IH 610 SB TO US 59 EB/NB)	Federal: \$816,000 State: \$4,284,000 Local: \$0 Categories: TMF,PREV-M	Delay to FY 2017.	
Modify	139	0389-05-088	2017	TXDOT HOUSTON DISTRICT	Facility: SH 146 From: RED BLUFF RD To: NASA 1 Description: WIDEN TO 8-LANES, GS AT MAJOR INTERSECTIONS AND 2 2-LANE FRONTAGE ROADS	Federal: \$23,200,000 State: \$5,800,000 Local: \$0 Categories: METRO-TMA	Delay to FY 2018.	

Amendment # 33

Various administrative modifications (project delays and CSJ changes)

Action	Project Details						Proposed Changes	
	MPOID	CSJ	Fiscal Year	Sponsor	Description	Funding	Change	Comments
Modify	14524	0720-02-072	2016	TXDOT HOUSTON DISTRICT	Facility: SH 249 From: FM 1774 IN TODD MISSION To: MONTGOMERY COUNTY LINE Description: **INFORMATION ONLY** PROJECT CONSISTENT WITH MONTGOMERY CO. PROJECT IN PLAN (MPOID 11570). CONSTRUCT 4-LANE TOLLWAY (GRIMES CO.)	Federal: \$0 State: \$375,366,629 Local: \$0 Categories: TOLL	Modify CSJ as follows: 3635-02-001	Modify CSJ number per MO#114382 dated Sept. 24, 2015.
Modify	11570	0720-02-073	2016	TXDOT HOUSTON DISTRICT	Facility: SH 249 From: GRIMES COUNTY LINE To: FM 1774/FM 149 IN PINEHURST Description: CONSTRUCT 4-LANE TOLLWAY IN SECTIONS	Federal: \$154,400,000 State: \$116,910,000 Local: \$0 Categories: STRATEGIC,TOLL	Modify CSJ as follows: 3635-01-001	Modify CSJ number per MO#114382 dated Sept. 24, 2015.
Modify	16236	3187-01-011	2015	TXDOT HOUSTON DISTRICT	Facility: SH 99 From: BS 146 E To: CHAMBERS C/L Description: SEG I-2: CONSTRUCT 4-LANE TOLLWAY WITH INTERCHANGES	Federal: \$0 State: \$22,700,000 Local: \$0 Categories: TOLL	Delay to FY 2016.	
Modify	15577	0271-17-157	2016	TXDOT HOUSTON DISTRICT	Facility: US 59 S From: US 59 S NB (W OF IH 610) To: SB IH 610 (BISSONNET RD) Description: RECONSTRUCT US 59 NB (EB) TO SB IH 610 CONNECTOR	Federal: \$20,960,000 State: \$5,240,000 Local: \$0 Categories: CMAQ	Delay to FY 2017.	
Modify	16131	0912-72-313	2016	UPPER KIRBY DISTRICT	Facility: EASTSIDE ST From: WESTHEIMER ST To: LEVY PARK Description: RECONSTRUCT ROADWAY WITH ANGLED PARKING AND PEDESTRIAN IMPROVEMENTS CONTINUOUS SIDEWALKS, CROSSWALKS, LIGHTING, ADA FACILITIES, LANDSCAPING)	Federal: \$1,804,806 State: \$1,239,240 Local: \$761,012 Categories: LOCAL CONT,STP- TAP,TMF	Delay to FY 2017.	