

**HOUSTON-GALVESTON MPO
2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM**

Amendment #: 45

Amendment Type: ☒ Administrative Action ☐ TPC Action ☐ Emergency Action

Projects Affected (MPOID (CSJ)):

408 (0912-34-143)	7874 (0912-31-290)	11636 (0912-31-273)	15425 (3312-02-014)
16095 (0912-00-507)	16114 (0912-34-187)	16126 (0912-72-314)	16158 (0912-72-319)
16164 (0912-56-052)	16169 (0912-31-292)	16171 (0912-31-291)	16181 (0912-72-321)
16182 (0912-31-293)	17028 (N/A)	14718 (0912-00-460)	16094 (0912-00-506)
16127 (0912-56-052)	16199 (0912-72-327)	11654 (0912-31-293)	

Purpose of Amendment:

Adjust project schedules based on sponsor feedback from the FY 2016 1st Quarter TIP Status Report. Delay 19 projects within the 2015-2018 TIP.

Financial Constraint Statement:

This amendment is consistent with fiscal constraint requirements.


Air Quality Conformity Statement:

Projects covered by this amendment are included in the 2040 RTP and the resulting air quality conformity analysis or are exempt from regional emissions analysis.

Attachments:


1. Summary of Proposed Changes
-

Approved By:


Alan Clark
MPO Director
Houston-Galveston Area Council

Date

2-26-16


Andrew Mao, P.E.
Director of Advanced Planning
TxDOT, Houston District

Date

2/26/16

Amendment # 45

Schedule Revisions from FY 2016 Q1 Quarterly TIP Status Report

Action	Project Details						Proposed Changes	
	MPOID	CSJ	Fiscal Year	Sponsor	Description	Funding	Change	Comments
Modify (NON-STIP)	16158	0912-72-319	2015	CITY OF HOUSTON	Facility: HERMANN PARK/BRAYS BAYOU TRAIL From: ALMEDA RD To: HOLCOMBE BLVD Description: CONSTRUCT MULTI-USE PATH CONNECTORS/MISSING SEGMENTS	Federal: \$597,742 State: \$0 Local: \$149,436 Categories: STP-ENH	Delay to FY 2016.	
Modify (NON-STIP)	15425	3312-02-014	2015	CITY OF LEAGUE CITY	Facility: FM 270 From: FM 518 To: FM 270 Description: REALIGN ROADWAY	Federal: \$0 State: \$4,000,000 Local: \$1,000,000 Categories: TMF,LOCAL CONT	Delay to FY 2016.	
Modify (NON-STIP)	408	0912-34-143	2016	CITY OF MISSOURI CITY	Facility: TRAMMEL FRESNO RD From: VICKSBURG BLVD To: FORT BEND PKWY Description: CONSTRUCT 4-LANE CONCRETE DIVIDED W/ STORM SEWERS, ESPLANADES, CURB & GUTTER, STREET LIGHTS & LANDSCAPING	Federal: \$0 State: \$2,201,556 Local: \$1,308,357 Categories: TMF,LOCAL CONT	Delay to FY 2017.	
Modify (NON-STIP)	16171	0912-31-291	2016	CITY OF PEARLAND	Facility: GREEN TEE TERRACE BIKE/PED TRAIL From: VA To: VA Description: CONSTRUCT GREEN TEE TERRACE BIKE/PED TRAIL	Federal: \$2,906,253 State: \$0 Local: \$726,563 Categories: STP-MM,STP-TAP	Delay to FY 2017.	
Modify (NON-STIP)	11636	0912-31-273	2016	CITY OF PEARLAND	Facility: MAX RD From: HUGHES RANCH RD To: FM 518 Description: WIDEN FROM 2 TO 4-LANES DIVIDED CURB AND GUTTER	Federal: \$5,160,494 State: \$0 Local: \$1,290,123 Categories: STP-MM	Delay to FY 2017.	
Modify (NON-STIP)	7874	0912-31-290	2016	CITY OF PEARLAND	Facility: MCHARD RD From: CULLEN BLVD To: MYKAWA RD Description: CONSTRUCT 4-LANE DIVIDED ON NEW LOCATION	Federal: \$27,720,000 State: \$0 Local: \$6,930,000 Categories: STP-MM	Delay to FY 2017.	
Modify (NON-STIP)	16169	0912-31-292	2016	CITY OF PEARLAND	Facility: SHADOW CREEK BIKE/PED TRAIL From: VA To: VA Description: CONSTRUCT SHADOW CREEK RANCH BIKE/PED TRAIL	Federal: \$1,299,804 State: \$0 Local: \$324,952 Categories: STP-MM,STP-TAP	Delay to FY 2017.	

Amendment # 45

Schedule Revisions from FY 2016 Q1 Quarterly TIP Status Report

Action	Project Details						Proposed Changes	
	MPOID	CSJ	Fiscal Year	Sponsor	Description	Funding	Change	Comments
Modify (NON-STIP)	11654	0912-31-293	2017	CITY OF PEARLAND	Facility: SMITH RANCH RD From: HUGHES RANCH RD To: N OF BROADWAY (FM 518) Description: WIDEN FROM 2 TO 4-LANE DIVIDED CURB AND GUTTER	Federal: \$3,071,215 State: \$0 Local: \$767,804 Categories: STP-MM	Delay to FY 2018.	
Modify (NON-STIP)	16182	0912-31-293	2015	CITY OF PEARLAND	Facility: SMITH RANCH RD From: HUGHES RANCH RD To: N OF BROADWAY (FM 518) Description: ROW ACQUISITION FOR WIDENING TO 4-LANES	Federal: \$0 State: \$653,442 Local: \$163,361 Categories: TMF,LOCAL CONT	Delay to FY 2017.	
Modify (NON-STIP)	16114	0912-34-187	2015	CITY OF SUGAR LAND	Facility: US 59, SH 6, US 90A From: VA To: VA Description: INSTALL DYNAMIC MESSAGE SIGNS AT SIX PROPOSED LOCATIONS ALONG US 59 FRONTAGE(1),SH 6(3)AND US 90A(2).	Federal: \$0 State: \$960,000 Local: \$240,000 Categories: TMF,LOCAL CONT	Delay to FY 2016.	
Modify (NON-STIP)	16164	0912-56-052	2016	CITY OF WALLER	Facility: DOWNTOWN CITY OF WALLER From: VA To: VA Description: CITY OF WALLER LCI - CONSTRUCT INTERSECTION IMPROVEMENTS, SIDEWALKS, PEDESTRIAN/BICYCLE AMENITIES (LIGHTING, SIGNAGE, BENCHES,PLANTED BUFFERS, BIKE RACKS), AND CURB AND GUTTER DRAINAGE IMPROVEMENTS	Federal: \$584,115 State: \$694,813 Local: \$319,732 Categories: TMF,STP-TAP,LOCAL CONT	Delay to FY 2018.	
Modify (NON-STIP)	16127	0912-56-052	2015	CITY OF WALLER	Facility: VA From: VARIOUS LOCATIONS IN CITY OF WALLER To: VA Description: PRELIMINARY ENGINEERING FOR CITY OF WALLER LCI (INTERSECTION, PED/BIKE, DRAINAGE IMPROVEMENTS)	Federal: \$0 State: \$319,732 Local: \$79,933 Categories: TMF, LOCAL CONT	Delay to FY 2016.	

Amendment # 45

Schedule Revisions from FY 2016 Q1 Quarterly TIP Status Report

Action	Project Details						Proposed Changes	
	MPOID	CSJ	Fiscal Year	Sponsor	Description	Funding	Change	Comments
Modify (NON-STIP)	16181	0912-72-321	2016	HARRIS COUNTY	Facility: BEAMER RD From: DIXIE FARM RD To: W OF TALL SHIPS LN Description: WIDEN TO 4-LANE CONCRETE BLVD W/ BRIDGES & DRAINAGE	Federal: \$6,404,936 State: \$0 Local: \$5,595,064 Categories: STP-MM,LOCAL CONT	Delay to FY 2018.	
Modify (NON-STIP)	16095	0912-00-507	2016	H-GAC	Facility: HOUSTON-GALVESTON TMA From: VA To: VA Description: DEVELOPING TRANSIT MARKET FLEET EXPANSION PROGRAM (YEAR 3)	Federal: \$7,200,000 State: \$0 Local: \$1,800,000 Categories: CMAQ	Delay to FY 2017.	
Modify (NON-STIP)	14718	0912-00-460	2015	H-GAC	Facility: VA From: VA To: VA Description: COMMUTE SOLUTIONS PROGRAM IMPLEMENTATION (COMMUTER AND TRANSIT PILOT PROGRAM), FY 2014	Federal: \$2,000,000 State: \$0 Local: \$500,000 Categories: CMAQ	Delay to FY 2016.	AFA with TxDOT awaiting final execution.
Modify (NON-STIP)	16094	0912-00-506	2015	H-GAC	Facility: VA From: VA To: VA Description: DEVELOPING TRANSIT MARKET FLEET EXPANSION PROGRAM (YEAR 2)	Federal: \$4,800,000 State: \$0 Local: \$1,200,000 Categories: CMAQ	Delay to FY 2016.	Funds administered through FTA grant. Transfer of Year 2 funds in progress.
Modify (NON-STIP)	16126	0912-72-314	2016	HOUSTON PARKS BOARD	Facility: HALLS BAYOU TRAIL From: JENSEN DR TO HIRSH RD To: BRETSHIRE DR TO TIDWELL/WAYSIDE DR Description: CONSTRUCT MULTI-USE PATH	Federal: \$3,182,584 State: \$0 Local: \$795,646 Categories: CMAQ	Delay to FY 2017.	
Modify (NON-STIP)	16199	0912-72-327	2015	UPTOWN HOUSTON	Facility: CS From: POST OAK BLVD AT WESTPARK DR To: Description: DESIGN AND CONSTRUCT MULTIMODAL TRANSIT CENTER/PARK & RIDE TERMINAL AND BUS ACCESS ENHANCEMENTS (YEAR 2)	Federal: \$346,500 State: \$0 Local: \$625,000 Categories: CMAQ	Delay to FY 2016.	Environmental clearance under review by FTA. FTA approval will trigger transfer of Year 2 funds.

Amendment # 45**Schedule Revisions from FY 2016 Q1 Quarterly TIP Status Report**

Action	Project Details						Proposed Changes	
	MPOID	CSJ	Fiscal Year	Sponsor	Description	Funding	Change	Comments
Modify (NON-STIP)	17028	TBD	2017	WESTCHASE MANAGEMENT DISTRICT	Facility: WESTHEIMER ST From: KIRKWOOD DR S To: ROCKYRIDGE DR Description: RECONSTRUCT BACK OF CURB INFRASTRUCTURE (WIDER SIDEWALKS, STREET FURNITURE, BOLLARDS, PEDESTRIAN LIGHTING AND ENHANCED TRANSIT STOPS)	Federal: \$10,320,800 State: \$0 Local: \$2,580,200 Categories: STP-TAP	Delay to FY 2018.	2015 Call for Projects award.