

**HOUSTON-GALVESTON MPO  
2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM**

---

**Amendment #: 6**

Amendment Type:    ☐ Administrative Action            ☒ TPC Action            ☐ Emergency Action

STIP Revision Required? YES

---

**Projects Affected (MPOID (CSJ)):**

**15322** (0912-70-076)    **16205** (0912-72-301)            **16210** (0912-73-191)

---

**Purpose of Amendment:**

Remove three Transportation Enhancement (TE) projects from the 2015-2018 TIP. One (1) project from the 2009 TxDOT Transportation Enhancements Program Call has been terminated by TxDOT due to missed implementation deadline (July 29, 2014). Two projects from the 2012 TE Program Call have been terminated by TxDOT due to missed agreement execution deadline (July 31, 2014).

*Note: These projects may be submitted for consideration under H-GAC's upcoming 2015 TIP Call for Projects.*

**Financial Constraint Statement:**

This amendment is consistent with fiscal constraint requirements.

**Air Quality Conformity Statement:**

All projects affected by this amendment are exempt from regional emissions analysis.

---

**Attachments:**

1. Summary of Proposed Changes
- 

**Approved By:**



**Alan Clark**  
MPO Director  
Houston-Galveston Area Council

**Date**


11/21/14



**Andrew Mao, P.E.**  
Director of Advanced Planning  
TxDOT, Houston District

**Date**

11/21/2014



**Tom Reid**  
Secretary  
Transportation Policy Council

**Date**

**Amendment # 6****Cancel TE projects not implemented or under agreement by established deadlines and terminated by TxDOT**

Action	Project Details						Proposed Changes	
	MPOID	CSJ	Fiscal Year	Sponsor	Description	Funding	Change	Comments
Cancel	15322	0912-70-076	2015	CITY OF HOUSTON	Facility: CULLEN PARK PATH From: SAUMS RD AT PARK VIEW DR To: PARK CYPRESS DR Description: 10-FOOT WIDE SHARED USE PATH NW CORNER OF CULLEN PARK TO BARKER CYPRESS ROAD(WEST SIDE)CROSSING UNDER IH 10	Federal: \$661,940 State: \$0 Local: \$165,485 Categories: STP-ENH	Cancel project.	Remove from TIP to reflect termination of project.  Project not implemented by July 29, 2014 deadline.
Cancel	16205	0912-72-301	2016	TXDOT HOUSTON DISTRICT	Facility: OLD KATY BIKEWAY From: IH 10 W To: POST OAK RD N Description: CONSTRUCT OLD KATY BIKEWAY (SHARED USE PATH)	Federal: \$1,326,400 State: \$331,600 Local: \$0 Categories: STP-ENH	Cancel project.	Remove from TIP to reflect termination of project.  Project agreement not executed by July 31, 2014 deadline.
Cancel	16210	0912-73-191	2016	CITY OF CLEAR LAKE SHORES	Facility: CLEAR LAKE RD From: CEDAR RD To: S OF JARBOE BAYOU Description: CONSTRUCT PED/BIKE BRIDGE OVER JARBOE BAYOU, SHARED USE PATH, SIDEWALKS AND ASSOCIATED INFRASTRUCTURE	Federal: \$999,478 State: \$0 Local: \$333,159 Categories: STP-ENH,LOCAL CONT	Cancel project.	Remove from TIP to reflect termination of project.  Project agreement not executed by July 31, 2014 deadline.