

**HOUSTON-GALVESTON MPO
2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM**

Amendment #: 19

Amendment Type: ☐ Administrative Action ☒ TPC Action ☐ Emergency Action

STIP Revision Required? YES

Projects Affected (MPOID (CSJ)):

11655 (N/A)

Purpose of Amendment:

Delay the Oday Road 4-lane widening project to FY 2024 in the 2040 Regional Transportation Plan per the City of Pearland's request.

Financial Constraint Statement:


This amendment is consistent with fiscal constraint requirements.

Air Quality Conformity Statement:

All projects affected by this amendment are exempt from regional emissions analysis.

Attachments:

1. Summary of Proposed Changes
-




Alan Clark
MPO Director
Houston-Galveston Area Council

Date

 1/22/2016

Andrew Mao, P.E.
Director of Advanced Planning
TxDOT, Houston District

Date



Tom Reid
Secretary
Transportation Policy Council

Date

Amendment #19
Delay project to FY 2024 at the sponsor's request.

Project Details							Proposed Changes	
Action	MPOID	CSJ	Fiscal Year	Sponsor	Description	Funding	Change	Comments
Modify	11655	N/A	2018	CITY OF PEARLAND	Facility: ODAY RD From: MCHARD RD To: BROADWAY Description: WIDEN FROM 2 TO 4-LANE DIVIDED CURB AND GUTTER	Federal: \$0 State: \$0 Local: \$20,710,000 Categories: 3-LOCAL	Delay to FY 2024 in 2040 RTP per sponsor.	