


Taskforce Structure



Key Deliverables

- **Peer region assessment and case studies (HGAC staff)**
 - July-September 2017
- **Report on economic impact of HCT (workgroup)**
 - Phase One: July-October 2017
 - Phase Two: February 2018-April 2018
- **Report on HCT service concepts (workgroup)**
 - November 2017-February 2018
- **Report on funding and governance (workgroup)**
 - Phase One: July-October 2017
 - Phase Two: February- April 2018
- **Corridor Focus Groups feedback**
 - April-June 2018
- **Final report and recommendations (HGAC Staff)**
 - May-August 2018

Timeline

Activity	Jul-17	Aug-17	*Sep-17	Oct-17	Nov-17	Dec-17	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18
Peer region assessment and case studies				★										
Economic impact analysis			★	★				★		★				
HCT service concepts			★	★		★		★						
Funding and governance			★	★				★		★				
Corridor focus groups										★	★	★		
Final report and recommendations														★



★ Full Taskforce Meeting

★ Deliverable/Outcome

★ Work Group Meeting

*Taskforce workshop scheduled for September 29th

Corridor Focus Areas



Corridor Focus Groups

- **Purpose:** provide feedback on service concepts, economic benefits and funding
- **Representation:** Taskforce members, additional organizations/local governments within a corridor
- **Outcome:**
 - Review and provide feedback on draft recommendations