

**HOUSTON-GALVESTON MPO
2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM**

Amendment #: 38

Amendment Type: ☒ Administrative Action ☐ TPC Action ☐ Emergency Action

STIP Revision Required? NO

Projects Affected (MPOID (CSJ)):

5030 (0912-71-836) **7936** (0912-71-739) **16120** (0912-72-315)

Purpose of Amendment:

Make administrative modifications to schedule and project description as requested by project sponsors and the Texas Department of Transportation.


Financial Constraint Statement:

This amendment is consistent with fiscal constraint requirements.

Air Quality Conformity Statement:

Projects covered by this amendment are included in the 2040 RTP and the resulting air quality conformity analysis or are exempt from regional emissions analysis.

Attachments: 1. Summary of Proposed Changes

 11/20/15
Date

Alan Clark
MPO Director
Houston-Galveston Area Council

 11/20/2015
Date

Andrew Mao, P.E.
Director of Advanced Planning
TxDOT, Houston District

Amendment # 38**Various administrative modifications (project delays and minor description adjustments)**

Action	Project Details						Proposed Changes	
	MPOID	CSJ	Fiscal Year	Sponsor	Description	Funding	Change	Comments
Modify	5030	0912-71-836	2016	CITY OF HOUSTON	Facility: GREENS RD From: JFK BLVD To: US 59 Description: RECONSTRUCT AND WIDEN TO 4 LANES DIVIDED WITH INTERSECTION IMPROVEMENTS, SIGNALS, LIGHTING, SIDEWALKS AND UNDERGROUND UTILITIES. REPLACE EXISTING ROADSIDE DITCHES WITH STORM SEWERS AND DETENTION.	Federal: \$0 State: \$12,800,000 Local: \$3,200,000 Categories: 3-TMF,3-LOCAL CONT	Delay to FY 2017.	See attached letter from City of Houston.
Modify	7936	0912-71-739	2015	CITY OF HOUSTON	Facility: GREENS RD From: ALDINE-WESTFIELD RD To: JOHN F KENNEDY BLVD Description: RECONSTRUCT & WIDEN TO 4-LANES DIVIDED WITH INTERSECTION IMPROVEMENTS, SIGNALS, LIGHTING, SIDEWALKS AND UNDERGROUND UTILITIES. REPLACE EXISTING ROADSIDE DITCHES WITH STORM SEWERS AND NECESSARY DETENTION.	Federal: \$9,600,000 State: \$0 Local: \$2,400,000 Categories: 7-STP-MM	Delay to FY 2016.	See attached letter from City of Houston.
Modify	16120	0912-72-315	2015	HOUSTON PARKS BOARD	Facility: HUNTING BAYOU TRAIL From: SAYERS RD To: HUTCHESON PARK Description: CONSTRUCT MULTI-USE PATH	Federal: \$607,430 State: \$0 Local: \$151,858 Categories: 9-STP-ENH	Delay to FY 2016 and modify description as follows: From: FALLS ST To: LOCKWOOD DR	See attached letter from City of Houston and HPB. HPB will use local funds to complete connections on either end of original TE project limits.