


**Project Name:
FM 1960/Cypress Creek Parkway**



30% Design – Fall 2020
(11/01/2020)

Categorical Exclusion C3
Checklist

April-20 July-20 October-20 January-21 May-21 August-21 November-21 March-22 June-22

Survey completed
Estimated 30% design
Environmental Approval
PS&E Completion
Plan reviews (5 months)
Construction time
Open for Public

Open for Public
Summer 2022

	Estimated Start Date	Estimated Completion Date
Planning/Environmental	11/1/2020	2/1/2021
Design	10/1/2020	9/1/2021
Utility Relocation		
Construction	12/1/2021	6/1/2022