

Fort Bend County: Bus Service and 28 Rolling Stock for new services from FBC to Downtown Houston

Project Development Timeline

Activity	Estimated Date
H-GAC Contract Executed / Amend AMC Lease for Extra Spaces	October 2020
Vehicles Ordered / Marketing Activities Begin	October 2020
Route Schedule & Stops Finalized	December 2020
Vehicles Delivered & Schedules Printed	April 2021
Service Launch Marketing & Vehicles titled, licensed and wrapped	June 2021
Service Start Date	August 2021