

METRO Notes Re: 30% design coordination for West Bellfort Park & Ride

- Staff has coordinated with COH Traffic Engineers on the Traffic Analysis, proposed actions and elements required for Traffic Mitigation and reconfiguration.
 - COH Traffic has reviewed the Traffic Report for the Proposed Modification Project and has provided relevant input.
- Staff has coordinated with Harris County Flood Control on Keegans Bayou Trail Connection and has been provided steps on actions that need to occur at different stages of the trail connection, including permitting and inspections.
- Staff has coordinated with Precinct 1 staff on leveraging resources for elements of the projects that also benefit Precinct 1.