



Traffic Signal Timing Optimization Program Timeline in Months (Best Case Scenario)

YR	2018				2019								2020								2021															
MO	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August												
TOTAL MOS	01	02	03	04	05	06	07	08	09	10	11	12	25	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36
PI	CFP (2)		MPO Eval (2)		Include Project in Planning Documents (6)				AFA with TxDot and Federal Authorization																											
PE																																				
									Traffic Counts & Baseline Travel Time runs				Network Optimization & Data Analysis				Update Field Timings & Equipment & Collect Travel Time Runs				Report, Summarize & Document All Upgrades & Changes															

Acronyms:
 MO=Month
 PI=Project Initiation
 LG=Local Government
 CFP=Call for Projects
 MPO=Metropolitan Planning Organization
 AFA=Advance Funding Agreement
 FPAA=Federal Authorization & Agreement
 PE=Preliminary Engineering
 PS&E=Plans, Specifications & Estimates

CE=Categorical Exclusion
 ROW=Right of Way
 UTIL=Utilities
 RTP=Regional Transportation Plan
 TIP=Transportation Improvement Program
 STIP=Statewide Transportation Improvement Program
 TxDOT=Texas Department of Transportation
 FHWA=Federal Highway Administration
 FTA=Federal Transit Administration