
HOUSTON- GALVESTON AREA COUNCIL 
SERVING TODAY  PLANNING FOR TOMORROW 

Street: 3555 Timmons Lane, Suite 120, Houston, TX 77027  Mail: P.O. Box 22777, Houston, Texas 77227-2777 
Phone: (713) 627-3200  Fax: (713) 993-2414  Web: www.h-gac.com  Social: @HouGalvAreaCog

TO: 

SUBJECT: 

FROM: 

DATE: 

Technical Advisory Committee Members and Other Interested Persons 

August 19, 2026, Technical Advisory Committee Meeting 

Allie Isbell, MPO Assistant Director 
Jamila Owens, MPO Assistant Director 

August 14, 2026 

The next Technical Advisory Committee (TAC) meeting will be conducted on August 19, 2026, at 9:30 a.m. in-
person at the Houston-Galveston Area Council offices. The meeting will be open to the public at 3555 
Timmons Lane, Houston, TX 77027 – Conference Room 2B. All TAC members must be present on-site to 
participate. The meeting will be streamed live for viewing only at: h-gac.com/live.  

The agenda items will be posted on the H-GAC website at: Technical Advisory Committee Agendas and 
Minutes | Houston-Galveston Area Council (H-GAC). 

During this meeting, staff will request TAC approval of (or recommendation for approval for) the following 
items:  

Action: 
• 2026-2027 Unified Planning Work Program (UPWP) Year-End Amendments

Consent Agenda: 
• July 15, 2026, Meeting Minutes Summary

Staff will also present the following items: 

Discussion: 
• Transit Asset Management (TAM) Performance Measures Update
• Public Transportation Agency Safety Plan (PTASP) Measures Update
• Reliability Congestion and Air Quality Performance Measures and Targets
• 2027-2030 Transportation Improvement Program (TIP) & 2045 Regional

Transportation Plan (RTP) Amendments
• Technical Advisory Committee (TAC) Subcommittees’ Structure

Informational: 
• Call for Subregional Planning Requests

Thank you in advance for your patience during our discussions. We will do our utmost to ensure everyone has 
an opportunity to speak and be heard. We look forward to hearing from you at our meeting. Please address 
any comments and/or questions regarding the TAC Meeting to Allie Isbell, MPO Assistant Director, at (713) 
993-2411 or Allie.Isbell@h-gac.com or Jamila Owens, MPO Assistant Director, at (832) 681-2522 or
Jamila.Owens@h-gac.com.
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The meeting will be conducted in English. However, requests for language interpreters or other special communication needs may be made at least 
two working days prior to the meeting. Requests from persons needing special accommodations should call 832-681-2510 for assistance. 

Meeting of the Technical Advisory Committee 
For The Transportation Policy Council 

One Region, One Team. 

Meeting Information 

Date:   August 19, 2026 Time:     9:30 A.M. 

Location: 3555 Timmons Lane  
Houston, TX 77027 
Conference Room 2B 

Livestream Link: h-gac.com/live 

 Agenda 

1. Introductions

2. Certification of Quorum
Staff will certify the quorum requirement is met with 21 voting members

3. Public Comments on Agenda Items
Members of the public will have 3 minutes each to comment on Agenda Items. Written comments may be sent by
email to TACPublicComments@h-gac.com. Comments received by 5:00 p.m., Tuesday, August 18, 2026, will
be incorporated into the meeting record. Written comments may be viewed at Public Comments.

4. Orientation to Agenda and MPO Assistant Director Report

 Consent Agenda 

5. A.  July 15, 2026, Meeting Minutes Summary.

Action Items 

6. 2026-2027 Unified Planning Work Program (UPWP) Year-End Amendments
Staff will present 2026-2027 UPWP Year-End Amendments.
(Staff Contact: Dr. Neely Kim)

 Discussion Items 

7. Transit Asset Management (TAM) Performance Measures Update
Staff will provide an update on the Transit Asset Management (TAM) Performance Measures.
(Staff Contact: Mr. Kareem Heshmat)

8. Public Transportation Agency Safety Plan (PTASP) Measures Update
Staff will give an update on the PTASP Measures targets
(Staff Contact: Mr. Kareem Heshmat)
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The meeting will be conducted in English. However, requests for language interpreters or other special communication needs may be made at least 
two working days prior to the meeting. Requests from persons needing special accommodations should call 832-681-2510 for assistance. 

 
 

  
  
9. Reliability Congestion and Air Quality Performance Measures and Targets 
 Staff will discuss the 2026 performance report and the 2028 and 2030 target for Reliability, Congestion, and 

Air Quality Performance Measures. 
 (Staff Contact: Ms. Ariane Martins and Ms. Madeline Statkewicz) 
  
10. 2027-2030 Transportation Improvement Program (TIP) & 2045 Regional Transportation Plan (RTP) 

Amendments 
 Staff will give a preview of the 2027-2030 TIP & 2045 RTP Amendments. 
 (Staff Contact: Mr. Jim Dickinson) 
  
11. Technical Advisory Committee (TAC) Subcommittees’ Structure 
 Staff will continue discussions on final recommendations regarding subcommittee structure for TAC. 
 (Staff Contact: Ms. Allie Isbell and Ms. Jamila Owens)   
  

                                                              Informational 
  
12. Call for Subregional Planning Requests 
 Staff will provide an update on the upcoming call for Subregional Planning Requests. 
 (Staff Contact: Ms. Monique Johnson) 
  

   Announcements 
    

         Event Date Time Location 
 Area Emissions Reduction Credit Organization 
(AERCO) Meeting  

August 19 2:00 p.m. H-GAC Office 

 Regional Air Quality Planning Advisory (RAQPAC) 
 Committee Meeting 

August 27 10:00 a.m. Virtual 

 Greater Houston Freight (GHF) Committee 
 Meeting 

August 27 1:30 p.m. Hybrid 

 Transportation Policy Council (TPC) Meeting August 28 9:30 a.m. H-GAC Office 
 Transportation Improvement Program (TIP) 
 Subcommittee Meeting 

September 2 9:30 a.m. Virtual 

 Regional Transportation Plan (RTP) Subcommittee 
 Meeting 

September 8 1:30 p.m. Virtual 

 Technical Advisory Committee (TAC) Meeting September 9 9:30 a.m. H-GAC Office 
    

          Adjournment    
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5A.                            MINUTES OF THE TECHNICAL ADVISORY COMMITTEE  
                                      WEDNESDAY, JULY 15, 2026, 9:30 A.M. MEETING 

 
INTRODUCTIONS 
Chair Morad Kabiri, called the Technical Advisory Committee (TAC) meeting to order at 9:33 a.m. Chair Kabiri 
gave a brief overview of the housekeeping rules. After the housekeeping rules, the Chair called on Ms. Jamila 
Owens, Metropolitan Planning Organization (MPO) Assistant Director, to conduct the Roll Call. 
 
See Attachment 1 for the list of Committee representatives or alternates present. There were 28 members in 
attendance; 21 were required for a quorum. 
 
The meeting agenda and materials are available on the TAC website at: 
Technical Advisory Committee Agendas and Minutes | Houston-Galveston Area Council (H-GAC) 

 
In addition, the livestream recording is available at: Technical Advisory Committee Meeting Livestream Archive | 
Houston-Galveston Area Council (H-GAC). 
 
PUBLIC COMMENTS 
Ms. Owens reported that no written public comments had been received prior to the meeting. 
 
Ms. Owens announced the introduction of Spanish translation and sign language interpretation services for TAC 
meetings. Attendees were informed that sign language interpretation was available during the meeting, and 
instructions were provided in Spanish by the Spanish translator regarding how members of the public could 
submit comments, both in person and via Zoom or telephone.  
 
After the instructions were given, Staff then recognized a member of the public, Ms. Angelique Myers, Chief 
Communications Officer for Houston TranStar, to make a live public comment to the committee. Ms. Myers 
shared information about Houston TranStar’s upcoming “Driving the Next 30 Years Symposium” scheduled for 
August 18, 2026. She explained that the event will bring together transportation leaders, elected officials, and 
regional partners to reflect on TranStar’s contributions to regional mobility, emergency management, and 
interagency collaboration, while discussing future transportation opportunities and innovations. The symposium 
will include networking opportunities, a facility tour, updates on control room modernization efforts, and 
discussions with partner agencies including TxDOT, METRO, the City of Houston, and Harris County. Committee 
members were invited to attend, with digital invitations to be distributed in the near future. 
 
To hear the live public comment, click on the link here. 
 
Staff then invited additional live public comments from attendees present in the meeting room. No additional 
speakers came forward. 
 
Public comments were concluded, and Ms. Owens returned the meeting to the Chair. 
 
ITEM 4. ORIENTATION TO AGENDA AND MPO ASSISTANT DIRECTOR REPORT 
Ms. Allie Isbell, MPO Assistant Director, provided opening remarks and shared key updates and announcements 
relevant to current and upcoming transportation planning activities. 
 
Please see a summary of Ms. Isbell’s report below. 
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Agenda Overview: 
MPO Program and Planning Updates 
• Ms. Isbell reported that HGAC was updating several core planning documents, including the Public 

Participation Plan, which had previously been presented to the committee in February and was included on 
the consent agenda. 

• She stated that the Congestion Management Process (CMP) was undergoing a full update following an 
interim update completed in 2025. The updated CMP was expected to be finalized in October. 

• Members were informed of ongoing public engagement opportunities:  
o The Congestion Management Plan survey remained open until 5:00 p.m. that day. 
o The Regional Bus Study survey remained open through Friday. 
o Both surveys were available on the Engage HGAC website. 

 
Safety Action Plan Outreach 
• Ms. Isbell reported that staff continued conducting regional outreach for the Safety Action Plans. 
• Recent meetings had been held in Conroe and Missouri City. 
• Upcoming outreach events were scheduled in Waller, Friendswood, Pearland, and Sugar Land. 

 
RTP 2050 Call for Projects 
• Ms. Isbell reminded members that the RTP 2050 Call for Projects application period would close on Friday. 
• She noted that staff had conducted a productive RTP Subcommittee meeting and hosted two office-hour 

sessions to provide clarification and assistance. 
• Members were encouraged to contact staff with questions regarding project submissions or use of the 

application portal. 
 

Agency Leadership Update 
• Ms. Isbell announced that the HGAC Board had approved Mr. Ron Papsdorf as the agency’s new Executive 

Director at its June 16 meeting. 
• She reported that Mr. Papsdorf had officially begun his new role on Monday and expressed appreciation for 

his leadership and service. 
 

FIFA Regional Operations 
• Ms. Isbell congratulated regional partners on the successful coordination and execution of FIFA-related 

activities. 
• She recognized the efforts of staff and agencies that had supported operations throughout the event. 
• She advised the committee that an after-action report would be presented in the coming months to review 

performance and outcomes. 
 
Committee Discussion 
RTP 2050 Process and Subcommittee Feedback 
• Mr. Brian Alcott thanked staff for their work supporting the RTP process and acknowledged the number of 

ongoing initiatives being managed by HGAC. 
• He noted that the RTP project submission window was scheduled to close at 11:59 p.m. on Friday and 

referenced discussions regarding stakeholder requests related to submission timing and staff availability. 
• He stated that discussions during the RTP Subcommittee meeting indicated the project submission process 

had improved over previous cycles, making it easier for agencies to submit projects and resulting in a more 
refined final product. 

• Mr. Alcott also addressed concerns raised during the subcommittee meeting regarding RTP goals and 
whether those goals had received sufficient discussion at the committee level. 

• He emphasized that informational agenda items were intended to provide opportunities for discussion and 
feedback and noted that RTP goals had been presented and discussed during prior committee meetings. 

• Members were encouraged to continue raising questions and concerns so that staff and the committee could 
identify opportunities for process improvement. 
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Ms. Isbell concluded her report and returned the meeting to the Chair. 
 
To hear the MPO Assistant Director Report in its entirety, please click on the link here. 
 
ITEM 5A-5B APPROVAL OF CONSENT AGENDA ITEMS 
Chair Kabiri called for a motion to approve the Consent Agenda, which included the following items: 
• Item 5A: Meeting Minutes Summary of May 13, 2026, TAC Meeting 
• Item 5B: Public Participation Plan (PPP) Update  

 
A correction was requested to the meeting minutes, Item 5A, to accurately reflect a committee member’s name.  
 
Motion: A motion was made and seconded to approve the minutes as amended, and the motion passed 
unanimously. 
 
At the request of a committee member, Item 5B, the Public Participation Plan Update, was removed from the 
consent agenda for separate discussion to provide a refresher on the document and its proposed updates before 
action was taken. 
 
Ms. Caroline Bailey, Principal Planner and Project Manager for the Public Participation Plan Update, presented 
an overview of the plan. She explained that federal regulations require Metropolitan Planning Organizations 
(MPOs) to maintain a Public Participation Plan outlining how and when public and stakeholder engagement 
occurs. The plan serves as the framework for H-GAC’s transportation public involvement activities and was last 
updated in 2019. 
 
Staff reviewed the update process, noting that the draft plan was presented to TAC and TPC in February 2026 
and underwent a 45-day public comment period, including an in-person public meeting. One public comment 
was received during the review period. 
 
Key updates to the Public Participation Plan include: 
• Reorganization of the document by activities and tasks. 
• Addition of public engagement principles and goals. 
• Updates to amendment procedures for the Regional Transportation Plan (RTP) and Transportation 

Improvement Program (TIP). 
• Expansion of engagement strategies to include virtual and hybrid participation methods developed following 

the COVID-19 pandemic. 
 

Staff highlighted the plan’s guiding principles, including regional service, public trust, collaboration, 
transparency, accountability, and compliance with federal and state requirements. 

 
Significant changes to the TIP amendment process include: 
• Requiring TPC approval when projects are split into multiple phases. 
• Allowing administrative processing of project cost increases under $1 million. 
• Requiring TPC approval for cost increases exceeding $1 million. 
• Allowing administrative processing of sponsor changes for TIP-listed projects. 
• Requiring TPC approval for Transportation Development Credit (TDC) increases greater than $1 million. 
• Allowing administrative processing for the removal of TDCs from projects. 
 
Staff also described updated public engagement methods, including the use of surveys, webinars, social media 
outreach, hybrid meetings, and live-streamed public participation opportunities. 

 
Regarding the public comment received from METRO, staff explained that the proposed amendments expand 
administrative thresholds for funding and TDC changes, increasing the threshold from $500,000 to $1 million. 
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Staff indicated that these revisions would address the majority of transit formula-funded project amendments 
while maintaining existing procedures for funding category changes. 
 
Staff noted that only minor edits had been made to the draft since its February presentation, including a new 
cover design, an added comment log appendix, and updated appendix titles. 
 
Motion: 
A motion and second were made to recommend TPC approval of the updated Public Participation Plan. The 
Committee voted, and the motion carried. 
 
A slide presentation and audio recording for this item are available here. 
 
ITEM 6. COMMUTE SOLUTIONS MONTH 
Ms. Robin Egbert, TDM Supervisor, with H-GAC, presented Commute Solutions Month, for committee action.  
Ms. Egbert requested the Technical Advisory Committee's recommendation to the Transportation Policy Council 
to adopt a resolution designating September as Commute Solutions Month. She explained that September has 
historically experienced some of the highest ozone levels in the Gulf Coast region, with transportation-related 
emissions, particularly those from single-occupancy vehicle travel, serving as a significant contributor to air 
pollution. 
 
The Commute Solutions Month campaign aims to reduce peak-period traffic congestion, improve regional 
mobility, and enhance air quality by encouraging the use of alternative transportation options. By promoting 
commuting alternatives and reducing reliance on single-occupancy vehicles, the initiative seeks to decrease 
ozone-forming emissions and support a healthier regional environment. 
 
Program Highlights and Results 
• Ms. Egbert highlighted the success of the Free Fare Friday campaign, which was first launched in September 

2024 as part of the program's 30th anniversary. 
• She reported that participating transit agencies experienced an 18% increase in ridership during the 

campaign period. 
• Conroe Connection recorded its highest ridership levels on Free Fare Fridays during September. 
• Harris County Transit expanded service in 2025 to increase regional transit coverage and support mobility 

needs. 
• She also noted the success of the recent FIFA Express service operated through The Woodlands Express, 

which sold out and was estimated to have eliminated approximately 277,000 vehicle miles traveled. 
 
2025 Campaign Expansion 
• Ms. Egbert announced that the program would expand this year through a new partnership with the Gulf 

Coast Transit District, extending participation into Brazoria and Galveston Counties. 
• As part of the campaign, riders would be able to travel free of charge on participating transit routes each 

Friday throughout September. 
• The initiative was intended to encourage travelers to try transit and consider alternatives to driving alone. 
 
Additional Commute Alternatives 
• For individuals unable to participate in Free Fare Fridays, Ms. Egbert encouraged alternative commuting 

strategies, including:  
o Carpooling and vanpooling. 
o Participation in employer-based carpool programs through ConnectSmart partners. 
o Utilization of Metro Vanpool services. 
o Vehicle maintenance practices such as maintaining proper tire pressure. 
o Refueling later in the day. 
o Combining errands to reduce vehicle trips. 
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Motion: 
A motion was made and seconded to recommend approval of the resolution designating September as 
Commute Solutions Month.  The Committee voted, and the motion carried. 
 
A slide presentation and audio recording for this item are available on the TAC website here. 
 
ITEM 7. 2026-2027 UNIFIED PLANNING WORK PROGRAM (UPWP) YEAR END AMENDMENTS  
Dr. Neely Kim, Senior Manager with H-GAC, presented an overview of the year end amendments to the FY 
2026–2027 Unified Planning Work Program (UPWP). She explained that the UPWP serves as the region's two-
year transportation planning work program, documenting metropolitan planning requirements, regional planning 
priorities, and associated transportation planning activities. The current UPWP cycle began on October 1, 2025, 
and will conclude on September 30, 2027. 
 
UPWP Administration and Year-End Amendment Process 
Dr. Kim reviewed the annual administration process associated with the UPWP, including project procurement, 
contract management, budget oversight, reimbursement requests, compliance activities, and required 
amendments. 

• She noted that, at the close of each fiscal year, staff must identify projects that require additional time for 
completion and request approval to carry forward remaining funds into the following fiscal year. 

• Staff also prepares the Annual Performance and Expenditure Report (APER), which is submitted to TxDOT and 
the Federal Highway Administration (FHWA). 

Proposed Funding Carryforward 
• Staff reviewed all active projects and determined which would require continued funding in Fiscal Year (FY) 

2027 to complete planned work. 
• The proposed amendment would carry forward approximately $6.5 million from FY 2026 into FY 2027 for 

ongoing projects. 
• As a result, the FY 2027 project budget would increase to approximately $12.8 million. 
• Dr. Kim explained that several projects originally programmed only in FY 2026 required schedule extensions 

into FY 2027 and therefore showed new funding allocations in the amended budget. 
• Across all UPWP task areas, the proposed carryforward would increase the FY 2027 total program budget to 

approximately $37.7 million. 

Proposed Task 5 Amendments 
• Staff requested amendments to Task 5, Subtask 5.7E to add two planning studies:  

o Sienna Corridor Plan 
o Navigation Corridor Study 

• No additional funding was requested for these studies, as they would utilize existing programmed resources. 

Dr. Kim concluded her presentation and the floor was opened for questions. 

Committee Discussion 
Software and Project Delivery Support 
• A committee member asked about funding shown for both TELUS maintenance and TIP software 

development. 
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• Dr. Kim clarified that TELUS represents the existing system, while TIP software development supports the 
transition to a new platform. Both systems are being maintained during the transition period to ensure 
continuity. 

• A question was also raised regarding the Project Delivery Assessment and Planning budget item. 
• Dr. Kim explained that the funding would be used for consultant support to help establish project delivery 

processes and organizational structure for the program. 

Project Delivery Capacity and Resource Availability 
• A committee member asked whether staff had the resources necessary to complete the increased FY 2027 

workload. 
• Dr. Kim explained that the first year of a two-year UPWP is heavily focused on procurement and 

administrative activities, particularly federally required consultant procurement processes that can require 
significant time to complete. 

• Staff noted that expenditure figures presented were current through May and would continue to increase 
through the end of the federal fiscal year. 

• Ms. Isbell added that staff was working to improve procurement efficiency and confirmed that sufficient 
funding and resources were available to complete the projects currently programmed in the UPWP. 

Clarification of Carryforward Funding 
• A committee member sought clarification regarding the $6.5 million carryforward amount. 
• Staff explained that the carryforward represented only the funding required to complete specific ongoing 

projects and did not represent all unexpended FY 2026 funds. 
• The member expressed appreciation for the clarification and requested future information regarding budget 

savings and unspent funding to better understand available resources for future UPWP development. 
• Ms. Isbell noted that the Annual Performance and Expenditure Report, scheduled for presentation later in the 

year, would provide a comprehensive picture of FY 2026 expenditures and available funding. 

Subregional Studies Process 
• A committee member asked about the process used to select the Sienna Corridor Plan and Navigation 

Corridor Study. 
• Staff explained that the studies were added because previously programmed studies were no longer being 

pursued and available funding needed to be programmed and obligated within the current UPWP period. 
• Staff noted that both studies had been identified through prior discussions with local partners and met the 

intent of the subregional study program. 
• It was further explained that a formal call for subregional studies would occur during development of the 

2028-2029 UPWP, utilizing the study selection criteria previously approved by the committee. 
• Staff indicated that the call for projects was anticipated to occur in early 2027. 

Project Implementation Updates 
• A committee member reported that the Montgomery County Mobility Plan was progressing successfully and 

complimented HGAC staff for their work on the project. 
• Staff appreciated the feedback and noted continued progress on the study. 

 
Follow-Up Items 
• Staff will continue preparing the FY 2026 closeout process and Annual Performance and Expenditure Report. 
• The Annual Performance and Expenditure Report will be presented at a future meeting and will provide a 

comprehensive summary of FY 2026 expenditures and project status. 
• Staff anticipates initiating a formal call for subregional studies during development of the 2028-2029 UPWP.  
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This item was for discussion only. 
 
A slide presentation and audio recording for this item are available here. 
 
ITEM 8. TECHNICAL ADVISORY COMMITTEE (TAC) SUBCOMMITTEE STRUCTURE  
Ms. Isbell and Ms. Owens, Assistant Directors of Transportation, with H-GAC, provided a presentation of the 
TAC Subcommittee Structure recommendations. The proposal is not final and is intended to gather feedback 
before returning with revisions. The goal is to finalize the structure in fall and implement changes with the next 
committee cycle. 
  
Proposed Changes 
 
Standing Subcommittees 
1. Active Transportation 

o Renamed from Ped/Bike to be more inclusive. 
o Membership increased from 22 to 24. 
o Would oversee active transportation planning and related initiatives. 

2. Transit and Human Services Transportation 
o Expansion of the current Regional Transit Coordination Subcommittee. 
o Membership increased from 18 to 24. 
o Greater representation from transit providers and human service organizations. 

3. Congestion Subcommittee 
o Replaces the TSMO Subcommittee. 
o Broader focus including:  

 Congestion management 
 Travel demand management 
 ITS 
 TSMO 
 Related MPO planning responsibilities 

o Proposed maximum membership: 28. 
 
Ad Hoc Subcommittees 
1. Regional Transportation Plan (RTP) 

o Remains active through completion of the 2050 RTP. 
o Would dissolve afterward and reconvene when the next RTP update begins. 

2. Transportation Improvement Program (TIP) 
o Would be formed when development of a new TIP cycle begins. 
o Intended to focus on TIP development and policy updates. 

 
Discontinued Subcommittee 
• Transportation Air Quality Subcommittee  

o Proposed to sunset. 
o Air quality work would be coordinated through the Regional Air Quality Planning Advisory Committee 

(RAQPAC). 
 
Major Themes from Committee Feedback 
1. Concerns About RTP and TIP Becoming Ad Hoc 
Several members expressed concern that: 
• RTP and TIP activities are continuous and important enough to justify ongoing engagement. 
• Ad hoc groups may be activated too late. 
• Institutional knowledge could be lost between planning cycles. 
• A regular meeting cadence (quarterly or otherwise) may be preferable even during slower periods. 
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2. Need for Clear Membership Structure 
Comments included: 
• Ensure committee representation is balanced. 
• Avoid overly specific member categories that may exclude similar organizations. 
• Define representation ranges or minimums rather than rigid numbers. 
• Establish clear expectations regarding voting roles and participation. 
 
3. Air Quality Governance Concerns 
Key concerns raised: 
• Eliminating the Air Quality Subcommittee could reduce TAC visibility into air quality issues. 
• RAQPAC currently reports through the HGAC Board rather than TAC/TPC. 
• Some members suggested stronger integration between RAQPAC and transportation decision-making 

bodies. 
• A hybrid governance model was discussed as a possible solution. 
 
4. Reduce Redundancy and Improve Engagement 
Members repeatedly emphasized: 
• The original purpose of the restructuring effort was to reduce repetitive presentations and committee overlap. 
• Subcommittees should perform meaningful work, not simply receive presentations already shown elsewhere. 
• Engagement improves when members have substantive responsibilities and influence on decisions. 
 
5. Need for Operating Guidelines 
Discussion generally supported: 
• Establishing TAC-approved operating guidelines for subcommittees. 
• Defining:  

o Purpose 
o Membership categories 
o Reporting expectations 
o Leadership structure 
o Work-plan requirements 

• Allowing subcommittees flexibility in meeting frequency based on workload. 
 
Staff Responses 
Staff noted: 
• Some concerns are already addressed in draft operating guidelines. 
• Cross-representation between standing committees is intended to improve coordination. 
• Standing committees would report back to TAC regularly. 
• RTP and TIP timelines can be scheduled far in advance even if categorized as ad hoc. 
• A revised package incorporating feedback will return for future discussion. 

 
Overall Consensus 
There was broad support for improving efficiency and reducing duplication, but significant caution regarding: 
• Converting RTP and TIP committees to ad hoc status. 
• Maintaining TAC oversight of air quality issues. 
• Ensuring clear membership structures and governance expectations. 
• Preserving meaningful engagement and effective use of members' time. 
 
This item was for discussion only. 
 
A slide presentation and audio recording for this item are available here. 
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ITEM 9. DRAFT FY 2027 UNIFIED TRANSPORTATION PROGRAM (UTP) UPDATE 
Mr. Varuna Singh, Deputy District Engineer, with TxDOT Houston District, provided information on the Draft 
Fiscal Year 2027 Unified Transportation Program (UTP), the state's 10-year transportation investment plan 
covering FY 2027 through FY 2036. 
 
Key points: 
• The UTP guides transportation project development statewide. 
• It is organized into 12 funding categories. 
• The document is required by state law and must be approved annually by the Texas Transportation 

Commission. 
• The draft UTP is currently available for public review and comment. 
 
Statewide Funding Outlook 
Total UTP Funding 
• FY 2027 Draft UTP: approximately $95 billion 
• FY 2026 UTP: approximately $101.6 billion 
• Overall decrease: approximately $6.6 billion 
 
Reasons for the Reduction 
The decrease is primarily driven by: 
1. Federal Funding Uncertainty 

o The Infrastructure Investment and Jobs Act (IIJA) is expiring. 
o TxDOT used a conservative assumption regarding future federal transportation funding. 
o Resulted in an estimated $4.4 billion reduction. 

2. Decline in Proposition 1 Revenues 
o Prop 1 funding comes from oil and gas severance taxes. 
o Projected decrease of approximately $2 billion. 

3. Reduction in Category 3 Funding 
o Category 3 includes:  

 Local contributions 
 Toll revenues 
 Bond financing 
 Other nontraditional funding 

o Projected decrease of approximately $2.3 billion. 
 
Historical Funding Context 
Varuna highlighted how transportation funding has grown significantly over the past decade due to: 
• Proposition 1 
• Proposition 7 
• Increased state transportation revenues 
However: 
• Construction inflation has substantially reduced purchasing power. 
• The Highway Cost Index (HCI) has risen dramatically since 2012. 
• While funding levels increased, project costs increased as well, limiting the overall impact of those gains. 
 
Funding Categories Relevant to the HGAC Region 
The Houston-Galveston region receives allocations through several MPO-controlled funding categories. 
 
Category 2 
Metro and Urban Area Corridors 
• Statewide total: $9.2 billion 
• HGAC share: 25% 
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Category 5 
Congestion Mitigation and Air Quality (CMAQ) 
• Statewide total: $1.8 billion 
• HGAC share: 42% 
 
Category 7 
Metropolitan Mobility 
• Statewide total: $5.7 billion 
• HGAC share: 31% 
 
Category 9 
Transportation Alternatives 
• Statewide total: $1.6 billion 
• HGAC share: 31% 
 
Changes to MPO-Allocated Categories 
Comparing FY 2026 to Draft FY 2027: 
 

Category Approximate Change 

Category 2 -6.6% 

Category 5 -6.0% 

Category 7 -1.0% 

Category 9 -0.3% 
 
Carbon Reduction Program 
• Category 10 (Carbon Reduction Program) is shown as $0 in the draft FY 2027 UTP. 
• TxDOT expects this program may not continue under the next federal transportation authorization. 
 
Total Transportation Investment 
Mr. Singh emphasized that UTP construction funding is only part of TxDOT's overall investment. 
In addition to the $95 billion UTP, TxDOT expects approximately: 
• $31.5 billion in project development activities 

o Planning 
o Environmental studies 
o Design 
o Right-of-way acquisition 
o Utility relocation 

• $10.9 billion in routine maintenance 
 
Combined 10-Year Investment 
Total projected TxDOT transportation investment: approximately $137.4 billion 
 
Discussion Highlights 
Mr. David Wurdlow noted: 
• Construction costs rise and fall as funding levels change. 
• Increased transportation investment naturally increases demand, which can drive up costs. 
• Inflation and market conditions should be viewed together when evaluating purchasing power. 
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Mr. Wurdlow asked whether TxDOT or the Transportation Commission was preparing legislative funding 
requests. 
 
TxDOT Response 
Varuna stated: 
• TxDOT is focused on educating legislators about transportation needs. 
• The agency's long-range planning documents demonstrate the growing transportation demands of the state. 
• TxDOT leadership and the Commission are working to communicate those needs during the legislative 

process. 
 
Legislative Advocacy & Project Cost Discussion 
• Mr. Jason Smith encouraged TAC members and local governments to engage in transportation funding 

advocacy during the upcoming legislative session. 
• A new TPC Legislative Advisory Ad Hoc Committee is being formed to support these efforts. 
• Mr. Smith emphasized that additional funding resources will be needed to keep regional transportation 

projects moving forward. 
• Regarding construction cost inflation, Mr. Singh noted that TxDOT generally continues using a 4% annual 

inflation assumption and that regularly updated project estimates typically capture market-driven cost 
increases. 

• Mr. Wurdlow suggested that HGAC explore more consistent policies for addressing inflation-related cost 
escalation, noting that such impacts are often beyond the control of local project sponsors. 

 
Overall Takeaways 
1. Draft FY 2027 UTP totals $95 billion, down approximately $6.6 billion from the prior year. 
2. The reduction is largely due to federal funding uncertainty and decreases in state and non-traditional revenue 

sources. 
3. Construction inflation continues to impact purchasing power. 
4. The Houston region retains significant shares of key MPO funding categories. 
5. The Carbon Reduction Program is not currently included in future projections. 
6. Members emphasized the importance of legislative engagement and transportation funding advocacy ahead 

of the next legislative session. 
 
A slide presentation and audio recording for this item are available on the TAC website here. 
 
ANNOUNCEMENTS: 
 

         Event Date Time Location 

         Regional Transit Coordination (RTC) 
         Subcommittee Meeting 

July 9 9:30 a.m. Virtual 

 Regional Transportation Plan (RTP) 
 Subcommittee Meeting 

July 14 1:30 p.m. Virtual 

         Clean Cities Stakeholder Meeting July 15 12:00 p.m. Virtual 
         Pedestrian & Bicyclist (Ped-Bike) 
         Subcommittee Meeting   

July 16 9:30 a.m. Virtual 

         Transportation Policy Council (TPC) 
         Meeting 

July 24 9:30 a.m. H-GAC Office 

 Transportation Improvement Program 
 (TIP) Subcommittee Meeting 

August 5 9:30 a.m. Virtual 

 Technical Advisory Committee (TAC)  
 Meeting 

August 19 9:30 a.m. H-GAC Office 

 Greater Houston Freight (GHF) 
 Committee Meeting 

August 27 1:30 p.m. Hybrid 
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ADJOURNMENT 
 
Chair Morad Kabiri adjourned the meeting of the TAC at 11:26 a.m. 

 
A slide presentation and audio recording for this item are available on the TAC website here.  
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Attachment 1 
 

Technical Advisory Committee 
Meeting Attendance 

July 15, 2026, at 9:30 a.m. 
 
NOTE: 

1. Attendance is marked with “X” in the corresponding column for the Primary Member or 
Alternate Member, present and voting for this meeting. 
 

Primary Present Representing Alternate Present 
Chair 
Morad Kabiri, P.E., AICP X 

 
Smaller Cities - 1 

Jildardo Arias, P.E., CFM, ENV, 
SP 

 
 

1st Vice Chair 
Perri D’Armond X 

 
Fort Bend County Transit 

 
Pamela Lebrane  

2nd Vice Chair 
Brian Alcott, P.E. X 

Harris County – Toll Road 
Authority 

 
Amar Mohite  

Sherry Weesner, P.E., CPM X Active Transportation Lisa Graiff  
Katherine Parker X Gulf Coast Rail District (Vacant)  
Sean Middleton  Houston Airport System Tim Joniec, CM, IAP  

Christina Cabral X 
Regional Transportation 
Advocacy Group Marlisa Briggs  

Joseph Peart X Smaller Cities - 2 Hon. Lori Klein-Quinn  
Andy Rodgers X Smaller Cities - 3 Hon. Chad Nesvadba  
Lee Tipton X Smaller Cities - 4  Hon. Dan Davis  
Todd Stephens  The Woodlands Township Chris Nunes, Ph.D.  
Robert Castaneda  Regional Toll Road Authority David Gornet  

Amy Skicki X 
Transportation Management 
Organization  (Vacant)  

Danny Schnautz  Truck Freight Transportation Liz Castillo  
Clint Harbert, AICP X METRO Alan Clark  
Brent Rawlinson  TxDOT – Beaumont Dist. Carolina Lopez-Herrera  
Grady Mapes, P.E.  TxDOT – Houston Dist. Randee Shields, P.E.  
Callie Barnes X Port Houston Candice Armenoff  
Rob Lowe  Port Freeport Jason Muira X 
Ruthanne Haut, CPM  The Woodlands Transit Nicole Mathews  
Brant Gary X City of Baytown Martin Scribner  
Brandy Taylor  City of Conroe Chuck Purvis  
Robert Winiecke, P.E., 
CFM  City of Galveston Brandon Cook  

Fabio Capillo  City of Houston 
Johana Clark,  
P.E., PTOE, ENV SP  

Marlene Gafrick  City of Houston Vonn Tran  
David Wurdlow X City of Houston Megan Campbell  
Christopher Sims X City of League City Cara Davis  
Vincenzo S. Corazza, P.E., 
PTOE X City of Missouri City (Vacant)  
Sarah Benavides, P.E. X City of Pasadena Mark Gardemal, P.E.  

Lorenzo Wingate X City of Pearland 
Fabiola de Carvalho, CFM, 
AMP, MIAM  

Melanie Beaman X City of Sugarland Huy Ton  
Kim Golden, P.E.  City of Texas City Jack Haralson, P.E.  
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Primary Present Representing Alternate Present 
Wael Tabara, P.E. X Brazoria County Karen McKinnon, P.E.  
Zachery Vogler, P.E. X Chambers County Alfonso Acosta  
Stacy Slawinski, P.E. X Fort Bend County Rick J. Staigle, P.E.  
Michael Shannon, P.E. X Galveston County Nancy Baher  
Patrick Mandapaka, Ph.D., 
AICP X Harris County – Position 1 Richard Smith, P.E.  
Luis Guajardo, AICP  Harris County – Position 2 Faustino Benavides, P.E.  
Ken Fickes, CCTM X Harris County Transit Vernon Chambers  
Hon. Jay Knight  Liberty County Gerald Kolarik  
Jason Smith X Montgomery County Thomas Woolley  
Ross McCall, P.E. X Waller County Luke Fortkamp, P.E.  
     
     
     42 Total Voting Membership   
 

28 
Total Voting Membership 
Present 

  

 
21 

 
Required Quorum 

  
 

     
     

 
Agency Advisory Members – Non-Voting Present 
   
H-GAC (Vacant)  
 Chief Transportation Officer / MPO Director  
 (or his/her designee)  
   
TxDOT Catherine McCreight  
 Director, TxDOT District Transportation Planning  
 (Houston District)   
   
TxDOT (Vacant)         
 Director, TxDOT District Advanced Project Development  
 Houston District)  
   
FHWA (Vacant)  
 Designated Representative, Federal Highway Administration  
   
FTA Ronisha Hodge  
 Community Planner, Federal Transit Administration  
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6.   2026-2027 UNIFIED PLANNING WORK PROGRAM (UPWP) YEAR-END AMENDMENTS 

 
 

BACKGROUND 
The Unified Planning Work Program (UPWP) is developed by the Houston-Galveston Area Council (H-
GAC) Metropolitan Planning Organization (MPO) and documents metropolitan transportation planning 
activities performed with federal transportation funds as well as other regionally significant projects.  The 
UPWP documents the metropolitan planning requirements, planning priorities facing the H-GAC 
metropolitan area, transportation planning activities, and the related tasks to be accomplished during 
the two-year planning period: October 1, 2025 to September 30, 2027. 
 
CURRENT SITUATION 
H-GAC MPO is preparing for the 2026 Unified Planning Work Program (UPWP) fiscal year end 
amendment which includes moving budgeted FY 2026 projects and funds to the FY 2027 budgeted 
projects and funds on October 1, 2026 (the beginning of FY 2027).  This forwarding of projects and 
funds is done for those projects that need to be continued from one year to the next as they are in 
various stages of completion.  
 
In the chart below are the current FY 2026 projects and funds that will continue into FY 2027 as work 
on these activities will continue beyond FY 2026.  
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The chart presented below details the increase in Transportation Planning Funds (TPF) due to the 
continuation of FY 2026 projects projected to be completed in FY 2027, by task, showing the new FY 
2027 TPF budget totals. 
  

 
 
TASK V, Subtask 5.7.a, staff are requesting to replace two studies that were withdrawn by the requesting 
entity and use the programmed funds for the Sienna Corridor Plan and the Navigation Corridor Study as 
FY 2026-FY 2027 activities with no increase in overall funding. 
 
Additionally, as requested by the Transportation Policy Council, language was added in the following 
sections to underscore the need to ensure the regional transportation network is capable of continuing to 
support additional economic growth and congestion reduction through roadway expansion where 
appropriate. 

• Page 9, “The MPO supports regional economic vitality through coordination of and 
investment in freight mobility improvements that maintain and expand the regional 
transportation network, reduce congestion, and improve trade corridors (Subtask 4.2).” 

• Page 10, “The RTP focuses on strategic corridor plans that will improve the movement of 
people and goods within and through the region, including the expansion of roadways and 
new roadways as possible solutions (Subtask 4.1).” 

• Page 11, “The RTP includes an expanded roadway network (to include general purpose 
frontage roads) and managed lane system to derive improved efficiency from new capacity 
projects (Subtask 4.1).” 

 
Link to redlined UPWP Draft Year End Amendment: Unified Planning Work Program | Houston-
Galveston Area Council (H-GAC) 
 
 
ACTION REQUESTED 
Transportation Advisory Committee recommendation for Transportation Policy Council approval of 
Resolution No. UPWP 2026/27-03 supporting amending the Unified Planning Work Program (UPWP).  
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No. UPWP 2026/27-03 
 

 
 
ADOPTING AMENDMENTS TO THE 2026-2027 UNIFIED PLANNING WORK PROGRAM 
FOR THE HOUSTON-GALVESTON METROPOLITAN PLANNING AREA.  
 
WHEREAS, the Transportation Policy Council adopted the 2026-2027 Unified Planning Work 
Program (UPWP) on June 27, 2025; and 
 
WHEREAS, this amendment makes the following project and funding carry forward requests from 
the FY 2026 UPWP to the FY 2027 UPWP which includes continuing projects in various stages 
of completion.  This amendment makes the following requests for projects in TASK II-Data 
Development and Maintenance, TASK III-Short Range Planning, TASK IV-Metropolitan 
Transportation Planning, and TASK V-Special Studies; 
 
TASK II, staff request the following FY 2026 UPWP projects to be carried forward with funds to 
FY 2027 UPWP for the continuation of projects until completion.  

a. Subtask 2.1.a,  Freight Modeling and Development 
b. Subtask 2.1.a,  Conformity Support 

 
TASK III, staff request the following FY 2026 UPWP projects to be carried forward with funds to 
FY 2027 UPWP for the continuation of projects until completion.  

a. Subtask 3.1.c, TIP Software Development 
b. Subtask 3.1.c, Tellus Software Development 
c. Subtask 3.2.a, Regional Fares Planning Support 
d. Subtask 3.3.c, Emissions Reduction Methodologies 
e. Subtask 3.3.c, Regional Pollutant Inventories 

 
TASK IV, staff request the following FY 2026 UPWP projects to be carried forward with funds to 
FY 2027 UPWP for the continuation of projects until completion.  

a. Subtask 4.1.a,  RTP Assessment, Methodologies, and Development 
b. Subtask 4.2.a,  Various Thoroughfare Plans 
c. Subtask 4.2.b, Freight Related CMP Activities 
d. Subtask 4.2.b, Freight Grade Separation Planning Program 
e. Subtask 4.2.b, FM 197 Grade Separation Planning Study 
f. Subtask 4.2.c, City of Needville Mobility Plan 
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g. Subtask 4.2.c, Montgomery County Mobility Plan 
h. Subtask 4.5.c, Long Range Regional Active Transportation Plan 

 
TASK V, staff request the following FY 2026 UPWP projects to be carried forward with funds to 
FY 2027 UPWP for the continuation of projects until completion.  

a. Subtask 5.2.a, Congestion Management Plan 
b. Subtask 5.3.b, Livable Centers Cycle 7 Studies 
c. Subtask 5.4.a, TSU Automated Vehicle Project 
d. Subtask 5.5.b, Zero Emissions Vehicle Plan 
e. Subtask 5.6.a, Regional Resiliency Plan and Pilot Project 
f. Subtask 5.7.a, Wayside Dr. Corridor Study 
g. Subtask 5.7.a, State Hwy. 35 Corridor Study 
h. Subtask 5.7.e, Project Delivery Assessment and Planning 

 
TASK V, Subtask 5.7.a, staff requests to add the Sienna Corridor Plan and the Navigation Corridor 
Study as UPWP FY 2026-FY 2027 activities with no increase in funding. 
 
NOW, THEREFORE, BE IT RESOLVED BY THE TRANSPORTATION POLICY 
COUNCIL, FOR THE HOUSTON-GALVESTON METROPOLITAN PLANNING AREA 
THAT REVISIONS TO THE 2026-2027 UNIFIED PLANNING WORK PROGRAM, AS 
SHOWN, ARE HEREBY APPROVED AND INCORPORATED INTO THE 2026-2027 
UNIFIED PLANNING WORK PROGRAM. 
 
PASSED AND APPROVED, this 28th day of August 2026, at a regularly called meeting of the 
Transportation Policy Council for the Houston-Galveston Metropolitan Planning Area. 
 
APPROVED:      ATTEST: 
 
             
Justin Beckendorff, Chairman   Sally Branson, Secretary 
Transportation Policy Council    Transportation Policy Council 
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7.  

 
TRANSIT ASSET MANAGEMENT (TAM) PERFORMANCE MEASURES UPDATE  

 
BACKGROUND 
Transit Asset Management (TAM) is a process established under the Moving Ahead for Progress in the 21st 
Century Act (MAP-21) and continued under the Fixing America’s Surface Transportation (FAST) Act and 
the Infrastructure Investment and Jobs Act (IIJA) in 2021. The law directs the Federal Transit Administration 
(FTA), an operating administration of the U.S. Department of Transportation, to establish a process to 
maintain and track transit capital assets over their life cycle.  
 
This reporting is also an integral part of both the development and updating of the Regional Transportation 
Plan (RTP) and the Transportation Improvement Program (TIP). This rule, known as the TAM Final Rule 
became effective October 1, 2016, and established four categories of assets for transit agencies to track 
performance:  
 

1. Rolling Stock: The percentage of revenue vehicles that have met or exceeded the useful life 
benchmark. 

2. Equipment: The percentage of non-revenue service vehicles that have met or exceed the 
useful life benchmark. 

3. Facilities: The percentage of facilities that are rated less than 3.0 on the Transit Economic 
Requirements Model scale. 

4. Infrastructure: The percentage of track segments that have performance restrictions. 
 
Each transit agency must prepare a TAM plan that outlines the condition of assets in each of the above 
categories and must be updated at least every four years. Transit providers also establish performance 
targets for applicable asset categories.  
 
The MPO is required to work with the transit agencies to coordinate and establish regional performance 
targets for each of these categories. This process is designed to help ensure that transit assets remain in a 
state of good repair. This process also allows the MPO to identify categories of assets in need of investment. 
 
CURRENT SITUATION 
H-GAC staff used the most recent available agency-submitted data, including official NTD (National 
Transit Database)-reported TAM target submissions, and then coordinated with the region’ public transit 
agencies to set 2028-2030 regional targets.  
 
Where no newer NTD or agency-submitted data was available, H-GAC carried forward the most recent 
available agency-submitted TAM data and targets. Please see the attached report for more information. 
 
This item was considered for information by the Regional Transit Coordination Subcommittee on July 9, 
2026, and by the Transportation Improvement Program Subcommittee on August 12, 2026.   
 
Please see the attached report for more information. 
 
ACTION REQUESTED 
Discussion only.  
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Transit Asset Management (TAM)  
2028-2030 Regional Performance Measures 

1. Introduction
Transit Asset Management (TAM) is a process established under the Moving Ahead for Progress
in the 21st Century Act (MAP-21) and continued under the Fixing America’s Surface
Transportation (FAST) Act and the Infrastructure Investment and Jobs Act (IIJA). The law directs
the Federal Transit Administration (FTA), an operating administration of the U.S. Department of
Transportation, to establish a process to maintain and track transit capital assets over their life
cycle. This reporting is also an integral part of both the development and updating of the
Regional Transportation Plan (RTP) and the Transportation Improvement Program (TIP). This rule,
known as the TAM Final Rule became effective October 1, 2016, and outlined four categories of
assets for transit agencies to track performance:

Asset Category Performance Measure 
Rolling Stock Age - % of Revenue Vehicles exceeding their Useful Life Benchmark (ULB) 
Equipment Age - % of Non-revenue Vehicles exceeding their Useful Life Benchmark (ULB) 
Facilities Condition - % of Facilities with a condition rating below 3 on the TERM scale 

(Marginal or Poor) 
Infrastructure 
(Tier I Agencies) 

Performance - % of Rail track segments, signals and systems with performance 
restrictions 

Each transit operating agency must prepare a TAM plan that outlines the condition of assets in 
each of the above categories and must be updated at least every four years. Transit providers 
also establish annual performance targets for applicable asset categories. MPOs are required to 
work with the region’s transit agencies to coordinate and establish regional performance 
targets for each of these categories. This process is designed to help ensure that transit assets 
remain in a state of good repair. This process also allows the MPO to identify categories of 
assets in need of investment. The table below calculates 2026 asset conditions and proposes 
2028 and 2030 asset condition targets. A breakdown of these metrics can be found below.  
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Source: H-GAC Tabulation of Transit Agency TAM Plans; 2024 National Transit Database Data (Retrieved June 2026)  
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2. Transit Agency Classification  
Transit agencies are classified as Tier I or Tier II providers under the Federal Transit 
Administration’s Transit Asset Management rule (49 CFR Part 625), based on the size and type of 
transit service they own, operate or manage.  

TAM Provider Tier  Agency Criteria 

Tier I 

City of Galveston Island 
Transit 

 
METRO 

• Rail transit service, regardless of fleet size; or 
• 101 or more vehicles in revenue service during 

peak regular service: 
o across all fixed-route modes, or 

in any one non-fixed-route mode. 
 

Tier II 

City of Conroe 
 

Fort Bend Transit 
 

Gulf Coast Transit District 
 

Harris County Transit 
 

The Woodlands 
Township 

• 100 or fewer vehicles in revenue service during 
peak regular service across all non-rail fixed-
route modes; or 

• 100 or fewer vehicles in revenue service during 
peak regular service in any one non-fixed-route 
mode; or 

• Is a subrecipient of FTA Section 5311 Rural Area 
Formula Program funds; or 

• Is an American Indian Tribe. 

Tier II  
(Excluded) 

Colorado Valley Transit 

As a rural provider, reports its data to TxDOT as 
part of the statewide group TAM plan.  
 
(Source: Colorado Valley Transit)   

Brazos Transit District 

Does not itemize the condition data for applicable 
assets in the H-GAC Metropolitan Planning Area.  
 
(Source: Brazos Transit District) 

N/A Sugar Land On Demand  

Started in March 2025, this micro transit pilot 
program does not currently receive  FTA funding 
therefore the City of Sugar Land is not required to 
have a TAM plan.   
(Source: City of Sugar Land)  
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3. Plans Submitted 
Staff coordinated with regional transit providers and reviewed the most recent available Transit 
Asset Management (TAM) Plans, supplemental narratives, and NTD (National Transit Database)-
reported TAM performance targets available as of June 2026. 
 
For agencies that submitted updated 2026-cycle TAM documents, H-GAC used the updated 
agency values. 
 
For agencies that did not submit an updated 2026 TAM Plan, H-GAC used the most recent 
available agency-submitted data, including official NTD target submissions where available. 
Where no newer NTD or agency-submitted data was available, H-GAC carried forward the most 
recent available agency-submitted TAM data and targets. 
 
Brazos Transit District is not included in the regional TAM calculations because it is unable to 
itemize condition data for applicable assets in the H-GAC Metropolitan Planning Area. Colorado 
Valley Transit is also excluded because, as a rural provider, it reports to TxDOT as part of the 
statewide group TAM plan. 
 
TAM information used to calculate 2026 TAM performance and inform setting 2028 and 2030 
TAM targets includes: 
 
TAM Provider Tier Transit Agency Source Data Used for 2026 TAM Update 

Tier I 
City of Galveston Island Transit March 2025 TAM Plan 

METRO 
Most recent available TAM and NTD-
reported performance data 

Tier II 
 

City of Conroe 
2023 TAM Plan and most recent NTD-
reported TAM target data  

Fort Bend Transit 
January 2024 TAM Plan Revision and most 
recent NTD-reported TAM target data 

Gulf Coast Transit District 2026 TAM Plan 

Harris County Transit 
Most recent available TAM and NTD-
reported data 

The Woodlands Township 2025 TAM Plan Update, signed February 
2026 

Tier II 
(Excluded) 

Colorado Valley Transit 

As a rural provider, reports its data to TxDOT 
as part of the statewide group TAM plan. 
 
(Source: Colorado Valley Transit)   

Brazos Transit District 

Does not itemize the condition data for 
applicable assets in the H-GAC Metropolitan 
Planning Area.  
 
(Source: Brazos Transit District) 
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4. 2026 Performance Measures: Results and Findings 
Table 4.1: Rolling Stock  

Asset 
Category 

Performance Measure 
2026 2028 2030 

Target Actual Met? Target Target 

Rolling 
Stock 

Age - % of Revenue Vehicles 
exceeding their Useful Life Benchmark 
(ULB) 

20% 19% Yes 20% 20% 

Regional target met for 2026: The regional target for 2026 was to have no more than 20% of 
rolling stock/vehicles in revenue service beyond their useful life. This target was met as a 
region. Findings included: 
 
• METRO: METRO has the largest concentration of all rolling stock assets (~91%), of which 

~16% are at or past ULB. METRO has provided a rolling stock asset replacement 
schedule to H-GAC demonstrating acceptable future performance and asset turnover.  

• Galveston Island Transit: A majority of rolling stock assets are beyond useful life. The TAM 
Plan outlines asset overhaul, repair, disposal, and replacement strategies. Vehicle 
replacements have been programmed through federal funding, including Section 5339 
funds, and updated fleet conditions will be reflected in subsequent TAM plans and NTD 
submissions. 

• The Woodlands Township: Per the 2025 Woodlands TAM Plan Update, all six rubber-tire 
trolleys have reached the end of useful life. Replacement trolleys have been purchased 
and were scheduled for delivery in early 2026. Updated fleet conditions will be reflected 
in subsequent TAM plans and NTD submissions.  

• Gulf Coast Transit District: The updated 2026 TAM Plan reflects improved rolling stock 
conditions through replacement of vans and cutaway buses. Gulf Coast Transit District 
also proposes purchasing Park and Ride buses in 2026 for approximately $550,000. 

 

Table 4.2: Equipment 
Asset 

Category 
Performance Measure 

2026 2028 2030 
Target Actual Met? Target Target 

Equipment 
Age - % of Non-revenue Vehicles 
exceeding their Useful Life 
Benchmark (ULB) 

55% 68% No 65% 65% 

The regional equipment target was 55%, and the region did not meet the target, with 65% of 
applicable non-revenue vehicles exceeding ULB:  
 

• METRO: While many agencies did not have significant equipment changes, METRO, 
the largest transit agency, has the largest concentration of applicable equipment 
assets, approximately 98%, of which approximately 66% are at or past ULB. 

• Harris County Transit:  Harris County has one FTA-funded non-revenue vehicle. 
Transportation services are provided through third-party turnkey contracts in which the 
contractors own the vehicles, which are non-FTA funded, and provide drivers, fuel, 
maintenance, insurance, and oversight. (Source: Harris County) 
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Table 4.3: Facilities 
Asset 

Category 
Performance Measure 

2026 2028 2030 
Target Actual Met? Target Target 

Facilities 
Condition - % of Facilities with a 
condition rating below 3 on the 
TERM scale  (Marginal or Poor) 

28% 27% Yes 27% 25% 

The regional facilities target was to have no more than 28% of the region’s facilities below a 
Federal Transit Administration Transit Economic Requirements Model (TERM) score of 3. The 
region met the target, with 27% of facilities having a TERM score below 3: 

Gulf Coast Transit District: The 2026 TAM Plan proposes a new Texas City maintenance 
facility in 2027 for approximately $10 million. The project’s effect on facility condition will be 
captured in a subsequent TAM Plan. 

Table 4.4: Rail Infrastructure 
Asset 

Category 
Performance Measure 

2026 2028 2030 
Target Actual Met? Target Target 

Rail 
Infrastructure 

Performance - % of Rail track 
segments, signals and systems with 
performance restrictions 

1% 1% Yes 1% 1% 

This performance measure was met and is applicable to Tier I agencies with rail infrastructure, 
including METRO and City of Galveston Island Transit. 

METRO: Of the approximately 46 miles of track within its service area, 0.26 miles are restricted. 
This represents approximately one-half of one percent of total mileage, which rounds to 1%. H-
GAC carried forward the most recent available infrastructure data and expects updated rail 
performance data in the subsequent TAM Plan. 

5. Future Investment
Looking ahead, H-GAC expects transit assets to continue aging, with some asset classes
requiring increased reinvestment as they approach or exceed their useful life benchmarks.

To support transit asset replacement, maintain reliable service, and promote rider safety, more
than $1.9 billion in transit investments are programmed in the regional Transportation
Improvement Program over the next few years.

Additional asset investments are also expected through the ongoing project prioritization process.
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8.  

 
PUBLIC TRANSPORTATION AGENCY SAFETY PLAN (PTASP) PERFORMANCE MEASURES 
UPDATE 

 
BACKGROUND 
The Public Transportation Agency Safety Plan (PTASP) is a federal regulation, codified in 49 CFR Part 673, 
that was introduced under the Moving Ahead for Progress in the 21st Century Act (MAP-21) and continued 
under the Fixing America’s Surface Transportation (FAST) Act and the Infrastructure Investment and Jobs 
Act in 2021. The law directs the Federal Transit Administration (FTA) to require operators of public 
transportation systems that receive federal funds to develop and implement a comprehensive safety plan 
based on Safety Management System (SMS) principles. SMS is a formal, data-driven, and organization-
wide approach to managing safety risk, consisting of four main pillars: 
 

1. Safety Management Policy: Documented commitment to safety and objectives. 
2. Safety Risk Management: Process for identifying, assessing, and mitigating hazards. 
3. Safety Assurance: Activities to monitor safety performance and ensure risk mitigations are effective. 
4. Safety Promotion: Training and communication to support a culture of safety 

 
In April 2024, the FTA published an updated National Public Transportation Safety Plan (National Safety 
Plan) that expanded the number of required safety performance measures from seven (7) to fourteen (14) 
individual metrics. These updated measures now include granular data for collisions (overall, pedestrian, 
and vehicular rates), transit worker fatalities and injuries, and assaults on transit workers (total number and 
rate), in addition to the original metrics for fatalities, injuries, safety events, and system reliability.  
 
The MPO is required to coordinate with transit providers to establish regional safety performance targets 
and reflect these measures in the Regional Transportation Plan (RTP) and Transportation Improvement 
Program (TIP).  
 
CURRENT SITUATION 
H-GAC coordinated with regional transit agencies and reviewed current safety performance and 
established updated regional targets for 2028 and 2030 using the most recent transit agency safety 
performance reports.  
 
This coordination ensures regional planning aligns with the specific safety objectives adopted by each 
agency’s governing body. Notable updates in this cycle include the first-time reporting of transit worker 
assault targets and more detailed collision rates as required by the April 2024 National Safety Plan update. 
 
This item was considered for information by the Regional Transit Coordination Subcommittee on July 9, 
2026, and by the Transportation Improvement Program Subcommittee on August 12, 2026.  
 
Please see the attached report for more information.  

 
 
ACTION REQUESTED 
Discussion only. 
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Public Transportation Agency Safety Plan (PTASP)  
 2028-2030 Performance Measures 

 
1. Introduction 

The Public Transportation Agency Safety Plan (PTASP) is a federal regulation, codified in 49 CFR Part 673, 
that was introduced under the Moving Ahead for Progress in the 21st Century Act (MAP-21) and 
continued under the Fixing America’s Surface Transportation (FAST) Act and the 2021 Bipartisan 
Infrastructure Law also known as the Infrastructure Investment and Jobs Act (IIJA). The law directed the 
Federal Transit Administration (FTA) to require operators of public transportation systems that receive 
federal funds to develop and implement a comprehensive safety plan based on Safety Management 
System (SMS) principles. SMS is a formal, data-driven, and organization-wide approach to managing 
safety risk, consisting of four main pillars: 

1. Safety Management Policy: Documented commitment to safety and objectives. 
2. Safety Risk Management: Process for identifying, assessing, and mitigating hazards. 
3. Safety Assurance: Activities to monitor safety performance and ensure risk mitigations are effective. 
4. Safety Promotion: Training and communication to support a culture of safety 

In April 2024, the FTA published an updated National Public Transportation Safety Plan (National Safety 
Plan) that expanded the number of required safety performance measures from seven (7) to fourteen (14) 
individual metrics. These updated measures now include granular data for collisions (overall, pedestrian, 
and vehicular rates), transit worker fatalities and injuries, and assaults on transit workers (total number and 
rate), in addition to the original metrics for fatalities, injuries, safety events, and system reliability:  

# Safety Performance Measure Description 

1a Major Safety Events The total count of all safety and security events that meet the National Transit Database 
(NTD) major event threshold 

1b Major Safety Event Rate 
The total number of major safety and security events divided by total Vehicle Revenue 
Miles (VRM) 

1.1 Collision Rate (NEW) 
The total number of all collisions (including vehicle, object, and person) reported to the 
NTD divided by VRM 

1.1.1 
Pedestrian Collision Rate 
(NEW)  

The number of collisions specifically "with a person" (including suicides/attempted 
suicides) divided by VRM 

1.1.2 
Vehicular Collision Rate 
(NEW) 

The number of collisions specifically "with a motor vehicle" divided by VRM 

2a Fatalities 
The sum of all deaths or suicides confirmed within 30 days of a reportable event, 
excluding deaths from natural causes 

2b Fatality Rate The total number of fatalities divided by VRM 

2.1 
Transit Worker Fatality Rate 
(NEW) 

The number of workforce deaths—including employees, contractors, and operators—
divided by VRM 

3a Injuries  
The count of all harm to persons resulting from an event that requires immediate medical 
attention away from the scene 

3b Injury Rate The total number of reportable injuries divided by VRM 

3.1 
Transit Worker Injury Rate 
(NEW) 

The number of workforce injuries (employees, contractors, and staff) divided by VRM 

4.1 
Assaults on Transit Workers 
(NEW) 

The total count of circumstances where an individual knowingly interferes with, disables, 
or incapacitates a transit worker with intent to endanger or with reckless disregard for 
safety 

4b 
Rate of Assaults on Transit 
Workers (NEW) 

The total number of transit worker assaults divided by VRM 

5 
System Reliability  
(Note: higher is better) 

The Mean Distance Between Failures (MDBF), which is the mathematical average 
distance a vehicle travels between major mechanical system failures. Unlike the other 
rates, this is calculated by dividing total VRM by the number of failures 
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2026-2028 Regional Performance Measures 
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2. Target Calculation Methodology  
Targets are established by applying regional weights to individual agency PTASPs based on 
Vehicle Revenue Miles (VRM):  

 
• Vision Zero Approach: H-GAC will use Vision Zero as the baseline for the seven new 

performance targets. In 2020, H-GAC adopted a Vision Zero policy. Setting 2028 and 
2030 PTASP targets for fatalities, collisions, and assaults on transit workers executes H-
GAC’s Vision Zero approach.  
 

• Continuous Improvement: H-GAC intends to reevaluate these regional targets as more 
granular data for the seven new performance targets are reported to the National Transit 
Database (NTD).  
 

• Transit Agency Consultation: H-GAC consults with transit agencies to set regional transit 
safety targets. In discussions with METRO, both agencies agreed to set 2028 and 2030 
regional transit safety targets to the lower of: i) actual 2025 performance or ii) future 
targets set forth in METRO’s 2026 PTASP.  
 

3. Tier I Agencies – Regional Safety Performance and Future Targets 
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4. Tier II Agencies – Regional Safety Performance and Future Targets 
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 Agenda Item 9 
TAC Meeting Packet –August 19, 2026 

 

   
 

 
 
9.  

 
RELIABILITY, CONGESTION, AND AIR QUALITY PERFORMANCE MEASURES AND TARGETS 

 
BACKGROUND 
A performance-based transportation planning process is a federal requirement in the development of the 
Transportation Improvement Program (TIP) and the Regional Transportation Plan (RTP).  Federal 
legislation created Transportation Performance Management to focus federal funds on addressing the 
transportation challenges in the National Highway System.  Performance Management is a useful tool for 
tracking regional performance over time and can illustrate how our region is meeting the regional goals 
for improved performance of the transportation system.  The process for measuring performance consists 
of gathering data, formulating a quantitative forecast, setting targets, monitoring conditions, and 
reporting target progress. The next federal performance period spans four years, from 2027 to 2030.  
H-GAC has responsibility for these federal measures in the areas of person and freight travel reliability, 
congestion, and Congestion Mitigation Air Quality (CMAQ) projects tailpipe emission reductions. In 
2022, the Transportation Policy Council adopted 2024 and 2026 targets for these measures. 
 
CURRENT SITUATION 
 
Over the past three months, H-GAC staff has been gathering and analyzing data, researching underlying 
conditions, and assessing progress toward achieving the 2026 targets, as well as considering 
recommendations for setting 2028 and 2030 targets.  Approximately 50% of the 2026 performance 
targets were achieved.  There are no penalties if the targets are not met. H-GAC staff has been reviewing 
past performance and formulating target recommendations in coordination with the Transportation 
Improvement Program Subcommittee.  
 
During August and September staff will continue working with subcommittees, the Technical Advisory 
Committee (TAC), and the Transportation Policy Council (TPC) to review and finalize the draft targets 
and reporting.  Staff will bring this item to the TAC and TPC for action in September 2026.  
 
ACTION REQUESTED 
Discussion only. 
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 Agenda Item 10 
TAC Meeting Packet – August 19, 2026 

 
 
 10.  

 
2027-2030 TRANSPORTATION IMPROVEMENT PROGRAM AND THE 2045 REGIONAL 
TRANSPORTATION PLAN - FUTURE AMENDMENTS 
 

 
BACKGROUND 
The 2027-2030 Transportation Improvement Program (TIP) is a four-year capital improvements program 
for transportation projects. Under federal rules, all federally assisted projects must be included in the TIP 
to be eligible for funding. In addition, federal rules require that regionally significant local projects must 
also be included in the TIP. 
  
The 2045 Regional Transportation Plan (RTP) is a long-range plan that prioritizes spending on regional 
transportation projects including short and long-range strategies to ensure the transportation network is 
safe and efficient. Updated every four years, the RTP outlines a fiscally constrained transportation 
investment program that is based on the unique needs and characteristics of the Metropolitan Planning 
Area.  
 
Amendments to the TIP and RTP are brought to the Transportation Policy Council for consideration 
monthly and amended in accordance with the Metropolitan Planning Organization’s Public Participation 
Plan. 
 
CURRENT SITUATION 
A summary of the proposed revisions to the 2027-2030 Transportation Improvement Program is 
included below. 

 
• Program the engineering and construction phases of the City of Sugar Land’s US 90A railroad 

monitoring system installation in FY 2027 (MPO ID 19014) and FY 2028 (MPO ID 19017) of 
the TIP with $1.7M of Congestion Mitigation/Air Quality (CMAQ) funds. The projects are 
currently listed in TxDOT’s Statewide Safety Program with Surface Transportation Block Grant 
(STBG) funding.  
 

• Program four TxDOT Beaumont District SH 99 4-lane widenings in FY 2027 (MPO ID 19395) 
and FY 2028 (MPO IDs 19402, 19403, 19404) with $522.7M of state Toll funding at the 
District’s request.  
 

• Program the engineering and right-of-way phases (MPO IDs 19613, 19614) of Brazoria 
County’s Pearland Parkway construction project (MPO ID 18135) using $8.5M of STBG debited 
from the construction phase at the County’s request.  
 

• Program right-of-way and engineering phase of the Montgomery County’s Old Conroe Road 
project (MPO ID 19580) in Fiscal Year 2027 and program construction phase for the Old 
Conroe Rd Segment from SL 336 to Rivers Edge Drive (MPO ID 19600) in Fiscal Year 2029 at 
the County’s request.  
 

• Split the right-of-way phase (MPO ID 19611) from Montgomery County’s FY 2036 IH-45 North 
auxiliary lane/braided ramp construction project (MPO 19318). Use $15M of the programmed 
CMAQ funding in FY 2027 at the County’s request.  

 
• Program the installation of LED safety lighting on FM 1464 in Fort Bend County (MPO ID 

19599) with $2.7M of federal Carbon Reduction Program funds in FY 2027 of TxDOT’s 
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Statewide Safety Program at TxDOT Houston District’s request.  
 

• Program TxDOT Houston District’s SH 99 frontage road construction in FY 2027 (MPO ID 
19615) with $46.0M of local funds which will be paid on behalf of Harris County MUD #3. 
  

• Delay Brazoria County’s SH 99 Segment-B tollway construction (MPO ID 18872) from FY 2027 
to FY 2035 due to a change in the County’s priorities.  

 
• Delay TxDOT Houston District’s IH 10 reconstruction (MPO ID 19025) from FY 2028 to FY 

2032 to coordinate with a drainage construction project in the corridor.  
 

• Cover a cost overrun on the City of Sugar Land’s Gannoway Lake Trail improvements project 
(MPO ID 19065) with $1.9M of STBG split 50/50 and clarify the limits and scope details.  
 

• Change the scope of work and authorized phase of work of three METRO Section 5307 funded 
Safety and Security Program projects (MPO IDs 19081, 19104, 19113) from operating to 
capital expenditures for rail preventative maintenance. Delay to FY 2027. Program the excess 
funds from MPO ID 19113 to create a new transit center roof replacements project (MPO ID 
19612) in FY 2027 at METRO’s request.  
 

• Update the scope of work of the City of Galveston’s STBG funded Stewart Road rehabilitation 
project (MPO ID 19210) in FY 2027 of TXDOT’s Statewide Program.  
 

• Update the scope of work of the City of Galveston Island Transit’s FTA Section 5337 funded 
software acquisition project (MPO ID 19546) in FY 2027 to conform to new FTA procurement 
program requirements.  
 

• Cover a cost overrun caused by standards upgrades on Montgomery County’s county-wide 
Transportation Monitoring System (MPO ID 19236) with $3.5M of CMAQ and matching TDCs.  
 

• Update two City of Conroe public transportation capital and operating projects (MPO IDs 
19442, 19444) with actual FTA Section 5307 allocations in FY 2027. Cancel FY 2026 
operations expenditures (MPO ID 19443) and move the funds to MPO 19444 due to a change 
in program needs. 
 

• Cancel two TxDOT Houston District’s Cat-10 funded truck parking lot construction projects 
(MPO IDs 18896, 19101) due to lack of feasibility at TxDOT’s request. 
 

• Cancel the City of Galveston’s RAISE grant proposed trolley facility maintenance (MPO ID 
19091) due to not being selected. 
 

• Cancel the City of Galveston’s FY 2027 CMAQ funded traffic signal construction project (MPO 
ID 19339) because of their decision to use local funding. 
 

• Cancel Montgomery County’s Hardin Store Road rehabilitation project (MPO ID 19209) at the 
County’s request due to the lack of federal funding feasibility. 
 
 

ACTION REQUESTED 
Discussion only. 
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 18135 $ -6.8 $ -1.7

 18872 $ 0.0 $ 0.0

 18896 $ 0.0 $ 0.0

 19014 $ 0.0 $ 0.0

 19017 $ 0.0 $ 0.0

 19025 $ 0.0 $ 0.0

 19065 $ +1.0 $ +1.0

 19081 $ 0.0 $ 0.0

 19091 $ 0.0 $ 0.0

 19101 $ 0.0 $ 0.0

 19104 $ 0.0 $ 0.0

H-GAC 2027 - 2030 TIP; 2045 RTP

August 2026 Future Amendments - 33 Projects

 BRAZORIA 
COUNTY

CONSTRUCT NEW LOCATION, 4 LANE 
ROAD WITH RAISED MEDIAN, 
SIDEWALK AND TRAFFIC SIGNALS.

 BRAZORIA 
COUNTY

SEG B: CONSTRUCT 4-LANE TOLLWAY 
WITH INTERCHANGES AND TWO NON-
CONTINUOUS 2-LANE FRONTAGE 
ROADS

 TXDOT 
HOUSTON 
DISTRICT

CONSTRUCT TRUCK PARKING LOT FOR 
TRUCK REST STOP WITH 
APPROXIMATELY 15 SPACES NEAR 
LOVE'S TRUCK STOP.

 CITY OF SUGAR 
LAND

ENGINEERING FOR INSTALLATION OF 
RAILROAD MONITORING SYSTEM AND 
DMS SIGNS FOR US 90A AT-GRADE 
RAILROAD CROSSINGS

 CITY OF SUGAR 
LAND

INSTALLATION OF RAILROAD 
MONITORING SYSTEM AND DMS SIGNS 
FOR US 90A AT-GRADE RAILROAD 
CROSSINGS.

 TXDOT 
HOUSTON 
DISTRICT

RECONSTRUCT 8 MAINLANES (ML) 
FROM E. OF GREGG ST. TO E. OF WACO 
ST.; CONSTRUCT 3 IH 10 EXPRESS 
LANES (2 WB, 1 EB) FROM E. OF 
GREGG ST. TO W. OF WACO ST. (NHHIP 
SEG-3C-1)

 CITY OF SUGAR 
LAND

Reconstruct & widen sidewalk along 
Burney Rd from Voss Rd to south of 
Vinehill Rd, construct new boardwalk 
around south end of Gannoway Lake, 
new SUP from boardwalk to Imperial 
subdivision, a new pedestrian bridge 
over Oyster Creek (continued in 
Remarks)

 METRO PREVENTATIVE MAINTENANCE: LIGHT 
RAIL VEHICLE TRUCK REHABILITATION 
USING FY 2023 FTA SECTION 5307 
FUNDS

 CITY OF 
GALVESTON

CONSTRUCTION - TROLLEY 
BARN/MAINTENANCE FACILITY 
REFURBISHMENT

 TXDOT 
HOUSTON 
DISTRICT

CONSTRUCT TRUCK PARKING LOT FOR 
TRUCK REST STOP WITH 
APPROXIMATELY 25 SPACES NEAR 
FLYING J TRUCK STOP.

 METRO PREVENTATION MAINTENANCE: 
REBUILD LIGHT RAIL VEHICLE TRUCKS 
USING FY 2024 SECTION 5307 
APPORTIONMENT

Funding (M) Schedule

LocalFed/State

1

2

3

4

5

6

7

8

9

10

11

Proj
Type STIP

R. 
No.

R

3510-02-008

R

0675-08-123

R

0027-08-192

ITS

0027-08-192

ITS

0508-01-396

R

0912-34-240

BikePed

T

T

0508-01-395

R

T

Sponsor/County ProjectMPOID/CSJ
Scope

Proposed Modifications

No

 Yes

Yes

 Yes

 Yes

 Yes

No

 Yes

 Yes

Yes

Yes
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 19113 $ -16.1 $ 0.0

 19209 $ 0.0 $ 0.0

 19210 $ 0.0 $ 0.0

 19236 $ +2.8 $ 0.0

 19318 $ +160.6 $ +40.2

 19339 $ +0.5 $ +0.1

 19395 $ +36.0 $ 0.0

 19402 $ +258.7 $ 0.0

 19403 $ +42.2 $ 0.0

 19404 $ +185.8 $ 0.0

 19442 $ +0.6 $ 0.0

 19443 $ 0.0 $ 0.0

 19444 $ +0.2 $ 0.0

 19546 $ 0.0 $ 0.0

 19580 $ +16.0 $ +4.0

 METRO PREVENTATIVE MAINTENANCE: 
REBUILD LIGHT RAIL VEHICLE TRUCKS 
USING FY 2025 FTA SECTION 5307 
FUNDS

 MONTGOMERY 
COUNTY

Reconstruct from 2 lanes to 2 lanes

 CITY OF 
GALVESTON

Mill & Overlay and localized base 
repairs

 MONTGOMERY 
COUNTY

Replace/upgrade 129 signal cabinets, 
controllers, and radar detection 
equipment. Install new advanced 
transportation monitoring system 
(TMS) where no TMS exists currently. 
Purchase/install 364 new advanced 
pedestrian buttons and restripe 
pavement marking.

 MONTGOMERY 
COUNTY

CONSTRUCT NB AUXILIARY LANE 
FROM N OF SH 99 TO RAMP 
CONNECTING TO NBFR. CONSTRUCT 
BRAIDED RAMPS RELOCATING AND 
CONNECTING NB HARDY TOLL RD TO 
NB IH 45 GP LANES AND IH 45 NBFR, 
RELOCATING AND CONNECTING SH IH 
45 GP LANES AND SH IH45 SBFR TO SB 
HARDY T

 CITY OF 
GALVESTON

CONSTRUCT A NEW TRAFFIC SIGNAL

 TXDOT 
BEAUMONT 
DISTRICT

Widen toll lanes from 2 to 4 (SEG I-1 
and I-2)

 TXDOT 
BEAUMONT 
DISTRICT

WIDEN FROM 2 TO 4 LANE TOLLWAY 
(SEG H)

 TXDOT 
BEAUMONT 
DISTRICT

WIDEN FROM 2 LANES TO 4 LANES 
TOLLWAY (SEG I-1)

 TXDOT 
BEAUMONT 
DISTRICT

WIDEN 2 TO 4 LANE TOLLWAY (SEG I-1)

 CITY OF 
CONROE

CAPITAL EXPENDITURES FOR PUBLIC 
TRANSPORTATION: 5307 FY 2026

 CITY OF 
CONROE

OPERATIING EXPENDITURES FOR 
PUBLIC TRANSPORTATION, CAPITAL 
COST OF CONTRACTING FOR 
COMMUTER BUS: 5307 FY 2025

 CITY OF 
CONROE

OPERATIING EXPENDITURES FOR 
PUBLIC TRANSPORTATION, LOCAL & 
COMMUTER SERVICES: 5307 FY 2026

 CITY OF 
GALVESTON

Purchase Rail Support Vehicle

 MONTGOMERY 
COUNTY

WIDEN FROM 2 TO 4-LANES AND 
EXTEND ROADWAY ON NEW 
LOCATION INCLUDING BRIDGE OVER 
WEST FORK OF SAN JACINTO RIVER

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

T

0912-37-265

R

0912-73-247

R

0912-37-267

ITS

0110-04-226

R

R

3510-10-024

R

3510-09-005

R

3510-10-023

R

3510-09-006

R

T

T

T

T

R

 Yes

Yes

No

No

Yes

No

Yes

Yes

Yes

Yes

Yes

Yes

No

No
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10-Aug-26

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

 19599 $ +3.4 $ 0.0

 19600 $ +92.0 $ +23.0

 19611 $ +15.0 $ +3.8

 19612 $ +16.1 $ 0.0

 19613 $ +6.0 $ +1.5

 19614 $ +0.8 $ +0.2

 19615 $ 0.0 $ +46.0

 TXDOT 
HOUSTON 
DISTRICT

Install New Continuous Safety LED 
Lighting

 MONTGOMERY 
COUNTY

WIDEN FROM 2 TO 4-LANES AND 
EXTEND ROADWAY ON NEW 
LOCATION INCLUDING BRIDGE OVER 
WEST FORK OF SAN JACINTO RIVER.

 MONTGOMERY 
COUNTY

CONSTRUCT AUXILIARY LANE FROM 
NORTH OF SH 99 TO THE RAMP 
CONNECTING TO NBFR. CONSTRUCT 
BRAIDED RAMPS RELOCATING AND 
CONNECTING NB HARDY TOLL RD TO 
NB IH 45 GP LANES AND IH 45 NBFR, 
RELOCATING AND CONNECTING SH 
IH45 GP LANES AND SH IH45 SBFR TO 
SB HARDY T

 METRO PREVENTATIVE MAINTENANCE: 4 BUS 
OPERATING FACILITY ROOF 
REPLACEMENTS USING FY 2025 
SECTION 5307 FUNDS. BOFS: 
NORTHWEST, FALLBROOK, POLK AND 
WEST.

 BRAZORIA 
COUNTY

CONSTRUCT NEW LOCATION, 4 LANE 
ROAD WITH RAISED MEDIAN, 
SIDEWALK AND TRAFFIC SIGNALS

 BRAZORIA 
COUNTY

PEARLAND PARKWAY EXTENSION 
RIGHT-OF-WAY

 TXDOT 
HOUSTON 
DISTRICT

Construct New 2-Lane Northbound and 
Southbound Frontage Roads, Reverse 
Ramps, and Add U-Turns (Segment E)

Proj Type: R=Roadway, T=Transit, P/B=Ped/Bike, O=Other

27

28

29

30

31

32

33

1415-02-054

R

R

0110-04-226

R

T

R

R

3510-05-062

R

Yes

Yes

Yes

Yes

Yes

Yes

No
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$62,831,186

$47,536,128

$62,831,186

$56,036,128

$7,500,000

 18135

 18135

10-Aug-26

Houston Brazoria CR C

DIXIE FARM RD

CR 129 (FM 2351)

Houston Brazoria CR C

DIXIE FARM RD

CR 129 (FM 2351)

$47,536,128

$56,036,128

FY 2034/

PEARLAND

MPOID / CSJ STIP Revision Date:

 BRAZORIA COUNTY

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:PEARLAND PKWY

CONSTRUCT NEW LOCATION, 4 LANE ROAD WITH RAISED MEDIAN, SIDEWALK AND TRAFFIC SIGNALS.

Project History : Amendment # SEP-2026- 2026-09-25 Reduce the funding by $8.5M dollars which will be used to create E-phase, MPO 19613, in FY 2027 and 
$1.0M for R phase 19614.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2034 /

NONE

STIP Revision Date:

 BRAZORIA COUNTY

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

PEARLAND PKWY

CONSTRUCT NEW LOCATION, 4 LANE ROAD WITH RAISED MEDIAN, SIDEWALK AND TRAFFIC SIGNALS.

Project History : Amendment # DEC 2025- 12/12/2025 Amended to the 2945 RTP Update Project Listing



Added to the project description and Total Project Cost.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

$7,500,000

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

7

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 7

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$38,028,902 $0 $9,507,226 $47,536,128

$0 $47,536,128

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

STBG $0

$38,028,902 $9,507,226

Funding
By Category

$0

Local
Contribution

$44,828,902 $56,036,128$11,207,226

$56,036,128

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0STBG $0

$44,828,902 $11,207,226

Funding
By Category

$0$0

$1,000,000

$47,536,128

$4,853,613

$0

$1,000,000

$4,853,613

$0

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

            August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$1,941,445

$47,536,128

$1,941,445
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$731,130,720

$604,900,000

$731,130,720

$604,900,000

$25,793,600

 18872 3510-02-008

 18872 3510-02-008 08/15/2024

10-Aug-26

Houston Brazoria SH 99 C:R

N OF FM 2403

SH 288

Houston Brazoria SH 99 C:R

N OF FM 2403

SH 288

$604,900,000

$604,900,000

FY 2035/

NONE

MPOID / CSJ STIP Revision Date:

 BRAZORIA COUNTY

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:SH 99

SEG B: CONSTRUCT 4-LANE TOLLWAY WITH INTERCHANGES AND TWO NON-CONTINUOUS 2-LANE FRONTAGE ROADS

Project History : Amendment # SEP-2026- 2026-09-25 Delay from FY 2027 to FY 2035 due to a change in the sponsor's priorities.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2027 /

NONE

STIP Revision Date:

 BRAZORIA COUNTY

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

SH 99

SEG B: CONSTRUCT 4-LANE TOLLWAY WITH INTERCHANGES AND TWO NON-CONTINUOUS 2-LANE FRONTAGE ROADS

Project History : Approved # June 2024- 06/28/2024 Program in FY 2027 of the 2025 TIP.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$25,793,600

 0

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

3,9998

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 3,9998

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$0 $526,400,000 $0 $526,400,000

$0 $78,500,000 $0 $78,500,000

$604,900,000 $604,900,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

TOLL $0

ROW $0

$0 $0

Funding
By Category

$0

Local
Contribution

$0 $526,400,000$0

$0 $78,500,000$0

$604,900,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$526,400,000TOLL $0

$78,500,000ROW $0

$0 $0

Funding
By Category

$0$604,900,000

$78,500,000

$526,400,000

$52,640,000

$26,741,120

$78,500,000

$52,640,000

$26,741,120

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$21,056,000

$526,400,000

$21,056,000
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$2,040,876

$1,620,000

 18896 0675-08-123 11/17/2025

10-Aug-26

Houston Montgomery IH 45 N C

AT LONG STREET RD

$1,620,000

MPOID / CSJ FY 2027 /

WILLIS

STIP Revision Date:

 TXDOT HOUSTON DISTRICT

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

IH 45 N

CONSTRUCT TRUCK PARKING LOT FOR TRUCK REST STOP WITH APPROXIMATELY 15 SPACES NEAR LOVE'S TRUCK STOP.

Project History : Approved # May 2026- 05/22/2026 Programmed in FY 2027 with CRP funding.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$79,380

 0

PROPOSED VERSION

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 10

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Local
Contribution

$1,296,000 $1,620,000$0

$1,620,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$324,000CAT10-CRP $0

$1,296,000 $0

Funding
By Category

$0$324,000

$0

$162,000

$82,296

August 2026 Future Amendment

HWY YOE COST

Construction: $1,620,000

$97,200

CANCELLED
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$1,710,976

$303,876

$1,710,976

$303,876

$303,876

 19014 0027-08-192

 19014 0027-08-192 11/17/2025

10-Aug-26

Houston Fort Bend US 90A E

PITTS RD

CRAVENS RD  0.32

 4.78

Houston Fort Bend US 90A E

PITTS RD

CRAVENS RD

$303,876

$303,876

FY 2027/

SUGAR LAND

MPOID / CSJ STIP Revision Date:

 CITY OF SUGAR LAND

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:US 90A

ENGINEERING FOR INSTALLATION OF RAILROAD MONITORING SYSTEM AND DMS SIGNS FOR US 90A AT-GRADE RAILROAD 
CROSSINGS

Project History : Amendment # SEP-2026- 2026-09-25 Program in FY 2027 of the TIP/STIP changing funding from STBG to CMAQ.

Remarks: Construction: 19017

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2026 /

SUGAR LAND

STIP Revision Date:

 CITY OF SUGAR LAND

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

US 90A

ENGINEERING FOR INSTALLATION OF RAILROAD MONITORING SYSTEM AND DMS SIGNS FOR US 90A AT-GRADE RAILROAD 
CROSSINGS

Project History : Amendment # OCT-2025A- 10/30/2025 Delay from FY 2025 to FY 2026 to match TXDOT Statewide Program schedule.

Remarks: Construction: 19017

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$303,876

 19,017

 19,017

 0

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

5

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 7

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$243,101 $0 $60,775 $303,876

$0 $303,876

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

CMAQ $0

$243,101 $60,775

Funding
By Category

$0

Local
Contribution

$243,101 $303,876$60,775

$303,876

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0STBG $0

$243,101 $60,775

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$1,407,100

$0

$1,407,100
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$1,710,976

$1,407,100

$1,710,976

$1,407,100

$303,876

 19017 0027-08-192

 19017 0027-08-192 08/15/2024

10-Aug-26

Houston Fort Bend US 90A C

PITTS RD

CRAVENS RD  0.32

 4.78

Houston Fort Bend US 90A C

PITTS RD

CRAVENS RD

$1,407,100

$1,407,100

FY 2028/

SUGAR LAND

MPOID / CSJ STIP Revision Date:

 CITY OF SUGAR LAND

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:US 90A

INSTALLATION OF RAILROAD MONITORING SYSTEM AND DMS SIGNS FOR US 90A AT-GRADE RAILROAD CROSSINGS.

Project History : Amendment # SEP-2026- 2026-09-25 Program in FY 2028 of the TIP/STIP changing funding from STBG to CMAQ.

Remarks: 2023 PSP Project ID 751. E phase 19014.

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2026 /

SUGAR LAND

STIP Revision Date:

 CITY OF SUGAR LAND

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

US 90A

INSTALLATION OF RAILROAD MONITORING SYSTEM AND DMS SIGNS FOR US 90A AT-GRADE RAILROAD CROSSINGS.

Project History : Approved # June 2024- 06/28/2024 Group 'C' phase of City of Sugar Land US 90A Railroad monitoring and communications system selected in 
the 2023 PSP under Regional Goods Movement category in FY 2025 of the TXDOT Statewide ITS Program with Cat-7 funds.

Remarks: 2023 PSP Project ID 751. E phase 19014.

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$303,876

 0

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

5

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 7

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$1,125,680 $0 $281,420 $1,407,100

$0 $1,407,100

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

CMAQ $0

$1,125,680 $281,420

Funding
By Category

$0

Local
Contribution

$1,125,680 $1,407,100$281,420

$1,407,100

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0STBG $0

$1,125,680 $281,420

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$1,407,100

$0

$1,407,100
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$269,164,000

$226,000,000

$269,164,000

$226,000,000

$8,820,000

 19025 0508-01-396

 19025 0508-01-396 08/08/2026

10-Aug-26

Houston Harris IH 10 C:R

E OF GREGG ST

E OF WACO ST

Houston Harris IH 10 C:R

E OF GREGG ST

E OF WACO ST

$226,000,000

$226,000,000

FY 2032/

HOUSTON

MPOID / CSJ STIP Revision Date:

 TXDOT HOUSTON DISTRICT

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:IH 10

RECONSTRUCT 8 MAINLANES (ML) FROM E. OF GREGG ST. TO E. OF WACO ST.; CONSTRUCT 3 IH 10 EXPRESS LANES (2 WB, 1 EB) 
FROM E. OF GREGG ST. TO W. OF WACO ST. (NHHIP SEG-3C-1)

Project History : Amendment # SEP-2026- 2026-09-25 Delay from FY 2028 in the TIP to FY 2032 in the 10Y to allow for nearby drainage project (CSJ 0508-01-
410) to be completed.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2028 /

HOUSTON

STIP Revision Date:

 TXDOT HOUSTON DISTRICT

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

IH 10

RECONSTRUCT 8 MAINLANES (ML) FROM E. OF GREGG ST. TO E. OF WACO ST.; CONSTRUCT 3 IH 10 EXPRESS LANES (2 WB, 1 EB) 
FROM E. OF GREGG ST. TO W. OF WACO ST. (NHHIP SEG-3C-1)

Project History : Approved # May 2026- 05/22/2026 Delay from FY 2027 to FY 2028.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$8,820,000

 0

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

4,9998,12

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 4,9998,12

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$124,000,000 $31,000,000 $0 $155,000,000

$46,000,000 $0 $0 $46,000,000

$20,000,000 $5,000,000 $0 $25,000,000

$36,000,000 $226,000,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

12CL-CLRLANE

ST-WIDE $0

ROW $0

$0

$190,000,000 $0

Funding
By Category

$0

Local
Contribution

$124,000,000 $155,000,000$0

$46,000,000 $46,000,000$0

$20,000,000 $25,000,000$0

$226,000,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

12CL-CLRLANE

$31,000,000ST-WIDE $0

$0ROW $0

$5,000,000 $0

$190,000,000 $0

Funding
By Category

$0$36,000,000

$46,000,000

$180,000,000

$18,000,000

$9,144,000

$46,000,000

$18,000,000

$9,144,000

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$7,200,000

$180,000,000

$7,200,000
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$6,846,958

$5,746,887

$4,596,293

$3,827,204

$268,444

 19065 0912-34-240

 19065 0912-34-240 11/17/2025

10-Aug-26

Houston Fort Bend TR C:E

VOSS RD

CULLINAN PARK

Houston Fort Bend TR C:E

VOSS RD

CULLINAN PARK

$5,746,887

$3,827,204

FY 2026/

SUGAR LAND

MPOID / CSJ STIP Revision Date:

 CITY OF SUGAR LAND

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:GANNOWAY LAKE TRAIL

Reconstruct & widen sidewalk along Burney Rd from Voss Rd to south of Vinehill Rd, construct new boardwalk around south end of Gannoway 
Lake, new SUP from boardwalk to Imperial subdivision, a new pedestrian bridge over Oyster Creek (continued in Remarks)

Project History :

Remarks:

Amendment# SEP-2026: 2026-09-25: Cover a $1.9M cost overrun with additional STBG funds split 50/50 and modify the project scope at the 
sponsor's request.

...and an extension of the concrete trail from the bridge to Cullinan Park.

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2025 /

SUGAR LAND

STIP Revision Date:

 CITY OF SUGAR LAND

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

GANNOWAY LAKE TRAIL

Construct concrete trail

Project History : Amendment # DEC 2025- 12/19/2025 Amended/Added 2045 RTP Update Amendment Project Listing. Changed FY and TPC.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$178,773

 765,441

 765,441

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

7,7,3

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 7

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$3,824,204 $0 $0 $3,824,204

$961,342 $0 $240,336 $1,201,678

$0 $0 $721,005

$0 $5,746,887

Authorized Funding by Category/Share:

StateFederal Local

Funding by share:

LOCAL CONT

STBG $0

STBG $0

$721,005

$4,785,546

Funding
By Category

$0$721,005$0$240,336

Local
Contribution

$3,827,204 $3,827,204$0

$3,827,204

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0STBG $0

$3,827,204 $0

Funding
By Category

$0$0

$0

$5,478,443

$547,844

$278,305

$0

$364,843

$185,340

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$273,922

$3,648,431

$218,906
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$1,977,362

$0

$1,977,362

$0

 19081

 19081 08/03/2026

10-Aug-26

Houston Harris VA Capital

VA

VA

Houston Harris VA Operating

VA

VA

$1,977,362

$1,977,362

FY 2027/

HOUSTON

MPOID / CSJ STIP Revision Date:

 METRO

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:METRO SERVICE AREA

PREVENTATIVE MAINTENANCE: LIGHT RAIL VEHICLE TRUCK REHABILITATION USING FY 2023 FTA SECTION 5307 FUNDS

Project History : Amendment# SEP-2026: 2026-09-25: Change scope and phase of work from Operating to Capital, adding TDCs as match.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2027 /

HOUSTON

STIP Revision Date:

 METRO

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

METRO SERVICE AREA

FY2023 5307: METRO POLICE SAFETY AND SECURITY OPERATING ASSISTANCE

Project History : Amendment # MAY 2026- 05/26/2026 PROGRAM IN FY 2027 OF THE 27-30 TIP

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$0

 395,472

 988,681

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FTA Sec. 5307

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: FTA Sec. 5307

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$1,977,362 $0 $0 $1,977,362

$0 $1,977,362

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

URBAN $0

$1,977,362 $0

Funding
By Category

$0

Local
Contribution

$1,977,362 $1,977,362$0

$1,977,362

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0URBAN $0

$1,977,362 $0

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$0

$0

$0

$1,977,362

$1,977,362
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$7,280,000

$7,280,000

 19091 08/15/2024

10-Aug-26

Houston Galveston VA C

VA

VA

$7,280,000

MPOID / CSJ FY 2027 /

GALVESTON

STIP Revision Date:

 CITY OF GALVESTON

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

CITY OF GALVESTON

CONSTRUCTION - TROLLEY BARN/MAINTENANCE FACILITY REFURBISHMENT

Project History : Approved # June 2024- 06/28/2024 Program in FY 2027 with RAISE grant funding.

Remarks: The funding estimate includes an anticipated state allocation of 1,300,000 TDCs.

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$0

 0

PROPOSED VERSION

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 3

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Local
Contribution

$6,500,000 $7,280,000$780,000

$7,280,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0Cat-3 $0

$6,500,000 $780,000

Funding
By Category

$0$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction: $7,280,000

$0

CANCELLED
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$4,232,928

$3,360,000

 19101 0508-01-395 08/15/2024

10-Aug-26

Houston Harris IH 10 E C

AT EMPTY LOT W OF 1876 EAST FWY, BAYTOWN, TX 77521

-

$3,360,000

MPOID / CSJ FY 2028 /

BAYTOWN

STIP Revision Date:

 TXDOT HOUSTON DISTRICT

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

IH 10 E

CONSTRUCT TRUCK PARKING LOT FOR TRUCK REST STOP WITH APPROXIMATELY 25 SPACES NEAR FLYING J TRUCK STOP.

Project History : Approved # JUNE 2024- 06/28/2024 Program with Cat-10/CRP in FY 2028.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$164,640

 0

PROPOSED VERSION

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 10

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Local
Contribution

$2,688,000 $3,360,000$0

$3,360,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$672,000CAT10-CRP $0

$2,688,000 $0

Funding
By Category

$0$672,000

$0

$336,000

$170,688

August 2026 Future Amendment

HWY YOE COST

Construction: $3,360,000

$201,600

CANCELLED
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$25,000,000

$0

$25,000,000

$0

 19104

 19104 08/03/2026

10-Aug-26

Houston Harris VA Capital

VA

VA

Houston Harris VA Operating

VA

VA

$25,000,000

$25,000,000

FY 2027/

HOUSTON

MPOID / CSJ STIP Revision Date:

 METRO

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:METRO SERVICE AREA

PREVENTATION MAINTENANCE: REBUILD LIGHT RAIL VEHICLE TRUCKS USING FY 2024 SECTION 5307 APPORTIONMENT

Project History : Amendment # SEP-2026- 2026-09-25 Change project description and phase of work from Operating to Capital. Add 5M TDCs as required 
match.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2027 /

HOUSTON

STIP Revision Date:

 METRO

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

METRO SERVICE AREA

SAFETY & SECURITY IMPLEMENTATION: FY2024 APPORTIONMENT

Project History : Amendment # MAY 2026- 05/26/2026 PROGRAM IN FY 2027 OF THE 27-30 TIP

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$0

 5,000,000

 12,500,000

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FTA Sec. 5307

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: FTA Sec. 5307

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$25,000,000 $0 $0 $25,000,000

$0 $25,000,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

URBAN $0

$25,000,000 $0

Funding
By Category

$0

Local
Contribution

$25,000,000 $25,000,000$0

$25,000,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0URBAN $0

$25,000,000 $0

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$0

$0

$0

$25,000,000

$25,000,000
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$17,375,639

$0

$33,425,853

$0

 19113

 19113 08/03/2026

10-Aug-26

Houston Harris VA Capital

VA

VA

Houston Harris VA Operating

VA

VA

$17,375,639

$33,425,853

FY 2027/

HOUSTON

MPOID / CSJ STIP Revision Date:

 METRO

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:METRO SERVICE AREA

PREVENTATIVE MAINTENANCE: REBUILD LIGHT RAIL VEHICLE TRUCKS USING FY 2025 FTA SECTION 5307 FUNDS

Project History : Amendment # SEP-2026- 2026-09-25 Reduce the funding, change the description, change the phase of work from Operating to Capital, and 
modify the number of TDCs used in lieu of matching funds.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2027 /

HOUSTON

STIP Revision Date:

 METRO

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

METRO SERVICE AREA

SAFETY & SECURITY IMPLEMENTATION: FY2025 APPORTIONMENT

Project History : Amendment # MAY 2026- 05/26/2026 PROGRAM IN FY 2027 OF THE 27-30 TIP

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$0

 3,475,128

 16,712,927

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FTA Sec. 5307

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: FTA Sec. 5307

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$17,375,639 $0 $0 $17,375,639

$0 $17,375,639

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

URBAN $0

$17,375,639 $0

Funding
By Category

$0

Local
Contribution

$33,425,853 $33,425,853$0

$33,425,853

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0URBAN $0

$33,425,853 $0

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$0

$0

$0

$17,375,639

$17,375,639
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$11,318,494

$9,500,000

 19209 0912-37-265 11/17/2025

10-Aug-26

Houston Montgomery CR C:E

FM 2978

SH 249

$9,500,000

MPOID / CSJ FY 2026 /

MAGNOLIA

STIP Revision Date:

 MONTGOMERY COUNTY

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

HARDIN STORE RD

Reconstruct from 2 lanes to 2 lanes

Project History : Amendment # AUG-2025A- 08/31/2025 Add engineering as an authorized phase of work at the sponsor's request.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$443,756

 1,900,000

PROPOSED VERSION

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 7

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Local
Contribution

$9,500,000 $9,500,000$0

$9,500,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0STBG $0

$9,500,000 $0

Funding
By Category

$0$0

$0

$905,624

$460,057

August 2026 Future Amendment

HWY YOE COST

Construction: $9,056,244

$452,812

CANCELLED
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$8,123,700

$6,500,000

$8,123,700

$6,500,000

$318,500

 19210 0912-73-247

 19210 0912-73-247 11/22/2024

10-Aug-26

Houston Galveston CS C

FM 3005

7 1/2 MILE RD

Houston Galveston CS C

FM 3005

7 1/2 Mile Road

$6,500,000

$6,500,000

FY 2027/

GALVESTON

MPOID / CSJ STIP Revision Date:

 CITY OF GALVESTON

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:STEWART RD

Mill & Overlay and localized base repairs

Project History : Amendment # SEP-2026- 2026-09-25 Modify project scope at the sponsor's request.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2026 /

GALVESTON

STIP Revision Date:

 CITY OF GALVESTON

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

STEWART RD

Mill & Overlay, localized base repairs, addition of paved shoulders for dedicated bicycle lanes and crushed concrete or limestone transition 
between the pavement and existing grade.

Project History : Amendment # OCT-2024C- 10/25/2024 Program Carryover-Spend Down project with STBG funds in FY 2026 of TXDOT Statewide 
Preventative Maintenance and Rehabilitation Program.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$318,500

 0

 1,300,000

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

7

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 7

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$6,500,000 $0 $0 $6,500,000

$0 $6,500,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

STBG $0

$6,500,000 $0

Funding
By Category

$0

Local
Contribution

$6,500,000 $6,500,000$0

$6,500,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0STBG $0

$6,500,000 $0

Funding
By Category

$0$0

$0

$6,500,000

$650,000

$330,200

$0

$650,000

$330,200

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$325,000

$6,500,000

$325,000
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$17,299,424

$14,520,000

$13,963,447

$11,720,000

$678,246

 19236 0912-37-267

 19236 0912-37-267 11/17/2025

10-Aug-26

Houston Montgomery VA C:E

VA

VA  1,789.60

 90.64

Houston Montgomery VA C:E

VA

VA

 90.64

 1,789.60

$14,520,000

$11,720,000

FY 2027/

NONE

MPOID / CSJ STIP Revision Date:

 MONTGOMERY COUNTY

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:MONTGOMERY COUNTY

Replace/upgrade 129 signal cabinets, controllers, and radar detection equipment. Install new advanced transportation monitoring system (TMS) 
where no TMS exists currently. Purchase/install 364 new advanced pedestrian buttons and restripe pavement marking.

Project History : Amendment# SEP-2026: 2026-09-25: Add $3.5M of CMAQ at the sponsor's request to accommodate significant changes in regulations and 
design standards since the origin system design in 2007.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2027 /

NONE

STIP Revision Date:

 MONTGOMERY COUNTY

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

MONTGOMERY COUNTY

Replace/upgrade 129 signal cabinets, controllers, and radar detection equipment. Install new advanced transportation monitoring system (TMS) 
where no TMS exists currently. Purchase/install 364 new advanced pedestrian buttons and restripe pavement marking.

Project History : Approved # May 2026- 05/22/2026 Programmed in FY 2027 with Cat-5 and Cat-7 funding matched with TDCs.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$547,455

 2,904,000

 2,344,000

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

7,5

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 7,5

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$7,600,000 $0 $0 $7,600,000

$6,920,000 $0 $0 $6,920,000

$0 $14,520,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

STP-MM $0

CMAQ $0

$14,520,000 $0

Funding
By Category

$0

Local
Contribution

$7,600,000 $7,600,000$0

$4,120,000 $4,120,000$0

$11,720,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0STP-MM $0

$0CMAQ $0

$11,720,000 $0

Funding
By Category

$0$0

$0

$13,841,754

$1,384,175

$703,161

$0

$1,117,255

$567,565

             August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$692,088

$11,172,545

$558,627
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$267,669,544

$200,773,950

$9,837,924

 19318 0110-04-226

 19318

10-Aug-26

Houston Montgomery IH 45 C

HARDY TOLL ROAD

WOODLANDS PKWY  0.18

 2.69

$200,773,950

FY 2036/

NONE

MPOID / CSJ STIP Revision Date:

 MONTGOMERY COUNTY

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:IH 45

CONSTRUCT NB AUXILIARY LANE FROM N OF SH 99 TO RAMP CONNECTING TO NBFR. CONSTRUCT BRAIDED RAMPS 
RELOCATING AND CONNECTING NB HARDY TOLL RD TO NB IH 45 GP LANES AND IH 45 NBFR, RELOCATING AND 
CONNECTING SH IH 45 GP LANES AND SH IH45 SBFR TO SB HARDY T

Project History : Amendment # SEP-2026- 2026-09-25 Donate $15M of federal CMAQ funds to create ROW project, MPO ID 19611, in FY 2027.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History : Amendment # DEC 2025- 12/12/2025 Amended to the 2045 RTP Update Project Listing



Added to the project location, description, total cost and fiscal year

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

5

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$160,619,160 $0 $40,154,790 $200,773,950

$0 $200,773,950

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

CMAQ $0

$160,619,160 $40,154,790

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$18,750,000

$200,773,950

$20,077,395

$10,199,317

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$8,030,958
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$790,896

$613,193

$30,046

 19339

 19339

10-Aug-26

Houston Galveston CS C

AT 33RD ST

-  0.03

 0.01

$613,193

Cancel/

GALVESTON

MPOID / CSJ STIP Revision Date:

 CITY OF GALVESTON

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:SEAWALL BLVD

CONSTRUCT A NEW TRAFFIC SIGNAL

Project History : Amendment # SEP-2026- 2026-09-25 Cancel project at the sponsor's request as they have decided to use local funding.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History : Approved # May 2026- 05/22/2026 Program in FY 2027 with Cat-5 funding based on TPC approval of the PSP recommendations in February 
2025.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

5

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$490,554 $0 $122,639 $613,193

$0 $613,193

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

CMAQ $0

$490,554 $122,639

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$0

$613,193

$61,319

$31,150

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$55,187
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$44,679,991

$36,038,063

$1,765,865

 19395 3510-10-024

 19395

10-Aug-26

Beaumont Chambers SH 99 C

S LANGSTON DR

KILGORE PKWY

$36,038,063

FY 2027/

NONE

MPOID / CSJ STIP Revision Date:

 TXDOT BEAUMONT DISTRICT

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:SH 99

Widen toll lanes from 2 to 4 (SEG I-1 and I-2)

Project History : Amendment # SEP-2026- 2026-09-25 Program in FY 2027 with $36.0M of State Toll funding at TXDOT's request.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History : Amendment # DEC 2025- 12/23/2025 Amended/Added to 2045 RTP Update Amendment Project Listing

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

3

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$0 $36,038,063 $0 $36,038,063

$36,038,063 $36,038,063

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

TOLL $0

$0 $0

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$0

$36,038,063

$3,603,806

$1,830,734

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$1,441,523
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$320,685,448

$258,659,016

$12,674,292

 19402 3510-09-005

 19402

10-Aug-26

Beaumont Liberty SH 99 SEG H C

COMMUNITY DR (SOUTH)

US 90

$258,659,016

FY 2028/

NONE

MPOID / CSJ STIP Revision Date:

 TXDOT BEAUMONT DISTRICT

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:SH 99 SEG H

WIDEN FROM 2 TO 4 LANE TOLLWAY (SEG H)

Project History : Amendment # SEP-2026- 2026-09-25 Program in FY 2028 with $285.7M of State Toll funding at TXDOT's request.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History : Amendment # DEC 2025- 12/23/2025 Amended/Added to 2045 RTP Update Amendment Project Listing

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

3

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$0 $258,659,016 $0 $258,659,016

$258,659,016 $258,659,016

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

TOLL $0

$0 $0

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$0

$258,659,016

$25,865,902

$13,139,878

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$10,346,361
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SH 99 SEG I-1

$52,355,405

$42,228,912

$2,069,217

 19403 3510-10-023

 19403

10-Aug-26

Beaumont Chambers C

LIBERTY C/L S

E OF SH 146 (IN MONT BELVIEU)

$42,228,912

FY 2028/

NONE

MPOID / CSJ STIP Revision Date:

 TXDOT BEAUMONT DISTRICT

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:SH 99 SEG I-1

WIDEN FROM 2 LANES TO 4 LANES TOLLWAY (SEG I-1)

Project History :

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History : Amendment # NOV 2025- 10/29/2025 Added to 2045 RTP Update Project Listing

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

3

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$0 $42,228,912 $0 $42,228,912

$42,228,912 $42,228,912

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

TOLL $0

$0 $0

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$0

$42,228,912

$4,222,891

$2,145,229

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$1,689,156

Amendment# SEP-2026: 2026-09-25: Program in FY 2028 with $42.2M of State Toll funding at TXDOT's request.
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SH 99 SEG I-1

$230,363,783

$185,807,213

$9,104,553

 19404 3510-09-006

 19404

10-Aug-26

Beaumont Liberty C

US 90

CHAMBERS C/L

$185,807,213

FY 2028/

NONE

MPOID / CSJ STIP Revision Date:

 TXDOT BEAUMONT DISTRICT

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:SH 99 SEG I-1

WIDEN 2 TO 4 LANE TOLLWAY (SEG I-1)

Project History : Amendment # SEP-2026- 2026-09-25 Program in FY 2028 with $185.8M of State Toll funding at TXDOT's request.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History : Amendment # NOV 2025- 10/29/2025 Added to 2045 RTP Update Project Listing

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

3

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$0 $185,807,213 $0 $185,807,213

$185,807,213 $185,807,213

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

TOLL $0

$0 $0

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$0

$185,807,213

$18,580,721

$9,439,006

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$7,432,289
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$696,041

$0

$120,000

$0

 19442

 19442 05/02/2025

10-Aug-26

Houston Montgomery VA Capital

VA

VA

Houston Montgomery VA Capital

VA

VA

$696,041

$120,000

FY 2027/

CONROE

MPOID / CSJ STIP Revision Date:

 CITY OF CONROE

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:CITY OF CONROE

CAPITAL EXPENDITURES FOR PUBLIC TRANSPORTATION: 5307 FY 2026

Project History : Amendment # SEP-2026- 2026-07-31 The City of Conroe has previously under-programmed FY 26 Capital funds. The requested adjustment 
will match the Federal Split

 letter and Conroe's Program of Projects.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2027 /

CONROE

STIP Revision Date:

 CITY OF CONROE

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

CITY OF CONROE

CAPITAL EXPENDITURES FOR PUBLIC TRANSPORTATION: 5307 FY 2026

Project History : Amendment # MAY 2026- 05/26/2026 Program in FY 27 of the 2027-2030 TIP

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$0

 139,208

 24,000

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FTA Sec. 5307

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: FTA Sec. 5307

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$696,041 $0 $0 $696,041

$0 $696,041

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

URBAN $0

$696,041 $0

Funding
By Category

$0

Local
Contribution

$120,000 $120,000$0

$120,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0URBAN $0

$120,000 $0

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$0

$0

$0

$696,041

$696,041
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$187,480

$0

$187,480

$0

 19443

 19443 05/02/2025

10-Aug-26

Houston Montgomery VA Operating

VA

VA

Houston Montgomery VA Operating

VA

VA

$187,480

$187,480

Cancel/

CONROE

MPOID / CSJ STIP Revision Date:

 CITY OF CONROE

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:CITY OF CONROE

OPERATIING EXPENDITURES FOR PUBLIC TRANSPORTATION, CAPITAL COST OF CONTRACTING FOR COMMUTER BUS: 5307 FY 
2025

Project History : Amendment # SEP-2026- 2026-07-31 Cancel project at the sponsor's request due to a change in funding priorities.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2026 /

CONROE

STIP Revision Date:

 CITY OF CONROE

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

CITY OF CONROE

OPERATIING EXPENDITURES FOR PUBLIC TRANSPORTATION, CAPITAL COST OF CONTRACTING FOR COMMUTER BUS: 5307 FY 
2025

Project History : Amendment # APR-2025- 04/25/2025 Program City of Conroe FTA grant revisions and new grant awards at the City's request.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$0

 37,496

 37,496

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FTA Sec. 5307

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: FTA Sec. 5307

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$187,480 $0 $0 $187,480

$0 $187,480

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

URBAN $0

$187,480 $0

Funding
By Category

$0

Local
Contribution

$187,480 $187,480$0

$187,480

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0URBAN $0

$187,480 $0

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$0

$0

$0

$187,480

$187,480
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$796,041

$0

$575,350

$0

 19444

 19444 05/02/2025

10-Aug-26

Houston Montgomery VA Operating

VA

VA

Houston Montgomery VA Operating

VA

VA

$796,041

$575,350

FY 2027/

CONROE

MPOID / CSJ STIP Revision Date:

 CITY OF CONROE

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:CITY OF CONROE

OPERATIING EXPENDITURES FOR PUBLIC TRANSPORTATION, LOCAL & COMMUTER SERVICES: 5307 FY 2026

Project History : Amendment # SEP-2026- 2026-09-25 Transfer the FTA Section 5307 funds from MPOID 19443 which is being closed. Adjust the FY26 5307 
Operating funds and TDCs of 19444 to match the Federal Split letter and Conroe's Program of Projects.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2027 /

CONROE

STIP Revision Date:

 CITY OF CONROE

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

CITY OF CONROE

OPERATIING EXPENDITURES FOR PUBLIC TRANSPORTATION, LOCAL & COMMUTER SERVICES: 5307 FY 2026

Project History : Amendment # MAY 2026- 05/26/2026 Program in FY 2027 with FTA Section 5307 funding and matching TDCs.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$0

 398,021

 575,350

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FTA Sec. 5307

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: FTA Sec. 5307

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$796,041 $0 $0 $796,041

$0 $796,041

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

URBAN $0

$796,041 $0

Funding
By Category

$0

Local
Contribution

$575,350 $575,350$0

$575,350

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0URBAN $0

$575,350 $0

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$0

$0

$0

$796,041
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$327,388

$0

$327,388

$0

 19546

 19546 11/17/2025

10-Aug-26

Houston Galveston VA Capital

VA

VA

Houston Galveston VA Capital

VA

VA

$327,388

$327,388

FY 2027/

GALVESTON

MPOID / CSJ STIP Revision Date:

 CITY OF GALVESTON

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:CITY OF GALVESTON

Purchase Rail Support Vehicle

Project History : Amendment # SEP-2026- 2026-09-25 Change Description to 'PURCHASE RAIL SUPPORT VEHICLE' to conform with new FTA program 
procurement requirements.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2027 /

GALVESTON

STIP Revision Date:

 CITY OF GALVESTON

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

CITY OF GALVESTON

Software/APC (Automatic Passenger Counters)

Project History : Amendment # MAY2026- 05/22/2026 Program in FY 2027 of the 2027-2030 TIP

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$0

 0

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FTA Sec. 5337

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: FTA Sec. 5337

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$272,823 $0 $54,565 $327,388

$0 $327,388

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

SOGR $0

$272,823 $54,565

Funding
By Category

$0

Local
Contribution

$272,823 $327,388$54,565

$327,388

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0SOGR $0

$272,823 $54,565

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$0

$0

$0

$327,388

$327,388

 
Page 64 of 115

Jim Dickinson
Highlight



$22,000,000

$20,000,000

$0

 19580

 19580

10-Aug-26

Houston Montgomery CR R:E REVIEW

SL 336 S

FM 1488

$20,000,000

FY 2027/

CONROE

MPOID / CSJ STIP Revision Date:

 MONTGOMERY COUNTY

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:OLD CONROE RD

WIDEN FROM 2 TO 4-LANES AND EXTEND ROADWAY ON NEW LOCATION INCLUDING BRIDGE OVER WEST FORK OF SAN 
JACINTO RIVER

Project History : Amendment # SEP-2026- 2026-09-25 Program in FY 2027 with STBG funding.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History : Approved # MAY-2026- 05/22/2026 PROGRAM ROW & E (REVIEW) PHASES.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 17,101

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

7

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$16,000,000 $0 $4,000,000 $20,000,000

$0 $20,000,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

STBG $0

$16,000,000 $4,000,000

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$20,000,000

$0

$2,000,000

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$0
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$4,232,928

$3,360,000

$164,640

 19599 1415-02-054

 19599

10-Aug-26

Houston Fort Bend FM 1464 C

FM 1093

W AIRPORT BLVD

$3,360,000

FY 2027/

NONE

MPOID / CSJ STIP Revision Date:

 TXDOT HOUSTON DISTRICT

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:FM 1464

Install New Continuous Safety LED Lighting

Project History : Amendment # SEP-2026- 2026-09-25 Program in FY 2027 of TXDOT's Statewide Safety Program with Cat-10 CRP funding.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History :

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

10

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$2,688,000 $672,000 $0 $3,360,000

$672,000 $3,360,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

CAT10-CRP $0

$2,688,000 $0

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$0

$3,360,000

$336,000

$170,688

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$201,600
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$142,577,000

$115,000,000

$5,635,000

 19600

 19600

10-Aug-26

Houston Montgomery CR C

SL 336

RIVERS EDGE DR

$115,000,000

FY 2029/

CONROE

MPOID / CSJ STIP Revision Date:

 MONTGOMERY COUNTY

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:OLD CONROE RD

WIDEN FROM 2 TO 4-LANES AND EXTEND ROADWAY ON NEW LOCATION INCLUDING BRIDGE OVER WEST FORK OF SAN 
JACINTO RIVER.

Project History : Amendment # SEP-2026- 2026-09-25 Program in FY 2029 with STBG funding.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History : Approved # MAY 2026- 05/22/2026 SPLIT FROM MPOID 17101 AND PROGRAM IN FY 29 OF THE 2027 TIP.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 17,101

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

7

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$92,000,000 $0 $23,000,000 $115,000,000

$0 $115,000,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

STBG $0

$92,000,000 $23,000,000

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$0

$115,000,000

$11,500,000

$5,842,000

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$4,600,000
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$267,669,544

$18,750,000

$9,837,924

 19611 0110-04-226

 19611

10-Aug-26

Houston Montgomery IH 45 N R

HARDY TOLL ROAD

WOODLANDS PARKWAY  0.18

 2.69

$18,750,000

FY 2027/

NONE

MPOID / CSJ STIP Revision Date:

 MONTGOMERY COUNTY

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:IH 45 N

CONSTRUCT AUXILIARY LANE FROM NORTH OF SH 99 TO THE RAMP CONNECTING TO NBFR. CONSTRUCT BRAIDED RAMPS 
RELOCATING AND CONNECTING NB HARDY TOLL RD TO NB IH 45 GP LANES AND IH 45 NBFR, RELOCATING AND 
CONNECTING SH IH45 GP LANES AND SH IH45 SBFR TO SB HARDY T

Project History : Amendment # SEP-2026- 2026-09-25 Split $15M federal CMAQ from 19318 and program in FY 2027 for ROW acquisition.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History :

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 19,318

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

5

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$15,000,000 $0 $3,750,000 $18,750,000

$0 $18,750,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

CMAQ $0

$15,000,000 $3,750,000

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$18,750,000

$200,773,950

$20,077,395

$10,199,317

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$8,030,958
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$16,050,214

$0

 19612

 19612

10-Aug-26

Houston Harris VA Capital

VA

VA

$16,050,214

FY 2027/

HOUSTON

MPOID / CSJ STIP Revision Date:

 METRO

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:METRO SERVICE AREA

PREVENTATIVE MAINTENANCE: 4 BUS OPERATING FACILITY ROOF REPLACEMENTS USING FY 2025 SECTION 5307 FUNDS. BOFS: 
NORTHWEST, FALLBROOK, POLK AND WEST.

Project History : Amendment # SEP-2026- 2026-09-25 Add Capital project in FY 2027 split from FTA Section 5307 funding derived from amendment of 19113.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History :

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 3,210,043

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FTA Sec. 5307

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$16,050,214 $0 $0 $16,050,214

$0 $16,050,214

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

URBAN $0

$16,050,214 $0

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$0

$16,050,214

$16,050,214
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$62,831,186

$7,500,000

$7,500,000

 19613

 19613

10-Aug-26

Houston Brazoria CR E

DIXIE FARM RD

CR 129 (FM 2351)

$7,500,000

FY 2027/

PEARLAND

MPOID / CSJ STIP Revision Date:

 BRAZORIA COUNTY

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:PEARLAND PKWY

CONSTRUCT NEW LOCATION, 4 LANE ROAD WITH RAISED MEDIAN, SIDEWALK AND TRAFFIC SIGNALS

Project History : Amendment # SEP-2026- 2026-09-25 Program E phase of STBG funded Pearland Parkway Extension, MPO ID 18135, in FY 2027.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History :

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

7

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$6,000,000 $0 $1,500,000 $7,500,000

$0 $7,500,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

STBG $0

$6,000,000 $1,500,000

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$1,000,000

$47,536,128

$4,853,613

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$1,941,445

 
Page 70 of 115

Jim Dickinson
Highlight



$62,831,186

$1,000,000

$7,500,000

 19614

 19614

10-Aug-26

Houston Brazoria CR R

DIXIE FARM RD

CR 129 (FM 2351)

$1,000,000

FY 2029/

PEARLAND

MPOID / CSJ STIP Revision Date:

 BRAZORIA COUNTY

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:PEARLAND PKWY

PEARLAND PARKWAY EXTENSION RIGHT-OF-WAY

Project History : Amendment # SEP-2026- 2026-09-25 Program ROW phase for MPO ID 18135 with $1.0M of STBG in FY 2029.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History :

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 18,135

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

7

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$800,000 $0 $200,000 $1,000,000

$0 $1,000,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

STBG $0

$800,000 $200,000

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$1,000,000

$47,536,128

$4,853,613

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$1,941,445
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$57,030,800

$46,000,000

$2,254,000

 19615 3510-05-062

 19615

10-Aug-26

Houston Harris SH 99 C

BRIDGELAND CREEK PKWY

N BRIDGELAND LAKE PKWY

$46,000,000

FY 2027/

NONE

MPOID / CSJ STIP Revision Date:

 TXDOT HOUSTON DISTRICT

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:SH 99

Construct New 2-Lane Northbound and Southbound Frontage Roads, Reverse Ramps, and Add U-Turns (Segment E)

Project History : Amendment # SEP-2026- 2026-09-25 Program in FY 2027 with Local funding for Harris County MUD #3.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History :

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

3

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$0 $0 $46,000,000

$0 $46,000,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

LOCAL $0

$0 $46,000,000

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$0

$46,000,000

$4,600,000

$2,336,800

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$1,840,000
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2023 - 2026 TRANSPORTATION IMPROVEMENT PROGRAM 
2045 REGIONAL TRANSPORTATION PLAN

August 2026 Future Amendment

$66,150,178

$113,727,178

$201,150,178

$113,727,178

 17101

 17101 11/17/2025

11-Aug-26

Houston Montgomery CR 19,580

Houston Montgomery CS

$66,150,178

$201,150,178

HOUSTON-GALVESTON MPO

MPOID / CSJ

CONROE

STIP Revision Date:

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

OLD CONROE RD

RIVERS EDGE DR

FM 1488

RECONSTRUCT AND WIDEN FROM 2 TO 4-LANES

NOx:

VOC: kg/day

kg/day

7,3FUNDING CATEGORY:

Amendment # SEP-2026- 2026-09-25 Modify STBG funding in 10Y to reflect the programming of 19580 and 19600 in the TIP. Delay from FY 
2029 to FY 2031.

Project History :

Remarks: Parent: 19580; Children: 17101, 19600

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Right Of Way:

Construction:

Contingencies:

Total Project Cost

MPOID / CSJ

CONROE

STIP Revision Date:

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

OLD CONROE RD

SL 336 S

FM 1488

WIDEN FROM 2 TO 4-LANES AND EXTEND ROADWAY ON NEW LOCATION INCLUDING BRIDGE OVER WEST FORK OF SAN 
JACINTO RIVER

NOx:

VOC: kg/day

kg/day

7,3FUNDING CATEGORY:

Amendment # DEC 2025- 2025-12-18 Amended to the 2045 RTP Update Project Listing



Added to the project description

Project History :

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Right Of Way:

Construction:

Contingencies:

Total Project Cost

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

 0

 0

$5,635,000

$20,000,000

$66,150,178

$11,500,000

$5,635,000

$20,000,000

$66,150,178

$11,500,000

0912-37-231

0912-37-231

Proposed

Current

C

C

DISTRICT COUNTY PMPOID CITY YOE COST

FY 2031/

 MONTGOMERY COUNTY

PROJECT STATUS: 10 Y

Construction Engineering:

Indirects:

Bond Financing:

TDC:

DISTRICT COUNTY PMPOID CITY YOE COST

FY 2029/

 MONTGOMERY COUNTY

PROJECT STATUS: 10 Y

Construction Engineering:

Indirects:

Bond Financing:

TDC:

LOCAL CONT

$0$11,797,491

$7,162,723$0

$47,189,964 $0 $58,987,455STBG

$0 $0 $7,162,723

$47,189,964 $0 $66,150,178

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0 $0

Funding
By Category

Local
Contribution

$11,797,491 $7,162,723

LOCAL CONT

$0$38,797,491

$7,162,723$0

$155,189,964 $0 $193,987,455STBG

$0 $0 $7,162,723

$155,189,964 $0 $201,150,178

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0 $0

Funding
By Category

Local
Contribution

$38,797,491 $7,162,723

$4,600,000

$5,842,000

$4,600,000

$5,842,000

HWY PROJECT SPONSORPHASE

$0

HWY PROJECT SPONSORPHASE

$0
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$62,831,186

$47,536,128

$62,831,186

$56,036,128

$7,500,000

 18135

 18135

11-Aug-26

Houston Brazoria CR C

DIXIE FARM RD

CR 129 (FM 2351)

Houston Brazoria CR C

DIXIE FARM RD

CR 129 (FM 2351)

$47,536,128

$56,036,128

FY 2034/

PEARLAND

MPOID / CSJ STIP Revision Date:

 BRAZORIA COUNTY

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:PEARLAND PKWY

CONSTRUCT NEW LOCATION, 4 LANE ROAD WITH RAISED MEDIAN, SIDEWALK AND TRAFFIC SIGNALS.

Project History : Amendment# SEP-2026: 2026-09-25: Reduce the funding by $8.5M dollars which will be used to create E-phase, MPO ID 19613, in FY 2027, 
and $1.0M for R-phase MPO ID 19614 in FY 2029.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2034 /

NONE

STIP Revision Date:

 BRAZORIA COUNTY

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

PEARLAND PKWY

CONSTRUCT NEW LOCATION, 4 LANE ROAD WITH RAISED MEDIAN, SIDEWALK AND TRAFFIC SIGNALS.

Project History : Amendment # DEC 2025- 12/12/2025 Amended to the 2945 RTP Update Project Listing



Added to the project description and Total Project Cost.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

$7,500,000

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

7

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 7

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$38,028,902 $0 $9,507,226 $47,536,128

$0 $47,536,128

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

STBG $0

$38,028,902 $9,507,226

Funding
By Category

$0

Local
Contribution

$44,828,902 $56,036,128$11,207,226

$56,036,128

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0STBG $0

$44,828,902 $11,207,226

Funding
By Category

$0$0

$1,000,000

$47,536,128

$4,853,613

$0

$1,000,000

$4,853,613

$0

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

            August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$1,941,445

$47,536,128

$1,941,445
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2023 - 2026 TRANSPORTATION IMPROVEMENT PROGRAM 
2045 REGIONAL TRANSPORTATION PLAN

August 2026 Future Amendment

$604,900,000

$731,130,720

$604,900,000

$731,130,720

 18872

 18872 08/15/2024

11-Aug-26

Houston Brazoria SH 99

Houston Brazoria SH 99

$604,900,000

$604,900,000

HOUSTON-GALVESTON MPO

MPOID / CSJ

NONE

STIP Revision Date:

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

SH 99

N OF FM 2403

SH 288

SEG B-2: CONSTRUCT NEW LOCATION, 4-LANE TOLLWAY WITH INTERCHANGES AT FM 1462, FM 2917, AND SH 36 AND TWO 
NON-CONTINUOUS 2-LANE FRONTAGE ROADS

NOx:

VOC: kg/day

kg/day

3,9998FUNDING CATEGORY:

Amendment # SEP-2026- 2026-09-25 Delay from FY 2027 to FY 2035 due to a change in the sponsor's priorities.Project History :

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Right Of Way:

Construction:

Contingencies:

Total Project Cost

MPOID / CSJ

NONE

STIP Revision Date:

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

SH 99

N OF FM 2403

SH 288

SEG B: CONSTRUCT 4-LANE TOLLWAY WITH INTERCHANGES AND TWO NON-CONTINUOUS 2-LANE FRONTAGE ROADS

NOx:

VOC: kg/day

kg/day

3,9998FUNDING CATEGORY:

Amendment # MAR-2023- 2023-03-24 Limit clarification only: use 'N OF FM 2403' because SH 99 crosses FM 1462 in multiple locations.  Delay 
to FY 2027. Change sponsor to Brazoria County.

Project History :

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Right Of Way:

Construction:

Contingencies:

Total Project Cost

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

 0

 0

$25,793,600

$78,500,000

$526,400,000

$52,640,000

$25,793,600

$78,500,000

$526,400,000

$52,640,000

3510-02-008

3510-02-008

VERSION #2

VERSION #1

C:R

C:R

DISTRICT COUNTY PMPOID CITY YOE COST

FY 2035/

 BRAZORIA COUNTY TOLL ROAD 
AUTHORITY

PROJECT STATUS: 10 Y

Construction Engineering:

Indirects:

Bond Financing:

TDC:

DISTRICT COUNTY PMPOID CITY YOE COST

FY 2027/

 BRAZORIA COUNTY

PROJECT STATUS: TIP

Construction Engineering:

Indirects:

Bond Financing:

TDC:

$0$0

$0$0

$0 $526,400,000 $526,400,000TOLL

$0 $78,500,000 $78,500,000ROW

$0 $604,900,000 $604,900,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0 $0

Funding
By Category

Local
Contribution

$0

$0$0

$0$0

$0 $526,400,000 $526,400,000TOLL

$0 $78,500,000 $78,500,000ROW

$0 $604,900,000 $604,900,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0 $0

Funding
By Category

Local
Contribution

$0

$21,056,000

$26,741,120

$21,056,000

$26,741,120

HWY PROJECT SPONSORPHASE

$0

HWY PROJECT SPONSORPHASE

$0
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$2,040,876

$1,620,000

 18896 0675-08-123 11/17/2025

10-Aug-26

Houston Montgomery IH 45 N C

AT LONG STREET RD

$1,620,000

MPOID / CSJ FY 2027 /

WILLIS

STIP Revision Date:

 TXDOT HOUSTON DISTRICT

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

IH 45 N

CONSTRUCT TRUCK PARKING LOT FOR TRUCK REST STOP WITH APPROXIMATELY 15 SPACES NEAR LOVE'S TRUCK STOP.

Project History : Approved # May 2026- 05/22/2026 Programmed in FY 2027 with CRP funding.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$79,380

 0

PROPOSED VERSION

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 10

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Local
Contribution

$1,296,000 $1,620,000$0

$1,620,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$324,000CAT10-CRP $0

$1,296,000 $0

Funding
By Category

$0$324,000

$0

$162,000

$82,296

August 2026 Future Amendment

HWY YOE COST

Construction: $1,620,000

$97,200

CANCELLEDLLED
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$1,710,976

$303,876

$1,710,976

$303,876

$303,876

11/17/2025

10-Aug-26

Houston Fort Bend US 90A E

PITTS RD

CRAVENS RD  0.32

 4.78

Houston Fort Bend US 90A E

PITTS RD

CRAVENS RD

$303,876

$303,876

FY 2027 19014 / 

SUGAR LAND

MPOID / CSJ STIP Revision Date:

 CITY OF SUGAR LAND

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:US 90A

ENGINEERING FOR INSTALLATION OF RAILROAD MONITORING SYSTEM AND DMS SIGNS FOR US 90A AT-GRADE RAILROAD 
CROSSINGS

Project History : Amendment # SEP-2026- 2026-09-25 Program in FY 2027 of the TIP/STIP changing funding from STBG to CMAQ.

Remarks: Construction: 19017

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2026  19014 / 

SUGAR LAND

STIP Revision Date:

 CITY OF SUGAR LAND

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

US 90A

ENGINEERING FOR INSTALLATION OF RAILROAD MONITORING SYSTEM AND DMS SIGNS FOR US 90A AT-GRADE RAILROAD 
CROSSINGS

Project History : Amendment # OCT-2025A- 10/30/2025 Delay from FY 2025 to FY 2026 to match TXDOT Statewide Program schedule.

Remarks: Construction: 19017

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$303,876

 19,017

 19,017

 0

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

5

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 7

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$243,101 $0 $60,775 $303,876

$0 $303,876

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

CMAQ $0

$243,101 $60,775

Funding
By Category

$0

Local
Contribution

$243,101 $303,876$60,775

$303,876

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0STBG $0

$243,101 $60,775

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$1,407,100

$0

$1,407,100
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$1,710,976

$1,407,100

$1,710,976

$1,407,100

$303,876

 19017 0027-08-192

 19017 0027-08-192 08/15/2024

10-Aug-26

Houston Fort Bend US 90A C

PITTS RD

CRAVENS RD  0.32

 4.78

Houston Fort Bend US 90A C

PITTS RD

CRAVENS RD

$1,407,100

$1,407,100

FY 2028/

SUGAR LAND

MPOID / CSJ STIP Revision Date:

 CITY OF SUGAR LAND

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:US 90A

INSTALLATION OF RAILROAD MONITORING SYSTEM AND DMS SIGNS FOR US 90A AT-GRADE RAILROAD CROSSINGS.

Project History : Amendment # SEP-2026- 2026-09-25 Program in FY 2028 of the TIP/STIP changing funding from STBG to CMAQ.

Remarks: 2023 PSP Project ID 751. E phase 19014.

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2026 /

SUGAR LAND

STIP Revision Date:

 CITY OF SUGAR LAND

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

US 90A

INSTALLATION OF RAILROAD MONITORING SYSTEM AND DMS SIGNS FOR US 90A AT-GRADE RAILROAD CROSSINGS.

Project History : Approved # June 2024- 06/28/2024 Group 'C' phase of City of Sugar Land US 90A Railroad monitoring and communications system selected in 
the 2023 PSP under Regional Goods Movement category in FY 2025 of the TXDOT Statewide ITS Program with Cat-7 funds.

Remarks: 2023 PSP Project ID 751. E phase 19014.

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$303,876

 0

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

5

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 7

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$1,125,680 $0 $281,420 $1,407,100

$0 $1,407,100

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

CMAQ $0

$1,125,680 $281,420

Funding
By Category

$0

Local
Contribution

$1,125,680 $1,407,100$281,420

$1,407,100

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0STBG $0

$1,125,680 $281,420

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$1,407,100

$0

$1,407,100
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$269,164,000

$226,000,000

$269,164,000

$226,000,000

$8,820,000

 19025 0508-01-396

 19025 0508-01-396 08/08/2026

10-Aug-26

Houston Harris IH 10 C:R

E OF GREGG ST

E OF WACO ST

Houston Harris IH 10 C:R

E OF GREGG ST

E OF WACO ST

$226,000,000

$226,000,000

FY 2032/

HOUSTON

MPOID / CSJ STIP Revision Date:

 TXDOT HOUSTON DISTRICT

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:IH 10

RECONSTRUCT 8 MAINLANES (ML) FROM E. OF GREGG ST. TO E. OF WACO ST.; CONSTRUCT 3 IH 10 EXPRESS LANES (2 WB, 1 EB) 
FROM E. OF GREGG ST. TO W. OF WACO ST. (NHHIP SEG-3C-1)

Project History : Amendment # SEP-2026- 2026-09-25 Delay from FY 2028 in the TIP to FY 2032 in the 10Y to allow for nearby drainage project (CSJ 0508-01-
410) to be completed.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2028 /

HOUSTON

STIP Revision Date:

 TXDOT HOUSTON DISTRICT

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

IH 10

RECONSTRUCT 8 MAINLANES (ML) FROM E. OF GREGG ST. TO E. OF WACO ST.; CONSTRUCT 3 IH 10 EXPRESS LANES (2 WB, 1 EB) 
FROM E. OF GREGG ST. TO W. OF WACO ST. (NHHIP SEG-3C-1)

Project History : Approved # May 2026- 05/22/2026 Delay from FY 2027 to FY 2028.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$8,820,000

 0

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

4,9998,12

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 4,9998,12

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$124,000,000 $31,000,000 $0 $155,000,000

$46,000,000 $0 $0 $46,000,000

$20,000,000 $5,000,000 $0 $25,000,000

$36,000,000 $226,000,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

12CL-CLRLANE

ST-WIDE $0

ROW $0

$0

$190,000,000 $0

Funding
By Category

$0

Local
Contribution

$124,000,000 $155,000,000$0

$46,000,000 $46,000,000$0

$20,000,000 $25,000,000$0

$226,000,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

12CL-CLRLANE

$31,000,000ST-WIDE $0

$0ROW $0

$5,000,000 $0

$190,000,000 $0

Funding
By Category

$0$36,000,000

$46,000,000

$180,000,000

$18,000,000

$9,144,000

$46,000,000

$18,000,000

$9,144,000

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$7,200,000

$180,000,000

$7,200,000
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$6,846,958

$5,746,887

$4,596,293

$3,827,204

$268,444

 19065 0912-34-240

 19065 0912-34-240 11/17/2025

10-Aug-26

Houston Fort Bend TR C:E

VOSS RD

CULLINAN PARK

Houston Fort Bend TR C:E

VOSS RD

CULLINAN PARK

$5,746,887

$3,827,204

FY 2026/

SUGAR LAND

MPOID / CSJ STIP Revision Date:

 CITY OF SUGAR LAND

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:GANNOWAY LAKE TRAIL

Reconstruct & widen sidewalk along Burney Rd from Voss Rd to south of Vinehill Rd, construct new boardwalk around south end of Gannoway 
Lake, new SUP from boardwalk to Imperial subdivision, a new pedestrian bridge over Oyster Creek (continued in Remarks)

Project History :

Remarks:

Amendment# SEP-2026: 2026-09-25: Cover a $1.9M cost overrun with additional STBG funds split 50/50 and modify the project scope at the 
sponsor's request.

...and an extension of the concrete trail from the bridge to Cullinan Park.

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2025 /

SUGAR LAND

STIP Revision Date:

 CITY OF SUGAR LAND

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

GANNOWAY LAKE TRAIL

Construct concrete trail

Project History : Amendment # DEC 2025- 12/19/2025 Amended/Added 2045 RTP Update Amendment Project Listing. Changed FY and TPC.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$178,773

 765,441

 765,441

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

7,7,3

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 7

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$3,824,204 $0 $0 $3,824,204

$961,342 $0 $240,336 $1,201,678

$0 $0 $721,005

$0 $5,746,887

Authorized Funding by Category/Share:

StateFederal Local

Funding by share:

LOCAL CONT

STBG $0

STBG $0

$721,005

$4,785,546

Funding
By Category

$0$721,005$0$240,336

Local
Contribution

$3,827,204 $3,827,204$0

$3,827,204

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0STBG $0

$3,827,204 $0

Funding
By Category

$0$0

$0

$5,478,443

$547,844

$278,305

$0

$364,843

$185,340

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$273,922

$3,648,431

$218,906
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$1,977,362

$0

$1,977,362

$0

 19081

 19081 08/03/2026

10-Aug-26

Houston Harris VA Capital

VA

VA

Houston Harris VA Operating

VA

VA

$1,977,362

$1,977,362

FY 2027/

HOUSTON

MPOID / CSJ STIP Revision Date:

 METRO

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:METRO SERVICE AREA

PREVENTATIVE MAINTENANCE: LIGHT RAIL VEHICLE TRUCK REHABILITATION USING FY 2023 FTA SECTION 5307 FUNDS

Project History : Amendment# SEP-2026: 2026-09-25: Change scope and phase of work from Operating to Capital, adding TDCs as match.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2027 /

HOUSTON

STIP Revision Date:

 METRO

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

METRO SERVICE AREA

FY2023 5307: METRO POLICE SAFETY AND SECURITY OPERATING ASSISTANCE

Project History : Amendment # MAY 2026- 05/26/2026 PROGRAM IN FY 2027 OF THE 27-30 TIP

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$0

 395,472

 988,681

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FTA Sec. 5307

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: FTA Sec. 5307

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$1,977,362 $0 $0 $1,977,362

$0 $1,977,362

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

URBAN $0

$1,977,362 $0

Funding
By Category

$0

Local
Contribution

$1,977,362 $1,977,362$0

$1,977,362

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0URBAN $0

$1,977,362 $0

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$0

$0

$0

$1,977,362

$1,977,362
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$7,280,000

$7,280,000

 19091 08/15/2024

10-Aug-26

Houston Galveston VA C

VA

VA

$7,280,000

MPOID / CSJ FY 2027 /

GALVESTON

STIP Revision Date:

 CITY OF GALVESTON

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

CITY OF GALVESTON

CONSTRUCTION - TROLLEY BARN/MAINTENANCE FACILITY REFURBISHMENT

Project History : Approved # June 2024- 06/28/2024 Program in FY 2027 with RAISE grant funding.

Remarks: The funding estimate includes an anticipated state allocation of 1,300,000 TDCs.

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$0

 0

PROPOSED VERSION

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 3

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Local
Contribution

$6,500,000 $7,280,000$780,000

$7,280,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0Cat-3 $0

$6,500,000 $780,000

Funding
By Category

$0$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction: $7,280,000

$0

CANCELLEDCELLED
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$4,232,928

$3,360,000

 19101 0508-01-395 08/15/2024

10-Aug-26

Houston Harris IH 10 E C

AT EMPTY LOT W OF 1876 EAST FWY, BAYTOWN, TX 77521

-

$3,360,000

MPOID / CSJ FY 2028 /

BAYTOWN

STIP Revision Date:

 TXDOT HOUSTON DISTRICT

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

IH 10 E

CONSTRUCT TRUCK PARKING LOT FOR TRUCK REST STOP WITH APPROXIMATELY 25 SPACES NEAR FLYING J TRUCK STOP.

Project History : Approved # JUNE 2024- 06/28/2024 Program with Cat-10/CRP in FY 2028.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$164,640

 0

PROPOSED VERSION

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 10

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Local
Contribution

$2,688,000 $3,360,000$0

$3,360,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$672,000CAT10-CRP $0

$2,688,000 $0

Funding
By Category

$0$672,000

$0

$336,000

$170,688

August 2026 Future Amendment

HWY YOE COST

Construction: $3,360,000

$201,600

CANCELLEDNCELLED
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$25,000,000

$0

$25,000,000

$0

 19104

 19104 08/03/2026

10-Aug-26

Houston Harris VA Capital

VA

VA

Houston Harris VA Operating

VA

VA

$25,000,000

$25,000,000

FY 2027/

HOUSTON

MPOID / CSJ STIP Revision Date:

 METRO

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:METRO SERVICE AREA

PREVENTATION MAINTENANCE: REBUILD LIGHT RAIL VEHICLE TRUCKS USING FY 2024 SECTION 5307 APPORTIONMENT

Project History : Amendment # SEP-2026- 2026-09-25 Change project description and phase of work from Operating to Capital. Add 5M TDCs as required 
match.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2027 /

HOUSTON

STIP Revision Date:

 METRO

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

METRO SERVICE AREA

SAFETY & SECURITY IMPLEMENTATION: FY2024 APPORTIONMENT

Project History : Amendment # MAY 2026- 05/26/2026 PROGRAM IN FY 2027 OF THE 27-30 TIP

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$0

 5,000,000

 12,500,000

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FTA Sec. 5307

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: FTA Sec. 5307

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$25,000,000 $0 $0 $25,000,000

$0 $25,000,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

URBAN $0

$25,000,000 $0

Funding
By Category

$0

Local
Contribution

$25,000,000 $25,000,000$0

$25,000,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0URBAN $0

$25,000,000 $0

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$0

$0

$0

$25,000,000

$25,000,000
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$17,375,639

$0

$33,425,853

$0

 19113

 19113 08/03/2026

10-Aug-26

Houston Harris VA Capital

VA

VA

Houston Harris VA Operating

VA

VA

$17,375,639

$33,425,853

FY 2027/

HOUSTON

MPOID / CSJ STIP Revision Date:

 METRO

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:METRO SERVICE AREA

PREVENTATIVE MAINTENANCE: REBUILD LIGHT RAIL VEHICLE TRUCKS USING FY 2025 FTA SECTION 5307 FUNDS

Project History : Amendment # SEP-2026- 2026-09-25 Reduce the funding, change the description, change the phase of work from Operating to Capital, and 
modify the number of TDCs used in lieu of matching funds.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2027 /

HOUSTON

STIP Revision Date:

 METRO

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

METRO SERVICE AREA

SAFETY & SECURITY IMPLEMENTATION: FY2025 APPORTIONMENT

Project History : Amendment # MAY 2026- 05/26/2026 PROGRAM IN FY 2027 OF THE 27-30 TIP

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$0

 3,475,128

 16,712,927

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FTA Sec. 5307

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: FTA Sec. 5307

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$17,375,639 $0 $0 $17,375,639

$0 $17,375,639

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

URBAN $0

$17,375,639 $0

Funding
By Category

$0

Local
Contribution

$33,425,853 $33,425,853$0

$33,425,853

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0URBAN $0

$33,425,853 $0

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$0

$0

$0

$17,375,639

$17,375,639
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$11,318,494

$9,500,000

 19209 0912-37-265 11/17/2025

10-Aug-26

Houston Montgomery CR C:E

FM 2978

SH 249

$9,500,000

MPOID / CSJ FY 2026 /

MAGNOLIA

STIP Revision Date:

 MONTGOMERY COUNTY

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

HARDIN STORE RD

Reconstruct from 2 lanes to 2 lanes

Project History : Amendment # AUG-2025A- 08/31/2025 Add engineering as an authorized phase of work at the sponsor's request.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$443,756

 1,900,000

PROPOSED VERSION

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 7

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Local
Contribution

$9,500,000 $9,500,000$0

$9,500,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0STBG $0

$9,500,000 $0

Funding
By Category

$0$0

$0

$905,624

$460,057

August 2026 Future Amendment

HWY YOE COST

Construction: $9,056,244

$452,812

CANCELLEDLED
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$8,123,700

$6,500,000

$8,123,700

$6,500,000

$318,500

 19210 0912-73-247

 19210 0912-73-247 11/22/2024

10-Aug-26

Houston Galveston CS C

FM 3005

7 1/2 MILE RD

Houston Galveston CS C

FM 3005

7 1/2 Mile Road

$6,500,000

$6,500,000

FY 2027/

GALVESTON

MPOID / CSJ STIP Revision Date:

 CITY OF GALVESTON

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:STEWART RD

Mill & Overlay and localized base repairs

Project History : Amendment # SEP-2026- 2026-09-25 Modify project scope at the sponsor's request.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2026 /

GALVESTON

STIP Revision Date:

 CITY OF GALVESTON

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

STEWART RD

Mill & Overlay, localized base repairs, addition of paved shoulders for dedicated bicycle lanes and crushed concrete or limestone transition 
between the pavement and existing grade.

Project History : Amendment # OCT-2024C- 10/25/2024 Program Carryover-Spend Down project with STBG funds in FY 2026 of TXDOT Statewide 
Preventative Maintenance and Rehabilitation Program.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$318,500

 0

 1,300,000

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

7

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 7

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$6,500,000 $0 $0 $6,500,000

$0 $6,500,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

STBG $0

$6,500,000 $0

Funding
By Category

$0

Local
Contribution

$6,500,000 $6,500,000$0

$6,500,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0STBG $0

$6,500,000 $0

Funding
By Category

$0$0

$0

$6,500,000

$650,000

$330,200

$0

$650,000

$330,200

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$325,000

$6,500,000

$325,000
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$17,299,424

$14,520,000

$13,963,447

$11,720,000

$678,246

 19236 0912-37-267

 19236 0912-37-267 11/17/2025

10-Aug-26

Houston Montgomery VA C:E

VA

VA  1,789.60

 90.64

Houston Montgomery VA C:E

VA

VA

 90.64

 1,789.60

$14,520,000

$11,720,000

FY 2027/

NONE

MPOID / CSJ STIP Revision Date:

 MONTGOMERY COUNTY

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:MONTGOMERY COUNTY

Replace/upgrade 129 signal cabinets, controllers, and radar detection equipment. Install new advanced transportation monitoring system (TMS) 
where no TMS exists currently. Purchase/install 364 new advanced pedestrian buttons and restripe pavement marking.

Project History : Amendment# SEP-2026: 2026-09-25: Add $3.5M of CMAQ at the sponsor's request to accommodate significant changes in regulations and 
design standards since the origin system design in 2007.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2027 /

NONE

STIP Revision Date:

 MONTGOMERY COUNTY

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

MONTGOMERY COUNTY

Replace/upgrade 129 signal cabinets, controllers, and radar detection equipment. Install new advanced transportation monitoring system (TMS) 
where no TMS exists currently. Purchase/install 364 new advanced pedestrian buttons and restripe pavement marking.

Project History : Approved # May 2026- 05/22/2026 Programmed in FY 2027 with Cat-5 and Cat-7 funding matched with TDCs.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$547,455

 2,904,000

 2,344,000

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

7,5

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: 7,5

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$7,600,000 $0 $0 $7,600,000

$6,920,000 $0 $0 $6,920,000

$0 $14,520,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

STP-MM $0

CMAQ $0

$14,520,000 $0

Funding
By Category

$0

Local
Contribution

$7,600,000 $7,600,000$0

$4,120,000 $4,120,000$0

$11,720,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0STP-MM $0

$0CMAQ $0

$11,720,000 $0

Funding
By Category

$0$0

$0

$13,841,754

$1,384,175

$703,161

$0

$1,117,255

$567,565

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$692,088

$11,172,545

$558,627
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2023 - 2026 TRANSPORTATION IMPROVEMENT PROGRAM 
2045 REGIONAL TRANSPORTATION PLAN

August 2026 Future Amendment

$200,773,950

$267,669,544

 19318

11-Aug-26

Houston Montgomery IH 45

 0.18

 2.69

$200,773,950

HOUSTON-GALVESTON MPO

MPOID / CSJ

NONE

STIP Revision Date:

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

IH 45

HARDY TOLL ROAD

WOODLANDS PKWY

CONSTRUCT NB AUXILIARY LANE FROM N OF SH 99 TO RAMP CONNECTING TO NBFR. CONSTRUCT BRAIDED RAMPS 
RELOCATING AND CONNECTING NB HARDY TOLL RD TO NB IH 45 GP LANES AND IH 45 NBFR, RELOCATING AND 
CONNECTING SB IH 45 GP LANES AND SB IH45 SBFR (Cont. in Remarks)

NOx:

VOC: kg/day

kg/day

5FUNDING CATEGORY:

Amendment # SEP-2026- 2026-09-25 Donate $15M of federal CMAQ funds to create ROW project, MPO ID 19611, in FY 2027.Project History :

Remarks: ,,,TO SB HARDY TOLL RD. CONSTRUCT AUXILIARY LANE CONNECTING SB GP LANES TO SB HARDY TOLL RD CONNECTOR 
RAMP

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Right Of Way:

Construction:

Contingencies:

Total Project Cost

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

 0

$9,837,924

$18,750,000

$200,773,950

$20,077,395

0110-04-226

Proposed Version

C

DISTRICT COUNTY PMPOID CITY YOE COST

FY 2036/

 MONTGOMERY COUNTY

PROJECT STATUS: 10 Y

Construction Engineering:

Indirects:

Bond Financing:

TDC:

$0$40,154,790$160,619,160 $0 $200,773,950CMAQ

$160,619,160 $0 $200,773,950

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0 $0

Funding
By Category

Local
Contribution

$40,154,790

$8,030,958

$10,199,317

HWY PROJECT SPONSORPHASE

$0
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$790,896

$613,193

$30,046

 19339

 19339

10-Aug-26

Houston Galveston CS C

AT 33RD ST

-  0.03

 0.01

$613,193

CCANCELLED/

GALVESTON

MPOID / CSJ STIP Revision Date:

 CITY OF GALVESTON

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:SEAWALL BLVD

CONSTRUCT A NEW TRAFFIC SIGNAL

Project History : Amendment # SEP-2026- 2026-09-25 Cancel project at the sponsor's request as they have decided to use local funding.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History : Approved # May 2026- 05/22/2026 Program in FY 2027 with Cat-5 funding based on TPC approval of the PSP recommendations in February 
2025.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

5

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$490,554 $0 $122,639 $613,193

$0 $613,193

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

CMAQ $0

$490,554 $122,639

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$0

$613,193

$61,319

$31,150

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$55,187
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$44,679,991

$36,038,063

$1,765,865

 19395 3510-10-024

 19395

10-Aug-26

Beaumont Chambers SH 99 C

S LANGSTON DR

KILGORE PKWY

$36,038,063

FY 2027/

NONE

MPOID / CSJ STIP Revision Date:

 TXDOT BEAUMONT DISTRICT

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:SH 99

Widen toll lanes from 2 to 4 (SEG I-1 and I-2)

Project History : Amendment # SEP-2026- 2026-09-25 Program in FY 2027 with $36.0M of State Toll funding at TXDOT's request.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History : Amendment # DEC 2025- 12/23/2025 Amended/Added to 2045 RTP Update Amendment Project Listing

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

3

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$0 $36,038,063 $0 $36,038,063

$36,038,063 $36,038,063

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

TOLL $0

$0 $0

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$0

$36,038,063

$3,603,806

$1,830,734

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$1,441,523
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$320,685,448

$258,659,016

$12,674,292

 19402 3510-09-005

 19402

10-Aug-26

Beaumont Liberty SH 99 SEG H C

COMMUNITY DR (SOUTH)

US 90

$258,659,016

FY 2028/

NONE

MPOID / CSJ STIP Revision Date:

 TXDOT BEAUMONT DISTRICT

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:SH 99 SEG H

WIDEN FROM 2 TO 4 LANE TOLLWAY (SEG H)

Project History : Amendment # SEP-2026- 2026-09-25 Program in FY 2028 with $285.7M of State Toll funding at TXDOT's request.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History : Amendment # DEC 2025- 12/23/2025 Amended/Added to 2045 RTP Update Amendment Project Listing

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

3

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$0 $258,659,016 $0 $258,659,016

$258,659,016 $258,659,016

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

TOLL $0

$0 $0

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$0

$258,659,016

$25,865,902

$13,139,878

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$10,346,361
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SH 99 SEG I-1

$52,355,405

$42,228,912

$2,069,217

 19403 3510-10-023

 19403

10-Aug-26

Beaumont Chambers C

LIBERTY C/L S

E OF SH 146 (IN MONT BELVIEU)

$42,228,912

FY 2028/

NONE

MPOID / CSJ STIP Revision Date:

 TXDOT BEAUMONT DISTRICT

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:SH 99 SEG I-1

WIDEN FROM 2 LANES TO 4 LANES TOLLWAY (SEG I-1)

Project History :

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History : Amendment # NOV 2025- 10/29/2025 Added to 2045 RTP Update Project Listing

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

3

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$0 $42,228,912 $0 $42,228,912

$42,228,912 $42,228,912

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

TOLL $0

$0 $0

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$0

$42,228,912

$4,222,891

$2,145,229

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$1,689,156

Amendment# SEP-2026: 2026-09-25: Program in FY 2028 with $42.2M of State Toll funding at TXDOT's request.
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SH 99 SEG I-1

$230,363,783

$185,807,213

$9,104,553

 19404 3510-09-006

 19404

10-Aug-26

Beaumont Liberty C

US 90

CHAMBERS C/L

$185,807,213

FY 2028/

NONE

MPOID / CSJ STIP Revision Date:

 TXDOT BEAUMONT DISTRICT

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:SH 99 SEG I-1

WIDEN 2 TO 4 LANE TOLLWAY (SEG I-1)

Project History : Amendment # SEP-2026- 2026-09-25 Program in FY 2028 with $185.8M of State Toll funding at TXDOT's request.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History : Amendment # NOV 2025- 10/29/2025 Added to 2045 RTP Update Project Listing

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

3

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$0 $185,807,213 $0 $185,807,213

$185,807,213 $185,807,213

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

TOLL $0

$0 $0

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$0

$185,807,213

$18,580,721

$9,439,006

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$7,432,289
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$696,041

$0

$120,000

$0

 19442

 19442 05/02/2025

10-Aug-26

Houston Montgomery VA Capital

VA

VA

Houston Montgomery VA Capital

VA

VA

$696,041

$120,000

FY 2027/

CONROE

MPOID / CSJ STIP Revision Date:

 CITY OF CONROE

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:CITY OF CONROE

CAPITAL EXPENDITURES FOR PUBLIC TRANSPORTATION: 5307 FY 2026

Project History : Amendment # SEP-2026- 2026-07-31 The City of Conroe has previously under-programmed FY 26 Capital funds. The requested adjustment 
will match the Federal Split

 letter and Conroe's Program of Projects.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2027 /

CONROE

STIP Revision Date:

 CITY OF CONROE

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

CITY OF CONROE

CAPITAL EXPENDITURES FOR PUBLIC TRANSPORTATION: 5307 FY 2026

Project History : Amendment # MAY 2026- 05/26/2026 Program in FY 27 of the 2027-2030 TIP

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$0

 139,208

 24,000

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FTA Sec. 5307

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: FTA Sec. 5307

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$696,041 $0 $0 $696,041

$0 $696,041

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

URBAN $0

$696,041 $0

Funding
By Category

$0

Local
Contribution

$120,000 $120,000$0

$120,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0URBAN $0

$120,000 $0

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$0

$0

$0

$696,041

$696,041
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$187,480

$0

$187,480

$0

 19443

 19443 05/02/2025

10-Aug-26

Houston Montgomery VA Operating

VA

VA

Houston Montgomery VA Operating

VA

VA

$187,480

$187,480

Cancel/

CONROE

MPOID / CSJ STIP Revision Date:

 CITY OF CONROE

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:CITY OF CONROE

OPERATIING EXPENDITURES FOR PUBLIC TRANSPORTATION, CAPITAL COST OF CONTRACTING FOR COMMUTER BUS: 5307 FY 
2025

Project History : Amendment # SEP-2026- 2026-07-31 Cancel project at the sponsor's request due to a change in funding priorities.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2026 /

CONROE

STIP Revision Date:

 CITY OF CONROE

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

CITY OF CONROE

OPERATIING EXPENDITURES FOR PUBLIC TRANSPORTATION, CAPITAL COST OF CONTRACTING FOR COMMUTER BUS: 5307 FY 
2025

Project History : Amendment # APR-2025- 04/25/2025 Program City of Conroe FTA grant revisions and new grant awards at the City's request.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$0

 37,496

 37,496

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FTA Sec. 5307

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: FTA Sec. 5307

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$187,480 $0 $0 $187,480

$0 $187,480

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

URBAN $0

$187,480 $0

Funding
By Category

$0

Local
Contribution

$187,480 $187,480$0

$187,480

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0URBAN $0

$187,480 $0

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$0

$0

$0

$187,480

$187,480
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$796,041

$0

$575,350

$0

 19444

 19444 05/02/2025

10-Aug-26

Houston Montgomery VA Operating

VA

VA

Houston Montgomery VA Operating

VA

VA

$796,041

$575,350

FY 2027/

CONROE

MPOID / CSJ STIP Revision Date:

 CITY OF CONROE

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:CITY OF CONROE

OPERATIING EXPENDITURES FOR PUBLIC TRANSPORTATION, LOCAL & COMMUTER SERVICES: 5307 FY 2026

Project History : Amendment # SEP-2026- 2026-09-25 Transfer the FTA Section 5307 funds from MPOID 19443 which is being closed. Adjust the FY26 5307 
Operating funds and TDCs of 19444 to match the Federal Split letter and Conroe's Program of Projects.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2027 /

CONROE

STIP Revision Date:

 CITY OF CONROE

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

CITY OF CONROE

OPERATIING EXPENDITURES FOR PUBLIC TRANSPORTATION, LOCAL & COMMUTER SERVICES: 5307 FY 2026

Project History : Amendment # MAY 2026- 05/26/2026 Program in FY 2027 with FTA Section 5307 funding and matching TDCs.

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$0

 398,021

 575,350

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FTA Sec. 5307

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: FTA Sec. 5307

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$796,041 $0 $0 $796,041

$0 $796,041

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

URBAN $0

$796,041 $0

Funding
By Category

$0

Local
Contribution

$575,350 $575,350$0

$575,350

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0URBAN $0

$575,350 $0

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$0

$0

$0

$796,041
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$327,388

$0

$327,388

$0

 19546

 19546 11/17/2025

10-Aug-26

Houston Galveston VA Capital

VA

VA

Houston Galveston VA Capital

VA

VA

$327,388

$327,388

FY 2027/

GALVESTON

MPOID / CSJ STIP Revision Date:

 CITY OF GALVESTON

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:CITY OF GALVESTON

Purchase Rail Support Vehicle

Project History : Amendment # SEP-2026- 2026-09-25 Change Description to 'PURCHASE RAIL SUPPORT VEHICLE' to conform with new FTA program 
procurement requirements.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY 2027 /

GALVESTON

STIP Revision Date:

 CITY OF GALVESTON

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

CITY OF GALVESTON

Software/APC (Automatic Passenger Counters)

Project History : Amendment # MAY2026- 05/22/2026 Program in FY 2027 of the 2027-2030 TIP

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

$0

 0

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FTA Sec. 5337

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY: FTA Sec. 5337

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

$0

TDC:

Funding Category
Local

Contribution

$272,823 $0 $54,565 $327,388

$0 $327,388

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

SOGR $0

$272,823 $54,565

Funding
By Category

$0

Local
Contribution

$272,823 $327,388$54,565

$327,388

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0

$0SOGR $0

$272,823 $54,565

Funding
By Category

$0$0

$0

$0

$0

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$0

$0

$0

$327,388

$327,388
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2023 - 2026 TRANSPORTATION IMPROVEMENT PROGRAM 
2045 REGIONAL TRANSPORTATION PLAN

August 2026 Future Amendment

$20,000,000

$228,727,178

 19580

11-Aug-26

Houston Montgomery CR $20,000,000

HOUSTON-GALVESTON MPO

MPOID / CSJ

CONROE

STIP Revision Date:

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

OLD CONROE RD

SL 336 S

FM 1488

WIDEN FROM 2 TO 4-LANES AND EXTEND ROADWAY ON NEW LOCATION INCLUDING BRIDGE OVER WEST FORK OF SAN 
JACINTO RIVER

NOx:

VOC: kg/day

kg/day

7FUNDING CATEGORY:

Amendment # SEP-2026- 2026-09-25 Program in FY 2027 with STBG funding.Project History :

Remarks: Parent: 19580; Children: 17101, 19600

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Right Of Way:

Construction:

Contingencies:

Total Project Cost

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

 0

$5,635,000

$20,000,000

$181,150,178

$11,500,000

PROPOSED VERSION

R:E REVIEW

DISTRICT COUNTY PMPOID CITY YOE COST

FY 2027/

 MONTGOMERY COUNTY

PROJECT STATUS: TIP

Construction Engineering:

Indirects:

Bond Financing:

TDC:

$0$4,000,000$16,000,000 $0 $20,000,000STBG

$16,000,000 $0 $20,000,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0 $0

Funding
By Category

Local
Contribution

$4,000,000

$4,600,000

$5,842,000

HWY PROJECT SPONSORPHASE

$0
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$4,232,928

$3,360,000

$164,640

 19599 1415-02-054

 19599

10-Aug-26

Houston Fort Bend FM 1464 C

FM 1093

W AIRPORT BLVD

$3,360,000

FY 2027/

NONE

MPOID / CSJ STIP Revision Date:

 TXDOT HOUSTON DISTRICT

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:FM 1464

Install New Continuous Safety LED Lighting

Project History : Amendment # SEP-2026- 2026-09-25 Program in FY 2027 of TXDOT's Statewide Safety Program with Cat-10 CRP funding.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History :

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

10

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$2,688,000 $672,000 $0 $3,360,000

$672,000 $3,360,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

CAT10-CRP $0

$2,688,000 $0

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$0

$3,360,000

$336,000

$170,688

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$201,600
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2023 - 2026 TRANSPORTATION IMPROVEMENT PROGRAM 
2045 REGIONAL TRANSPORTATION PLAN

August 2026 Future Amendment

$115,000,000

$162,577,000

 19600

11-Aug-26

Houston Montgomery CR 19,580 $115,000,000

HOUSTON-GALVESTON MPO

MPOID / CSJ

CONROE

STIP Revision Date:

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

OLD CONROE RD

SL 336

RIVERS EDGE DR

WIDEN FROM 2 TO 4-LANES AND EXTEND ROADWAY ON NEW LOCATION INCLUDING BRIDGE OVER WEST FORK OF SAN 
JACINTO RIVER.

NOx:

VOC: kg/day

kg/day

7FUNDING CATEGORY:

Amendment # SEP-2026- 2026-09-25 Program in FY 2029 with STBG funding.Project History :

Remarks: 19580: Parent; Children: 17101, 19600

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Right Of Way:

Construction:

Contingencies:

Total Project Cost

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

 0

$5,635,000

$20,000,000

$115,000,000

$11,500,000

ORIGINAL VERSION

C

DISTRICT COUNTY PMPOID CITY YOE COST

FY 2029/

 MONTGOMERY COUNTY

PROJECT STATUS: TIP

Construction Engineering:

Indirects:

Bond Financing:

TDC:

$0$23,000,000$92,000,000 $0 $115,000,000STBG

$92,000,000 $0 $115,000,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0 $0

Funding
By Category

Local
Contribution

$23,000,000

$4,600,000

$5,842,000

HWY PROJECT SPONSORPHASE

$0
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2023 - 2026 TRANSPORTATION IMPROVEMENT PROGRAM 
2045 REGIONAL TRANSPORTATION PLAN

August 2026 Future Amendment

$18,750,000

$267,669,544

 19611

11-Aug-26

Houston Montgomery IH 45 N 19,318

 0.18

 2.69

$18,750,000

HOUSTON-GALVESTON MPO

MPOID / CSJ

NONE

STIP Revision Date:

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

IH 45 N

HARDY TOLL ROAD

WOODLANDS PARKWAY

CONSTRUCT NB AUXILIARY LANE FROM NORTH OF SH 99 TO THE RAMP CONNECTING TO NBFR. CONSTRUCT BRAIDED 
RAMPS RELOCATING AND CONNECTING NB HARDY TOLL RD TO NB IH 45 GP LANES AND IH 45 NBFR, RELOCATING AND 
CONNECTING IH45 GP LANES AND IH45 SBFR TO SB HARDY...

NOx:

VOC: kg/day

kg/day

5FUNDING CATEGORY:

Amendment # SEP-2026- 2026-09-25 Split $15M federal CMAQ from 19318 and program in FY 2027 for ROW acquisition.Project History :

Remarks: ... TOLL RD. CONSTRUCT SB AUXILIARY LANE CONNECTING SB GP LANES TO SB HARDY TOLL RD CONNECTOR RAMP

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Right Of Way:

Construction:

Contingencies:

Total Project Cost

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

 0

$9,837,924

$18,750,000

$200,773,950

$20,077,395

0110-04-226

ORIGINAL VERSION

R

DISTRICT COUNTY PMPOID CITY YOE COST

FY 2027/

 MONTGOMERY COUNTY

PROJECT STATUS: TIP

Construction Engineering:

Indirects:

Bond Financing:

TDC:

$0$3,750,000$15,000,000 $0 $18,750,000CMAQ

$15,000,000 $0 $18,750,000

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

Funding by share: $0 $0

Funding
By Category

Local
Contribution

$3,750,000

$8,030,958

$10,199,317

HWY PROJECT SPONSORPHASE

$0

 
Page 102 of 115

Jim Dickinson
Highlight



$16,050,214

$0

 19612

 19612

10-Aug-26

Houston Harris VA Capital

VA

VA

$16,050,214

FY 2027/

HOUSTON

MPOID / CSJ STIP Revision Date:

 METRO

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:METRO SERVICE AREA

PREVENTATIVE MAINTENANCE: 4 BUS OPERATING FACILITY ROOF REPLACEMENTS USING FY 2025 SECTION 5307 FUNDS. BOFS: 
NORTHWEST, FALLBROOK, POLK AND WEST.

Project History : Amendment# SEP-2026: 2026-09-25: Add Capital project in FY 2027 using FTA Section 5307 funding derived from amendment of 19113.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History :

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 3,210,043

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FTA Sec. 5307

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$16,050,214 $0 $0 $16,050,214

$0 $16,050,214

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

URBAN $0

$16,050,214 $0

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$0

$0

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$0

$16,050,214

$16,050,214
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$62,831,186

$7,500,000

$7,500,000

 19613

 19613

10-Aug-26

Houston Brazoria CR E

DIXIE FARM RD

CR 129 (FM 2351)

$7,500,000

FY 2027/

PEARLAND

MPOID / CSJ STIP Revision Date:

 BRAZORIA COUNTY

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:PEARLAND PKWY

CONSTRUCT NEW LOCATION, 4 LANE ROAD WITH RAISED MEDIAN, SIDEWALK AND TRAFFIC SIGNALS

Project History : Amendment # SEP-2026- 2026-09-25 Program E phase of STBG funded Pearland Parkway Extension, MPO ID 18135, in FY 2027.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History :

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

7

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$6,000,000 $0 $1,500,000 $7,500,000

$0 $7,500,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

STBG $0

$6,000,000 $1,500,000

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$1,000,000

$47,536,128

$4,853,613

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$1,941,445

 
Page 104 of 115

Jim Dickinson
Highlight



$62,831,186

$1,000,000

$7,500,000

 19614

 19614

10-Aug-26

Houston Brazoria CR R

DIXIE FARM RD

CR 129 (FM 2351)

$1,000,000

FY 2029/

PEARLAND

MPOID / CSJ STIP Revision Date:

 BRAZORIA COUNTY

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:PEARLAND PKWY

PEARLAND PARKWAY EXTENSION RIGHT-OF-WAY

Project History : Amendment # SEP-2026- 2026-09-25 Program ROW phase for MPO ID 18135 with $1.0M of STBG in FY 2029.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History :

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 18,135

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

7

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$800,000 $0 $200,000 $1,000,000

$0 $1,000,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

STBG $0

$800,000 $200,000

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$1,000,000

$47,536,128

$4,853,613

$0

August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$1,941,445
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$57,030,800

$46,000,000

$2,254,000

 19615 3510-05-062

 19615

10-Aug-26

Houston Harris SH 99 C

BRIDGELAND CREEK PKWY

N BRIDGELAND LAKE PKWY

$46,000,000

FY 2027/

NONE

MPOID / CSJ STIP Revision Date:

 TXDOT HOUSTON DISTRICT

STREET:

LIMITS FROM:

LIMITS TO:

TIP DESCRIPTION :

NOx: kg/day

kg/dayVOC:

FUNDING CATEGORY:SH 99

Construct New 2-Lane Northbound and Southbound Frontage Roads, Reverse Ramps, and Add U-Turns (Segment E)

Project History : Amendment # SEP-2026- 2026-09-25 Program in FY 2027 with Local funding for Harris County MUD #3 at TXDOT's request.

Remarks:

Total Project Cost Information: Cost of 
Approved 

Phases:Preliminary Engineering:

Total Project Cost

MPOID / CSJ FY  / STIP Revision Date:

STREET:

TIP DESCRIPTION :

LIMITS TO:

LIMITS FROM:
NOx: kg/day

kg/dayVOC:

Project History :

Remarks:

Cost of 
Approved 

Phases:

Total Project Cost Information:

Total Project Cost

Bond Financing:

Preliminary Engineering:

PHASE:  C=CONSTRUCTION, E = ENGINEERING, R = ROW, T = TRANSFER

HOUSTON-GALVESTON MPO
2027 - 2030 TRANSPORTATION IMPROVEMENT PROGRAM 

2045 REGIONAL TRANSPORTATION PLAN

 0

PROPOSED VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

3

Right Of Way:

Construction:

Contingencies:

Indirects:

Bond Financing:

CURRENT VERSION

DISTRICT COUNTY PMPOID CITY PROJECT SPONSORPHASE

FUNDING CATEGORY:

Indirects:

Contingencies:

Construction Engineering:

Right Of Way:

TDC:

Funding Category
Local

Contribution

$0 $0 $46,000,000

$0 $46,000,000

Authorized Funding by Category/Share:

StateFederal Local

Funding by share: $0

LOCAL $0

$0 $46,000,000

Funding
By Category

$0

Local
Contribution

Authorized Funding by Category/Share:

LocalStateFederalFunding Category

$0 $0 $0 $0

Funding by share: $0$0$0

Funding
By Category

$0

$46,000,000

$4,600,000

$2,336,800

          August 2026 Future Amendment

HWY YOE COST

Construction Engineering:

$0

TDC:

HWY YOE COST

Construction:

$1,840,000
   $46,000,000
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                                                Agenda Item 11 
             TAC Meeting Packet – August 19, 2026 
 

   
 

11.  TECHNICAL ADVISORY COMMITTEE (TAC) SUBCOMMITTEES’ STRUCTURE 
 

 
BACKGROUND 
The Technical Advisory Committee (TAC) reviews the work of the metropolitan planning process, 
provides advice on the methods of planning and implementation, and works with staff to develop and 
evaluate policy options and recommendations to the Transportation Policy Council. 
 
The TAC performs technical, planning, and policy review of the Metropolitan Planning Organization 
(MPO) planning activities and products. The planning activities and products include the Unified 
Planning Work Program, Regional Transportation Plan, Transportation Improvement Program, Public 
Participation Plan, Congestion Management Process, transportation air quality conformity documents, 
and other regional and subregional planning efforts carried out by the MPO. 
 
The TAC bylaws allow the TAC to create standing committees, ad hoc committees, and work groups 
(collectively called technical subcommittees) composed of subject matter experts and other interested 
parties. Technical subcommittees provide specialization, expertise, collaboration, in-depth analysis, 
advice, or recommendations to the TAC on specific tasks or issues. 
 
There are currently six subcommittees of the Technical Advisory Committee: 

• Transportation Systems Management and Operations (TSMO) 
• Pedestrian-Bicyclist 
• Regional Transportation Plan 
• Transportation Improvement Program 
• Transportation Air Quality 
• Regional Transit Coordination 

 
The subcommittees are currently governed by the Bylaws and Operating Procedures of the Technical 
Advisory Committee’s Subcommittees, which was last amended May 13, 2020, available here: 
(https://www.h-gac.com/getmedia/7f66779d-cf75-40dc-a38e-849d56fcb730/TAC-Subcommittees-
Bylaws). 
 
The TAC bylaws have been reviewed and amended as of November 21, 2025. Partners, stakeholders, 
and staff noted during the review process that the current subcommittee structure may no longer be 
serving the TAC and the MPO as efficiently and effectively as they could. It is also noted that the 
subcommittee purposes and membership should be reviewed to ensure continued relevance to the 
current structure and work of the TAC and MPO as well as the revised TAC bylaws. 
TAC reviewed draft updates to the subcommittee bylaws and provided feedback and suggestions to staff 
at its February meeting (item 11B attached). Proposed revisions to the TAC subcommittee structure were 
presented in April and July. 

 
CURRENT SITUATION 
Staff received comments on the proposed subcommittee adjustments and have updated the draft for 
TAC to review and discuss in preparation for finalizing this fall for implementation in 2027. (item 11C 
attached) 

ACTION REQUESTED 
Discussion only.  
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1  

GUIDELINES AND OPERATING PROCEDURES FOR TECHNICAL 
SUBCOMMITTEES 

 
(Amended, ) 

 
 
The Technical Advisory Committee (TAC) reviews the work of the metropolitan 
transportation planning process; provides advice on methods of planning; and works with staff 
to develop and evaluate policy options and recommendations to the Transportation Policy 
Council. The TAC may create standing committees, ad hoc committees, and work groups 
(collectively called technical subcommittees) to assist the TAC in its work. The following 
guidelines govern the procedures and composition of Technical Subcommittees of the 
Technical Advisory Committee (TAC).  

A. Purpose 
The purpose of technical subcommittees is to promote coordination of metropolitan 
transportation planning activities and advise the TAC and Houston-Galveston Area Council 
(H-GAC) staff in the development and execution of the Unified Planning Work Program, the 
development and implementation of the Regional Transportation Plan, and assist with the 
development of the Transportation Improvement Program (TIP), including the review of and 
recommendations for candidate project and program funding allocations. Technical 
subcommittees also review various current and future transportation policies, programs, and 
projects specific to the topics and goals of each technical subcommittee or as referred to 
them by the TAC or Metropolitan Planning Organization (MPO) Director. 
 
Standing committee: a permanent, specialized group that focuses on a specific subject or set 
of subjects within the TAC’s broader jurisdiction. These subcommittees allow for a more 
detailed examination of issues, and their findings and recommendations go to the TAC for 
consideration. 
 
Ad hoc committee: a committee created for a specific, temporary purpose that is dissolved 
once its particular task is completed. 
 
Work group: a group of individuals assembled to focus on a specific task or project. 
Typically, the work group is formed for a specific duration until its objectives are met, such 
as developing a new product or improving an existing process.  
 
Nothing in these guidelines shall preclude the MPO Director from establishing such other ad 
hoc committees or working groups as may be deemed necessary to carry out any tasks 
included within the Unified Planning Work Program, to enhance consultation with 
transportation planning stakeholders or interested parties, or to provide technical review and 
advice for the regional transportation planning process. 
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B. Membership 
Each technical subcommittee shall be comprised of members of the TAC or other persons 
who have expertise or interest in transportation planning and the topics and goals of the 
technical subcommittee as determined by the TAC. Membership should generally reflect the 
makeup of the TAC and others who have technical expertise that would provide benefit to the 
purpose of the technical subcommittee. The voting membership criteria for each technical 
subcommittee are defined in the technical subcommittee descriptions. 

 
Member appointments shall be recommended by the TAC Nominating Committee and 
confirmed by the TAC.  Members shall serve for a term of one (1) year or for the duration of the 
committee in the case of an ad hoc committee or working group. Membership for all 
technical subcommittees shall be confirmed by majority vote of the TAC in attendance at a 
regularly scheduled meeting with a quorum of TAC members. Engineering, planning, or 
other consultants, who are for-profit or have financial interest in transportation projects are not 
eligible to serve as a member of a technical subcommittee due to potential conflicts of 
interest. 

C. Alternate Members 
Each voting member of a standing committee may have a designated alternate member who 
may serve at any standing committee meeting in the voting member's absence. Alternate 
members must be appointed in the same manner as the voting member. Appointed alternate 
members will have the voting rights and privileges of members when serving in the absence 
of the standing committee voting member. 
 
Alternate members shall not be designated for ad hoc committees or work groups. 

D. Officers 
Each technical subcommittee shall have a Chair and Vice-Chair, each to serve for a term of 
one year and no more than 3 consecutive years in any single position. The Chair and Vice-
Chair shall be members of the TAC and recommended by the TAC Nominating Committee 
and approved by the TAC. In the event the Chair is unable to serve the entire term of office, 
the Vice Chair shall succeed to the office of Chair and the new Chair shall appoint a technical 
subcommittee member to serve as Vice Chair for the remainder of the term.  This 
appointment shall be subject to approval by the majority of the technical subcommittee 
members present at the next called meeting. 

 
E. Vacancies 
Each member shall be eligible to serve during the term as long as the member occupies the 
position held at the time of his or her appointment to the subcommittee. In the event that a 
voting member becomes ineligible or unable to serve, a new member must be appointed in the 
same manner as the previous voting member. 

 
F. Quorum 
Fifty percent plus one of the total technical subcommittee voting membership shall constitute a 
quorum. A quorum is required to be present for any formal action by the technical 
subcommittee. Informational items may be taken up by the technical subcommittee in the 
absence of a quorum at the discretion of the presiding officer. 
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G. Meetings 
Each technical subcommittee shall meet as needed, but no less than quarterly. Notice of each 
meeting shall be provided to each member at least one week prior to the meeting. Meetings 
shall be open to public attendance and provide opportunities for public comments. Robert’s 
Rules of Order shall govern all standing committee meetings. 

 
H. Annual Work Plan 
H-GAC staff will work with each standing committee to develop an annual work plan. The 
annual work plan will describe the key goals and tasks for the upcoming year and will be 
presented to the TAC. The purpose, tasks, and objectives for an ad hoc committee or working 
group shall be presented to the TAC for concurrence upon formation of such ad hoc committee 
or working group. 
 
I. Progress Reports 
Each standing committee will provide a quarterly progress report on its activities. Each report 
will be presented to the TAC by the standing committee Chair or Vice-Chair. The Chair of each 
ad hoc committee and work group will provide such progress reports as the Chair deems 
appropriate in consultation with staff and the TAC Chair. Each ad hoc committee and work 
group will present a final report to the TAC. 
 
J. Minutes 
Summary minutes of all meetings shall be kept and recorded by H-GAC staff 
furnished to the technical subcommittee for this purpose. 

 
K. Administrative Support 
H-GAC as the designated MPO, shall provide staff support to the technical subcommittees. 
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Draft Technical Subcommittees Summary 

Below is a summary of Technical Subcommittees of the Technical Advisory Committee (TAC). The Subcommittees are 
a mix of standing committees, ad-hoc committees and working groups.  This document will be updated and posted to 
the H-GAC website as the TAC adjusts these subcommittees.  

Standing subcommittees will work with H-GAC staff to develop an annual work plan. The annual work plan will 
describe the key goals, tasks, and deliverables for the upcoming year and will be presented to the TAC. TAC will 
outline the key goals, tasks, timeline and deliverables for ad-hoc committees and working groups as they are formed. 

Standing Committees: 

Standing Committee on Congestion – Provides guidance and advises the Technical Advisory Committee and H-GAC 
staff on regional efforts to address congestion, including the Congestion Management Process, Transportation System 
Management and Operations (TSMO), Intelligent Transportation Systems (ITS), Travel Demand Management (TDM), 
the annual Regional Mobility Report, and such other systems management and operations issues referred by the TAC 
or H-GAC staff. 

Membership of this subcommittee will not exceed 28 members, seeking representation from the following areas of 
expertise or interest: 

• Economic Development and Land Use Planning (General Planning)
• Transportation Engineers Professionals – City/County
• Transportation Demand Management Practitioner (TMO, Vanpool, Carpool, etc.)
• Transit Operators
• Management Districts/TIRZs
• Colleges and Universities
• Rail/Freight
• Trucking/Logistics
• Citizen Representative
• Transportation Management Centers
• Ports
• Toll Authorities
• TxDOT
• Chair or Representative- Standing Committee on Active Transportation
• Chair or Representative- Standing Committee on Human Services and Public Transportation

Selection Criteria: Members must also be nonprofit or government representatives (ex: staff, committee or board 
member, or volunteer) or affiliated with a relevant business/industry association with expertise in measuring, analyzing 
or reducing congestion representing various related areas – recurring congestion (including commute to work or 
school, signalization), non-recurring congestion (including weather, event, collisions, breakdowns, other incidents, 
construction/work zone). 
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Standing Committee on Active Transportation - Provides guidance and advises TAC and H-GAC staff on regional 
active transportation issues and strategies, including the regional Active Transportation Plan, safe routes to schools, 
transportation alternatives project selection criteria and evaluation, active transportation subregional planning 
projects, and such other active transportation issues referred by the TAC or H-GAC staff. 

Membership of the subcommittee will not exceed Maximum of 24 members, seeking representation from the following 
areas of expertise or interest seeking representatives from the following areas: 

• Transit
• Local Government
• TxDOT
• Citizen interests
• Management Districts/TIRZs
• Nonprofits
• Chair or Representative- Standing Committee on Congestion
• Chair or Representative- Standing Committee on Human Services and Public Transportation

Minimum Selection Criteria: Members must be nonprofit or government representatives (ex: staff, committee or board, 
volunteer) with expertise in pedestrian and bicyclist issues including safety, education, infrastructure, enforcement and 
advocacy. 

Standing Committee on Transit and Human Services Transportation - Provides guidance and advises TAC and H-
GAC staff on regional transit and human services transportation issues, strategies, and projects including regional 
transit provider and services coordination, regional and subregional transit service and capital planning, human 
services transportation coordination, and such other transit issues referred to it by the TAC or H-GAC staff. 

- Membership of the subcommittee will not exceed Maximum of 24 members, seeking representation from the
following areas of expertise or interest  representing the following:

- Each Regional Transit Provider (11)
- TxDOT Public Transportation Division (1)
- Local Governments (1)
- Social/Human Services (5)
- Business and Citizen Interests (4)
- Chair or Representative- Standing Committee on Active Transportation (1)
- Chair or Representative- Standing Committee on Congestion (1)

Minimum Selection Criteria: 

Members should have a basic interest in and understanding of public and/or human transportation service provision 
and operation within the region: what services are available, how they are provided/operated, and (ideally) the gaps 
where they aren’t. Any entity that operates general public transit or specialized transportation services (elderly, 
disabled, mental disability, NEMT, etc.) within the region should be eligible to participate. Business or non-profit 
interests for whom public or human service transportation is important to their operations (e.g. large management 
districts like TMC, HHS organizations like Baker-Ripley) should also be eligible, as well as citizen’s interest/advocacy 
groups (e.g. LINK Houston). 
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Ad-Hoc Subcommittees 

Regional Transportation Plan (RTP) 2050 – Provides guidance to the H-GAC Staff and the TAC in the development of 
the RTP 2050, including providing recommendations to TAC on project selection criteria and fundamental planning 
assumptions, data and methodologies used in development of the RTP 2050. It is expected that this group will meet 
one year in advance of the need for a new Regional Transportation Plan every four years and that work will be 
completed once the RTP is approved. As of the writing of this document, this group has begun its work. 

Transportation Improvement Program (TIP) 2029 – Provides guidance to H-GAC Staff and the TAC regarding 
development of a new TIP Policy and any adjustments to the Project Delivery and Milestone Development Policy to 
guide development of the 2029-2032 TIP. It is anticipated that this group will meet every two years, ahead of the 
need for a new Transportation Improvement Program.  Work will be completed once policies are approved.  

 

Working Groups 

None active currently. 
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Agenda Item 12 
TAC Meeting Packet – August 19, 2026 

12. CALL FOR SUBREGIONAL PLANNING REQUESTS

BACKGROUND 
Subregional Planning is a partnership between H-GAC and local public entities located within the eight-
county region of the H-GAC Metropolitan Planning Organization. These planning efforts are unique 
because H-GAC assists local governments and agencies in performing mobility studies that focus on 
local transportation networks and ensure they align with the regional transportation network. 
Subregional Planning serves as a pipeline for including projects that have been through a formal local 
public participation process in the Regional Transportation Plan (RTP) and eventually the Transportation 
Improvement Program (TIP).  Over the past few years, H-GAC has received a significant increase in 
requests from local partners to perform mobility studies, including, but not limited to developing and/or 
updating mobility plans, thoroughfare plans, corridor studies, and feasibility studies.   

CURRENT SITUATION 
On April 24, 2026, the Transportation Policy Council (TPC) approved the Criteria for Subregional 
Planning Requests, a policy establishing a process for programming subregional planning activities into 
the Unified Planning Work Program (UPWP).  The Criteria will be used to evaluate and prioritize 
submittals during future Call for Subregional Planning Requests.  Staff will present information about the 
upcoming call, which will open on September 1, 2026. A virtual come and go information session will 
be held on Tuesday, September 22, 2026, from 1:00pm – 3:00pm for local sponsors who are 
interested in submitting a subregional planning request.  Information about the 2026 Call for 
Subregional Planning Requests will be available on the H-GAC website at  
https://www.h-gac.com/subregional-planning. 

ACTION REQUESTED 
Information only. 
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