Traffic Management System Project Development Timeline in Months (Best Case Scenario)
Environmental Document: Categorical Exclusion

YR	2018				2019												2020												2021												2022											
MO	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December
TOTAL MOs	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52

PI:
- CFP (2)
- MPO Eval (2)
- Include Project in Planning Documents (6)
- AFA with TxDot and Federal Authorization (AFA-5; FPAA-1)

PE:
- Preliminary Engineering (Up to 30% PS&E) by LG
- PS & E Kickoff ★

ENV:
- Categorical Exclusion: (6)

PS&E:
- PS&E Development & TxDot Review (30% - 60% - 90%) (12)
- Final TxDOT PS&E Review. 100% plans due 5 MO prior to let (6)

UTIL:
- Utility Coordination (30% - 60% - 90%) (12)
- Utility Agreements (6)
- Utility Relocation (Varies)
- Letting-CE ★

Acronyms:
MO=Month
PI=Project Initiation
LG=Local Government
CFP=Call for Projects
MPO=Metropolitan Planning Organization
AFA=Advance Funding Agreement
FPAA=Federal Authorization & Agreement
PE=Preliminary Engineering
PS&E=Plans, Specifications & Estimates

CE=Categorical Exclusion
ROW=Right of Way
UTIL=Utilities
RTP=Regional Transportation Plan
TIP=Transportation Improvement Program
STIP=Statewide Transportation Improvement Program
TxDOT=Texas Department of Transportation
FHWA=Federal Highway Administration
FTA=Federal Transit Administration